# Allanblackia Project:

# Standard Setting and Sustainable Supply Chain Management - Phase II.

**MID TERM EVALUATION REPORT**

**FINAL DRAFT**

**January 24th, 2012**

**Acacia Natural Resource Consultants Ltd (UK)**

***Commissioned by:***

**The International Union for the Conservation of Nature (IUCN) and Swiss State Secretariat for Economic Affairs**



## LIST OF ANNEXES

ANNEX 1: EVALUATION TERMS OF REFERENCE (SUMMARY) ..... 39
ANNEX 2: EVALUATION TIMETABLE IN GHANA ..... 41
ANNEX 3: PERSONS MET OR CONSULTED ..... 42
ANNEX 4: LOGICAL FRAMEWORK AND PERFORMANCE IN MEETING INDICATORS TO DATE ..... 44
ANNEX 5: DOCUMENTS REVIEWED ..... 48
ANNEX 6: EVALUATION MATRIX ..... 49
ANNEX 7: DETAILED BREAKDOWN OF CONSOLIDATED PROJECT EXPENDITURES AS OF END JUNE 2011 ..... 52

## LIST OF TABLES

TABLE 1: KEY QUESTIONS FOR IUCN EVALUATIONS AS PER EVALUATION POLICY (2001) ..... 2
TABLE 2 ACTIVITIES OF THE PROJECT AND INSTITUTIONAL RESPONSIBILITIES ..... 8
TABLE 3: IMPACT OF THE PROJECT ON DIFFERENT TARGET GROUPS ..... 10
TABLE 4 PROJECT RISKS AND MITIGATION MEASURES ..... 13
TABLE 5 SUMMARY OF PROJECT EXPENDITURES AS OF END JUNE 2011 ..... 24

## ACRONYMS AND ABBREVIATIONS

| | |
|---|---|
| CHF | Swiss Franc |
| CREMA | Community Resource Management Area |
| DO | Development Objective |
| FASDEP | Food and Agriculture Sector Development Strategy |
| FC | Forestry Commission |
| FLR | Forest Landscape Restoration |
| FORIG | Forestry Research Institute of Ghana |
| FP | Focal Person |
| FSD | Forest Services Division |
| GH¢ | Ghana Cedi (1 US$ = GH¢1.65) |
| GSGDA | Ghana Shared Growth and Development Agenda |
| ICA | Institute for Cultural Affairs |
| ICRAF | International Council for Research into Agroforestry (World Agroforestry Centre) |
| LLP | Landscape and Livelihoods Programme |
| METASIP | Medium Term Sector Investment Plan |
| MFI | Micro-finance institution |
| MoFA | Ministry of Food and Agriculture |
| MLNR | Ministry of Lands and Natural Resources |
| MT | Mega tonnes (thousand tonnes) |
| NDGL | Novel Development Ghana Limited |
| NTFP | Non Timber Forest Product |
| PACO | Programme pour l'Afrique Centrale et l'Afrique Occidentale |
| R&D | Research and Development |
| ROSCA | |

The relevance, effectiveness and efficiency of the project are all at satisfactory levels. Some weaknesses have been identified, relating to progress on some of the activities and outputs –

# 1. INTRODUCTION AND BACKGROUND TO THE P

or organizational unit in the context of stated objectives. An evaluation may also include an assessment of unintended impacts"[2]

The evaluation policy goes on to list a number of key questions that all IUCN evaluation exercises must address which are derived from the standard OECD/ DAC criteria for evaluation. These are

- Focus group discussions with beneficiary groups and other potential stakeholders (traders and private sector representatives
- Feedback sessions at which initial findings can be presented back to stakeholders for early validation

A full list of persons consulted for this evaluation can be found in Annex 3.

The evaluation was divided into a number of phases. The initial phase involved a comprehensive literature review process, familiarization with key project documents and interviews with key resource persons and partners. A two-day visit to IUCN HQ in Gland was an important element in this initial preparatory phase. This was followed by a ten-day field visit to Ghana to meet with project staff, partners and beneficiaries. The Ghana country visit ended with an informal debriefing / validation workshop to discuss the main findings and recommendations with in-country partners. The output of that discussion was used in shaping this report. A timetable of meetings and field visits during the review mission in Ghana is presented in Annex 2.

A draft report was prepared following this visit and then shared with project staff and partners in mid December 2011. Comments to the draft report were provided by IUCN HQ and IUCN Ghana, Novel Development Ghana Ltd (NDGL), Unilever, TechnoServe, UEBT and FORM International. Based on feedback received a final report was submitted in January 2012.

# 2. PROJECT BACKGROUND AND CONTEXT

## 2.1 Summary of Project Information

Allanblackia Phase II is a project funded by the Swiss State Secretariat for Economic Affairs (SECO), executed by IUCN and implemented by a consortium of partners, namely: Institute of Cultural Affairs (ICA), Technoserve (TNS), Forestry Research Institute of Ghana (FORIG), Union for Ethical Biotrade (UEBT). SECO have committed a total of CHF 1.9 Million to the project over a three-year period. The project document was agreed in June 2010, and implementation began in earnest in August of the same year.

The project forms an important contribution to the wider international "Novella Africa" Public Private Partnership that was established in 2003 with the aim of developing a new commodity and value chain for Allanblackia oil. The Partnership brings together the private sector (Unilever), international organizations (ICRAF, IUCN), international NGOs (SNV, TechnoServe) and in-country partners in Ghana, Nigeria and Tanzania.

The SECO-funded project focuses almost exclusively on supporting the Allanblackia supply chain in Ghana, although some support has been provided to Tanzania through one of the implementing partners UEBT, who are building the capacity of the national purchasing company Novell Development Tanzania Limited (NDTL).

The **Development Objective** (DO) of the project is[3] that "Allanblackia improves livelihoods and landscapes in the Allanblackia endemic communities of Ghana".

The **Specific Objective** (SO) of the project is that "Allanblackia farmers have improved access to markets for sustainably produced Allanblackia improving their livelihoods and the landscapes"

The expected benefits of the project include:

- Reduced poverty in target communities through new income generation possibilities;
- Increased export earnings and improved national-level economic development by mainstreaming Allanblackia into national level development priorities and programmes;
- Improved forest quality and sustainable supply of Allanblackia through restoration of forests and degraded lands with Allanblackia.

The project anticipates four specific outputs:

**Output 1** A market differentiation system in place

**Output 2** Ed(k)-3ancy( )To A(n)2(t)-3(u)2(p)2(r( s)-1(u)2(p)2((t)8(o)-72(ab)2(le)-3( s)-1ro)-7(g)3(d)2(s)

they dropped to 37 tonnes[4]. Domestication and production of seedlings is being financed by Unilever on an output basis. Unilever have indicated that they will need approximately 240 tonnes per year to be able to undertake a trial production of margarine. In 2010/11 they received around 100 tonnes. The overall goal of the Novella Partnership is to produce 10,000 tonnes by 2020. Clearly, there is much work to be done if any of these viability thresholds are to be met.

Through support from the SECO, IUCN was able to raise funds to support the Novella Partnership 2005 to 2008. The project was established to develop the Allanblackia supply chain in an economically viable, environmentally sustainable and socially equitable manner. The main achievements of this first phase included:

- Feedback from various stakeholders on the draft best-practice guidelines, and based on the feedback, development of user-specific versions of these;
- Establishment of biological and socioeconomic baselines and monitoring these baselines in order to acquire information to be included in the future version/s of the guidelines and eventually the standards;
- Increasing communities awareness on the Novella Africa undertaking in general and Allanblackia in particular;
- Understanding stakeholders capacity building needs in terms of Allanblackia and small- and medium enterprises and responding to these needs by organizing various training sessions;
- Producing and disseminating information on the Allanblackia supply chain, including the price formulation and legal issues.

Phase II was developed using the experiences gained and lessons learned during the first phase. The formal launch of the second phase took some time due to a number of consultations and studies that were undertaken during the preparation of the Phase II project document. This included a round-table planning meeting in Accra in June 2008. Through the use of unspent funds from Phase I, support was provided to identify an appropriate market differentiation system and institution to support the Allanblackia standards and best practise already developed in Phase I. This resulted in the identification of the Union for Ethical Biotrade (UEBT) and their inclusion in the Phase II project document.

[4] Allanblackia seeding is known to be highly variable from year to year, but also across different regions of Ghana within the same season.

# 4. RELEVANCE AND QUALITY OF PROJECT DESIGN

## 4.1 Overall relevance of project design

The design of the project is considered highly relevant – it seeks to combine economic, social and environmental objectives through a multi-level partnership between government, NGOs and the private sector. The project approach is derived from a strong link to international markets, but based around working with small-

require them to step in and issue licences, which may in turn discourage sales. While this is currently not a problem, it would be worth keeping this in mind as the programme develops and ensuring that communication with senior staff within the Forestry Commission (FC) remains open.

A second conflict with prevailing law arises as a result of Ghana's complex and somewhat archaic

| | | |
|---|---|---|
| 5. Governmental policy becomes unfavourable towards development of NTFPs. | The current attitude of Government of Ghana towards development of NTFPs is favorable. If and when Allanblackia becomes cultivated crop, there is a theoretical risk that the government attitude changes. However, the current policy in Ghana stimulates the development, use and export of agricultural crops. | Low – no change |

**Table 4 Project Risks and mitigation measures**

Perhaps one critical risk that was not identified in the project (but implicit within the first and second risk above) is that production volumes from wild and on-farm collection will take too long to reach sustainable volumes, within the investment window identified by Unilever. If this

2(e)-3( )(ro)-7(j)-1(e)-7(t)-3(u)-1(mrk( )(ro)-(o)-7-d(t)-38tu)-1(m(c)-5(o)-)2ifie1.402 a(t)-3(h)2(k)-3( t)-3fc 0.006 Tw 0 -1.402 N3(o)-4-
i5191no2(w)8p 5 0 . 0 0 3 T w 1 1 . 0 4 0 0 1 1 . 0 4 9 0 6

## 5. EFFECTIVENESS (ACHIEVEMENT OF PURPOSE)

This section highlights the extent to which the projected has been able to deliver outputs and contribute towards the achievements of the Development and Specific Objectives, half way through the project life. In considering the effectiveness of the project, the evaluation considered the indicators that were set out in the logframe against the current achievement status (Annex 4), as well as reviewing the continuing relevance (and viability) of activities being promoted under each of the four outputs and 18 activities.

A "traffic light" system is used to provide an indication of the progress achieved, as well as the overall viability of each of the activities being implemented. Green, amber and red indicators are used below as a means to provide a quick "health check" on project implementation, as well as to alert management to activities that may require intervention to ensure targets are met and remain relevant.

---

Activity is either completed or likely to be completed satisfactorily and without any significant problems

Some constraints encountered – either relating to progress or continuing viability of this

is not clear whether "improved access" refers to increased numbers of farmers accessing the Allanblackia market, or an improvement in terms for those farmers already engaged in marketing activities. Assuming the former definition (which tallies with the indicator presented below), it is not totally clear how the project will achieve or contribute to this objective as the supply chain for Allanblackia is driven by NDGL and not the project and as a result gaining "improved access" to this market is largely beyond the reach of the project.

The indicator for achievement of the SO is:

- 120 MT of Allanblackia seeds (equivalent to 40 MT of oil) per year, meeting the industry standard, are supplied to the main buyers

To date, this indicator has not been reached. In the 2009/10 season 54 metric tonnes (MT) of Allanblackia seeds were collected while in 2010/11 this figure dropped to 37 tonnes.

### 5.2 Achievement of Output 1 – progress to date

**Output 1: A market differentiation system in place (UEBT).**

This output represents a key aspect of the second phase of the Allanblackia project. Standards were developed in the first phase of the project, which provided important guidelines on how environmental and social safeguards could be achieved. However, the standards do not have a system in place for the verification of standards during implementation. Furthermore, if demands for Allanblackia increase and additional buyers enter the market chain, there is no guarantee that current practises will be maintained. Consequently this ow(n)10(l-6(h-3(n)2(v)-5(ironu)2(b)21(o)-1

The UEBT application guide for Allanblackia was developed in May 2011 (UEBT, 2011 (b)). The guide defines the general requirements for organizations sourcing Allanblackia to comply with the requirements of the UEBT Verification Framework for Native Natural Ingredients, also

part of the verification system. A new logframe was developed and approved in November 2010 and now forms the basis for project impact monitoring and evaluation[9].

**Activity 1.6 Building awareness on Allanblackia verification (ICA / TNS)**

This is an activity jointly carried out by ICA together with support from TNS. ICA organized workshops to educate participants on aspects of the final draft application guide in relation to the best practice guidelines developed earlier by project partners. Furthermore, all partners have committed to ensuring that the messages contained within the application guide are communicated to collectors as part of their on-going work and interactions with community members

### 5.3 Achievement of Output 2 – progress to date

**Output 2: Enhanced market access related to Allanblackia business in program communities by promoting equitable conditions.ed t9rT98v11 Tf(e)-1(d t9rT98v11 Tf(e)d t)5[ced m8oS04 0 0 -(e)-w 0 -1.402 TD[**

Allanblackia Phase II: Mid Term Evaluation

of the communities and assisted to prepare and-use plans for their own farms, and showing in particular where and how trees would be integrated within the existing farming systems being used. 52 farmers across the 8 villages were selected for the first planting season of 2011 and tree seedlings provided. This activity appears to have been constrained rather significantly, however, by the availability of tree seedlings. It was reported by FORIG that a standing agreement existed that sufficient Allanblackia seedlings would be provided by NDGL. For whatever reason, it appears that seedling demand massively exceeded actual supply. The situation was made worse by the fact that a large number of Allanblackia seedlings were provided to FORM International – through the Novella Partnership with a view to establishing a trial plantation of 50 hectares. This meant that FORIG were left without sufficient seedlings to meet demands. The situation was helped somewhat by the availability of tree seedlings at FORIG (that had been produced through the Novel Partnership in collaboration with ICRAF). Ironically,

# 6. EFFICIENCY OF PLANNING AND OPERATION

## 6.1 Financial