Removing Barriers to Invasive Plant Management in Africa (RBIPMA) UNEP DGEF: GFL/2328-2711-4890

Consolidated Mid Term Review Report

FINAL VERSION

Report to the **Division of Global Environment Facility Coordination**
UNEP, Nairobi

Prepared by **MTR International Team Leader**

UNEP DGEF GFL/2328-2711-4890

Executive Summary

The UNEP-GEF Project "Removing Barriers to Invasive Plant Management in Africa" is a collaborative initiative amongst four countries: Uganda, Ethiopia, Ghana and Zambia. The United Nations Environmental Programme (UNEP) is the Implementing Agency (IA), with responsibility for project management, overview, monitoring, and liaison with, and reporting, to GEF. International project coordination is undertaken by CABI and the International Union for the Conservation of Nature (IUCN). The National Executing Agencies (NEA) in each of the four countries are:

- *Ethiopian Institute for Agricultural Research (Ethiopia)*
- *Council for Scientific and Industrial Research (Ghana)*
- *National Agricultural Research Organization (Uganda)*
- *Environmental Council of Zambia (Zambia)*

The project aims to develop a coordinated approach towards removing barriers for the effective management and control of invasive alien (plant) species (IAS) that are impacting globally significant biodiversity (and human populations). The main goals of the project are:

- *Strengthening the enabling policy environment for IAS management;*
- *Provision and exchange of critical information amongst key stakeholders in IAS management;*
- *Implementation of IAS control and prevention programmes;*
- *Building capacity for sustainable IAS management.*

The RBIPMA project was launched in December 2005 and is due for completion by end November 2009 (4 year duration).

GEF procedures require all Full Sized Projects to undergo a project Mid Term Review (MTR). The MTR is considered an integral part of the GEF project and it is the responsibility of the project executing agency to implement. The MTR should be based on an extensive and transparent consultation process with key stakeholder groups and project partners. The MTR took place between June and July 2008 and consisted of the drafting of a Country MTR Report by each National Executing Agency and National Coordination Unit, site visits and stakeholder consultations by an International Mid Term Review Team Leader and a National Deputy Mid Term Reviewer to review progress and plans, and ultimately culminated in a series of MTR Workshops in each Country where the Country MTR Reports were presented and discussed. A first draft of the Consolidated Mid Term Review Report was disseminated amongst NCUs and stakeholders in September 2008 and a final version (this report) will be presented to the International Steering Committee Meeting of the RBIPMA in Nairobi, Kenya on 1st to 3rd October 2008.

The project program delivery against benchmarks was variable across all four countries. Zambia and Uganda performed rather satisfactorily, Ethiopia and Ghana less so. These differences were attributed to a variety of reasons, and differing factors in each of the countries. In Ethiopia, for example, the project inception was delayed for more than 1 year, and so implementation was bound to be slower. It should be noted however that the Ethiopian NCU has worked efficiently to get the program back on track within the last year. Ghana has experienced difficulties with Government stability and support for the project has been limited, these have both led to significant delays in delivery. Zambia performed very well, and this was partly attributable to an efficient and dynamic NCU, but also to excellent government support and significant additional

financing. Uganda also performed well and has a strong platform to ensure IAS is absorbed into existing structures.

This report outlines the shortcoming in each country as well as some of the highlights and lessons learned from the first half of the project implementation. It presents a series of recommendations specific to each country, and a section of general remarks applicable to all (18 main recommendations are made in all, and a further 17 general recommendations are presented in Section 6.5). It is hoped that these will assist project implementation between now and the end of the project. A summary of the recommendations for each country are summarized below:

<u>Uganda</u>

Recommendation 1: *Expedite the formation of an Apex Body responsible for the coordination and promotion of IAS issues in Uganda*
Recommendation 2: *Expedite the modification of the NBSAP to include IAS management and control issues*
Recommendation 3: *Ensure that IAS management and prevention issues are embedded within other appropriate policies and plans*
Recommendation 4: *Continue to build capacity at all levels to handle IAS management and prevention*
Recommendation 5: *Improve communications and information sharing on IAS issues*
Recommendation 6: *Fast-track development and approval of cost recovery mechanisms for IAS activities in Uganda*

<u>Ethiopia</u>

Recommendation 1: *Urgent and strategic re-focusing of RBIPMA program components is needed in Ethiopia*
Recommendation 3: *Build consensus to enable a unified approach for the management and control of Prosopis juliflora in Ethiopia*
Recommendation 4: *Develop more effective partnerships with other initiatives / agencies to tackle IAS issues*
Recommendation 5: *Expedite the formation of an Apex Body responsible for the coordination and promotion of IAS issues in Ethiopia*

<u>Ghana</u>

Recommendation 1: *Seek high level Government intervention to solve co-financing stalemate*
Recommendation 2: *Urgent need to promote Draft NISSAP and use it to enhance awareness of IAS issues at the highest levels*
Recommendation 3: *Move to implement the National Communication and Public Awareness Strategy developed under Component 2*
Recommendation 4: *Develop strategies and partnerships to speed up progress with capacity building under Component 4*

<u>Zambia</u>

Recommendation 1: *Expedite the formal establishment of ECZ as the coordinating body for IAS issues in Zambia*
Recommendation 2: *Enhance local partnerships to scale-up IAS control and management*

Recommendation 3: *Fast-track National-level surveys to determine the presence and impact of IAS in Zambia*

Recommendation 4: *Improve communications and information sharing on IAS issues*

SECTION 1: INTRODUCTION

1.1 Background

1 Invasive alien species are said to be second to habitat destruction in d

1.2 Scope and Methods of the Mid Term Review

7 GEF project monitoring and evaluation procedures require all Full Sized Projects to undergo a project Mid Term Review (MTR) (and an independent Project Completion Evaluation). The MTR, in contrast to the independent mid term evaluations they replace, is considered an integral part of the GEF project and it is the responsibility of the project executing agency to implement. The MTR should be based on an extensive and transparent consultation process with key stakeholder groups and project partners.

8 The MTR process consists of (i) country MTR workshop(s); (ii) a project review by a small team of international and domestic MTR consultants. During the review process this team visits project sites, holds dialogue with stakeholder groups, reviews outputs & deliverables, and attends the country MTR workshop(s); (iii) preparation of Country MTR Reports by the country executing agencies; (iv) preparation of a Consolidated MTR Report by the team of international and domestic MTR consultants; and (v) a full project SC meeting for formal endorsement of the MTR findings, recommendations and action schedule. The MTR team consists of an International Team Leader (ITL) / Senior Reviewer, domestic Reviewer(s), as well as an MTR Workshop Facilitator in each country. The Terms of Reference for the ITL are detailed in Annex 1, guidelines on the MTR process are detailed in Annex 2, the full travel itinerary of the MTR ITL is included as Annex 3, and a list of persons met on the mission is detailed in Annex 4.

9 The main goal of the MTR is the fine-tuning of work plans for Phase 2 of the project, improving project approaches and optimizing implementation arrangements, based on a review of progress on execution as well as the achievement of project outcomes of Phase 1 as specified in the Project Document at project mid term. The review will assess, amongst other things:

- Execution performance during the first half of the project: determining effectiveness and efficiency of project management and supervision of project activities.
- Delivery on outputs to date: Assessments of project's success in producing each of the programmed outputs, both in quantity and quality, as well as usefulness and timeliness.
- Project progress against available and spent budget;
- Project impact against log-frame benchmarks.
- Sustainability and replicability of project achievements to date.

10 Based on this assessment, the MTR team shall make recommendations on how to continue and improve project implementation during the second half of the project. Specifically, they will:

- Confirm and/or recommend any specific redirecting of program activities in the second half of the project;
- Confirm or change benchmarks;
- Advise on project institutional arrangements;
- Advise on project approaches towards stakeholder groups and other beneficiaries;
- Advise on approaches required to better achieve project objectives and/or outcomes.

11 The review shall also highlight lessons learned and/or best practice features for expansion, the replication elsewhere and strengthening of the GEF project portfolio, in particular. The review of sustainability and replicability of the project will be an integral part of this.

12 It is not the aim of this Consolidated MTR Report to duplicate the conclusions drawn by the Country MTR Reports, but these were used as the basis for the independent review. This report aims to present an overview of the MTR process, a summary of the project performance and impact over the review period and, based on this a set of observations and recommendations for implementation during the second half of the project.

13 The report is divided into six sections. The first is the introduction and background to the project and the scope and methods of the MTR. The next four sections are country by country accounts of the execution performance: assessing the management and institutional, financial and technical aspects of the project in each country, providing insights to sustainability and replicability of project activities, key requirements to sustain or enhance project approaches in the next phase of the project, conclusions based upon lessons learned and best practices and lastly, recommendations – putting the MTR into action. The country order used is Uganda, Ethiopia, Ghana and Zambia – the order of the countries visited by the ITL. The sixth section provides a brief overview of the Mid Term Review Criteria and Ratings on a country by country basis, and also provides general observations and recommendations that have relevance to all country components.

4: Capacity building for prevention and management of IAS	45%	35%
5: Project management coordination	90%	75%

Component 1: Strengthening the enabling policy and institutional environment for cross-sectoral prevention and management of invasive plants

39 Progress towards achieving the benchmarks under Component 1 was estimated at **55%** by the Uganda NCU. The MTR noted that completion of activities to date supports this assessment. Achievements of particular note under Component 1 include the completion of the NISGuide Tces”TJ0.0Tw -19.605 -0.929713ional 6 636.66 39.344 -1.152083

revealed that significant increases in public knowledge of IAS issues have been made (although these results were not available t the MTR Team).

42 Progress on other parts of Output 2.2 and the whole of Output 2.3 has been much slower. Communication and sharing of information on a regional level remains a **major gap** in the implementation of RBIPMA in Uganda. In particular, the following areas of **concern** were identified during the MTR:

a) lack of progress on the development and establishment of a national database, and information transfer to regional and global databases on IAS (Output 2.2). Currently the use of the I3N Database was being promoted, but links to a simpler system (e.g., as promoted by AGIS in South Africa) may be more appropriate,
b) lack of integration of the project website (www.invasivespecies.co.ug) into the NARO web site (or other institutional website) (Output 2.2) makes it unsustainable. There is also a need to broaden the website beyond the project to become a national website on IAS;
c) little or no progress on facilitating external communication and information exchange and data transfer with international and regional organisations and neighbouring countries on IAS issues (only one poster on RBIPMA in Uganda presented at an international workshop),
d) Target groups for awareness raising did not include some key groups (e.g., legislators, educationalists, enforcement officers and policy makers), and more emphasis is required to target local stakeholders at the pilot site levels for involvement in awareness raising campaigns. It was noted that some of the materials had been translated into three local languages appropriate for such target audiences.

Component 3: Implementation of strategies for prevention and management of priority invasive plants

43 Progress towards achieving the benchmarks under Component 3 was estimated at 50% by the Uganda NCU. However the MTR team notes that this is probably an over-estimate of achievement, and the figure is closer to **35%**. Much of Outputs 3.1, 3.2 and 3.3 have not been completed (or started), and although the site management plans under Output 3.4 have been successfully completed, and pilot trials of IAS management and eradication initiated, much work remains to be done on other aspects of Output 3.4.

44 Achievements of particular note under Component 3 do include:

a) Ecosystem management plans for the two pilot sites (Mbarara rangelands and Budongo forest reserve) were developed in a participatory way, together with the local communities and site management committees. Management plans for management and control of *Cymbopogon nardus* and *Eichhornia crassipes* at Mbarara and for *Senna spectabilis* at Budongo forest reserve have been produced. Note however, that these plans cannot be considered as detailed “ecosystem management plans”, but more like species management plans for the IAS concerned.
b) Approval of these plans by the site management committees at both pilot sites has been completed.

UNEP DGF/2328-2711-4890: Removing Barriers to Invasive Plant Management in Africa (RBIPMA)
Consolidated Mid Term Review Report

participation of project stakeholders in international meetings and forums was initiated under Output 4.3, but this could have been enhanced to include non-project staff such as staff at the local levels and from other relevant stakeholders.

48 A **key concern** under Component 4 was the fact that no activities took place under Output 4.4 (formulate programmes for integrating IAS issues into learning institution courses), and problems with local consultant deliverables was cited as the reason for this. The delays associated with implementation of activities under Output 4.4 also had knock on effects to implementation of activities under Output 4.1. It is imperative that both implementation of the training programme (Output 4.1) and integration of IAS issues into learning institution courses (Output 4.4) are fast-tracked during the early stages of part two of project implementation.

2.3 Issues for sustainability and replicability of the Project in Uganda

a) Promoting the NISSAP more widely and embedding IAS issues into other plans and policies: IAS management and prevention issues will continue to be peripheral to the concerns of most Ministries and Departments within Government as long as awareness remains low and the excellent progress made by the RBIPMA project in Uganda are not

c)

UNEP DGF/2328-2711-4890: Removing Barriers to Invasive Plant Management in Africa (RBIPMA)
Consolidated Mid Term Review Report

SECTION 3: ETHIOPIA

3.1 Background

60 The Ethiopian component of the RBIPMA, in addition to establishing the national strategy, institutional and legislative framework on the prevention and control of IAS, focuses its project pilots on removing barriers to the management of three invasive plants species – the annual herb *Parthenium hysterophorus*, the aquatic herb *Eichhornia crassipes* (water hyacinth) and the scrubby tree species, *Prosopis juliflora*.

61 The project components mirror those in other RBIPMA project countries, with national components focused on strengthening the enabling policy and institutional environment; increasing information and raising awareness levels and enhancing capacity to deal with the problems. There is also a site based component to implement strategies for the prevention and management of priority IAS. In Ethiopia, demonstration activities are underway at three pilot sites: in Amibara District, the focus is on the management and eradication of *P. juliflora*, which has significantly reduced the productivity of grazing lands and threatens the Awash National Park; in the Awash River Catchment System, and specifically at the Aba Samuel Dam and the Shewa Sugar Estate in Wonji, the project addresses the problem of infestation of waterways by *E. crassipes*; and, in croplands around the Welenchiti area the project addresses the issue of cropland invasion by *P. hysterophorus*.

62 The National Executing Agency (NEA) of the Ethiopian component of the RBIPMA is the Ethiopian Institute of Agricultural Research (EIAR), under the Ministry of Agriculture and Rural Development (MoARD), and the National Coordination Unit (NCU) is housed within EIAR (based in Addis Ababa). An overview of the institutional set-up is provided below.

63 A Mid Term Review Report was not available to the MTR Team, due to computer problems at the NCU, and input to the consolidated MTR Report was based upon a presentation of the 4th Semi-annual Report, made at the MTR Workshop by the NPC (Mr. Rezene Fessehaie) on project progress covering the period until December 2007. This, along with visits to the field sites (18 to 19 June 2008), the MTR Workshop (20 to 21 June 2008), the Workshop Report, national reviewer reports, and stakeholder consultation throughout this period, forms the basis for this Review.

3.2 Review of project performance and impact in Ethiopia

3.2.1 Institutional aspects

Overview of the Institutional set-up

64 The National Executing Agency (NEA) of the Ethiopia component of the RBIPMA is the Ethiopian Institute of Agricultural Research (EIAR) and the National Coordination Unit (NCU) is housed within EIAR (based in Addis Ababa). The NCU has four full time staff, the National Project Coordinator (NPC) (Mr. Rezene Fessehaie), a Project Assistant (Dr. Taye Tessema), a Project Accountant/Administrator (Mr. Abrham Tesfyae) and one Driver. An Advisory Committee (AC) consisting of six members from EIAR, MOARD and EPA assists the NPC in technical and coordination activities. The NCU reports directly to the National Project Director

second half of the project. PSOs need more mobility, and provision of motorbikes to each site coordination office should be considered.

3.2.2 Financial aspects

Project progress against available and spent budgets

71 Planned project expenditure in Ethiopia up to December 2007 was USD 303,558, with actual expenditure recorded at USD 152,162 (approximately 50%). During the review period USD 183,336 had been received from UNEP/GEF and USD 273,416 in cash co-finance from the GoE.

72 Funds disbursement in the second half of the project will have to be greatly accelerated if the project is to spend all the available funds, and it is unlikely that this will be the case.

77 Equipment procurement in the second half of the project is likely to be significantly lower as most of the necessary items have already been procured.

Disbursement of budget

78 During the review period, a total of USD 183,336 had been received from UNEP-GEF, of which USD 152,162 had been spent (accounting for 83%).

79 No significant delays with disbursement of the UNEP/GEF budget were reported by the Ethiopia NCU.

3.2.3 Technical aspects

Overview of progress against project benchmarks

80 The Country MTR Report of Ethiopia provides a detailed analysis of the perceived levels of completion of each output in relation to the project benchmarks and these are summarized in the table below. The consolidated MTR Report will highlight some of the main achievements within each component and also highlight gaps that need to be addressed in the second half of the project implementation.

much of the scientific basis for developing the IAS Action Plans. Monitoring of regeneration after removal of *Parthenium* and *Prosopis* is also on-going.

and are undertaking invasive species research projects; 11 are just beginning their first year of course work, with the intention of pursuing research on a variety of invasive species-related topics next year (2009). Six additional MSc students from four beneficiary institutions (MoARD, PPRC, SOPARI and APAR) have also recently been selected under the RBIPMA project and will register during the 2009 academic year. Some project staff have also attended international meeting (e.g., NPC attended CBD COP 8 in Brazil) and promoted RBIPMA project in Ethiopia.

93 Progress under the remainder of Component 4 was largely unsatisfactory, and considering the important nature

amongst stakeholders. Evidence presented at the MTR Workshop indicated that promoting

102 Recognizing that the different agencies, projects and NGOs will have different agendas for dealing with IAS issues, it is proposed that the RBIPMA project start to initiate more partnerships with the following initiatives and agencies:

a) Office of Pastoralist, Agriculture and Rural Development (OPARD): This agency has an initiative to rehabilitate *Prosopis* affected areas back to crop- and pasture-land.
b) FARM Africa: NGO that has already completed a one pilot project and is launching another four year project on management and utilization of *Prosopis* at shared pilot site at Amibara District.
c) CARE Ethiopia: NGO that is also undertaking some activity related to *Prosopis* management and control.

103 There will be opportunities to coordinate RBIPMA activities with these initiatives and find out more about their goals, objectives and proposed activities (and budgets) and determine where synergy can be created. This recommendation is closely linked to Recommendation 2, but partnerships with other initiatives, involving other IASs should be investigated also.

Responsibility	**Task**	**Time frame**	**Deliverable**
NCU	Review complimentary initiatives (especially those listed here) and develop ways to cooperate. Communicate with others.	By 4Q 2008	1. List of opportunities for cooperation.
NCU	Where appropriate develop unified approaches and partnerships (joint activities / MoUs)	By 1Q 2009	

NCU and NSC	Review suitability of relevant agencies and develop proposal to create Apex Body of IAS issues in Ethiopia	By next NSC meeting, latest by mid-2009	Approval of proposal to establish Apex Body and mechanism to financially support such a body.

105 Other sub-recommendations are highlighted below:

- NCU to initiate contact with appropriate agencies within the customs and quarantine departments and expedite activities under Output 3.1 and 3.2 relating to IAS risk procedures and early detection and rapid response systems.

- Fast-track implementation of the yet to be drafted Training Strategy as soon as it is approved by NSC. The project should make better use of existing support structures and extension programs within Ethiopia to build capacity and create more awareness of IAS issues at the local level. The Farmers' Training Centre program was highlighted as a possible partner for this during the MTR.

- Pilot site management committees, with guidance from NCU should review site management plans and if appropriate expand them to include wider ecosystem considerations.

- More studies on the impact of invasive plants / IAS on ecosystem and species biodiversity should be implemented, and their results used to promote management and control programs amongst protected areas staff.

- The project should establish better links with the management and staff of the Awash National Park and implement more activities to train staff and involve them in IAS management issues.

to the National Steering Committee (NSC). Th

UNEP DGF/2328-2711-4890: Removing Barriers to Invasive Plant Management in Africa (RBIPMA)
Consolidated Mid Term Review Report

	NCPA Strategy		
NCU	Fast-track appointment of IT / Data Base specialist	By 4Q 2008	2. Web site uploaded 3. Data Base developed and populated – linked regionally.
CABI / IUCN	Support IT / Data Base specialist	By 4Q 2008	4. Online support and direction
NCU	Engage Task Team to implement NCPA Strategy	By 2Q 2009	5. Awareness programs developed under Strategy

Recommendation 4: Develop strategies and partnerships to speed up progress with capacity building under Component 4.

142 Almost no progress has been recorded for key training and capacity building outputs under Component 4. These delays have been attributed to a lack of capacity with local consultants and task teams. If this is the case, the NCU needs to take more initiative to develop alternative strategies to meet these outputs. This could be achieved through development of more partnerships with local training agencies (such as agricultural extension agencies and forestry schools) and through developing better links to the Education Ministry and the responsible agency for curricula development. NCU needs to develop a strategy to move this component forward, for approval by NSC

Responsibility	**Task**	**Time frame**

- In line with the recommendation for more basic research, budgets can be re-allocated to ensure adequate provision for this. Move funds away from under-performing components to support better information and awareness.

- Websites should be national IAS information portals and not RBIPMA project specific.

- Local incentives to improve community participation should not be in terms of direct cash incentives. It was proposed during the MTR that pilot site management committee members and community members involved in IAS management should be advised or assisted (if possible) to register for the National Health Insurance Scheme (NHIS) as an incentive.

- Risk analysis is a key prerequisite in IAS management. The process evaluates biological, economic and socio-cultural evidence to determine whether management is called for. The NCU should expedite the award of contract for this activity.

SECTION 5: ZAMBIA

5.1 Background

144 The Zambia component of the RBIPMA, in addition to establishing the national strategy, institutional and legislative framework on the prevention and control of IAS, focuses its project pilots on removing barriers to the management of three invasive plants species – the shrub *Lantana camara*, the aquatic herb *Eichhornia crassipes* (water hyacinth), and the shrub *Mimosa pigra* (giant mimosa).

145 The project components mirror those in other RBIPMA project countries, with national components focused on strengthening the enabling policy and institutional environment; increasing information and raising awareness levels and enhancing capacity to deal with the problems. There is also a site based component to implement strategies for the prevention and management of priority IAS. In Zambia, demonstration activities are underway at two pilot sites: at the Victoria Falls / Mosi Oa Tunya National Park (including the Maramba River), the project focus is on the management and control of *L. camara* (especially in the gorges and 'rain' forest around the falls themselves), and *E. crassipes* (principally along the Maramba River which is regularly infested). The second pilot site is within the Lochinvar National Park where the project addresses the problem of infestation of Chunga Lagoon on the Kafue Flats (and its impacts on the biodiversity of the floodplain ecosystem) by *M. pigra.*

146 The National Executing Agency (NEA) of the Zambia component of the RBIPMA is the Environmental Council of Zambia (ECZ), under the Ministry of Tourism, Environment and Natural Resources (MTENR). The National Coordination Unit (NCU) is housed within ECZ

ARC and supervises the work of the NCU, which is responsible for the day to day running of the project. To facilitate activities at the pilot sites, the project has employed two full-time Pilot Site Coordinators, Mr. Griffin Shanungu based at Monze (for the Lochinvar NP) and Mr. Michael Nangalelwa based at Livingstone (for the VF/MOT). In addition two Pilot Site Management Committees have been established on-site.

149 The 14-man, interagency NSC is chaired by the NPD and comprises of senior representatives of relevant government and non-government agencies. The NSC provides guidance to the project, especially in regard to national political and administrative issues and makes decisions on issues related to legislation, regulations and guidelines on IAS management. It also ensures federal level inter-sector integration of IAS-related projects. The NSC has met seven times during the review period.

Effectiveness and efficiency of project management and supervision

154 In addition, a total of USD 323,325 had been received as cash co-funding from the Government of Zambia (GRZ) during the same period – this exceeds the originally agreed cash co-finance. To date, USD 148,778 (46%) of this co-finance had been disbursed. During the review period approximately USD 115,254 in-kind GRZ contribution had been received (accounting for 18 % of original GRZ in-kind contribution). In early 2008, the GRZ approved additional cash co-finance to the RBIPMA in Zambia. An allocation of USD 625,560 was made for *Mimosa pigra* control and eradication. Thus the agreed GRZ budget for co-financing has been met with 100% cash co-finance at the half way stage of the project. The GRZ and the ECZ are to

Disbursement of budget

5: Project management coordination	82.5%	75%

Component 1: Strengthening the enabling policy and institutional environment for cross-sectoral prevention and management of invasive plants

165 Progress towards achieving the benchmarks under Component 1 was estimated at 50% by the Zambia NCU, thus at the half way point, the component is half completed. MTR noted that completion of activities to date would probably support a more optimistic assessment of **60%**.

166 The major achievement under Component 1 in Zambia has been the positive support generated by the National IAS Strategy and Action Plan (NISSAP) (under Output 1.1). Since its completion and promotion the GRZ has made provision to include IAS issues in Zambia's Fifth National Development Plan (FNDP) and the National Energy Policy. In addition, the development of a mechanism to coordinate and promote IAS management between the various sectors (the establishment of the so-called "Apex Body") (under Output 1.2), is also at an advanced stage. The ECZ has made provision for IAS within its Strategic & Business Plan for 2006 – 2011 and negotiations are on-gong for establishment of the Apex Body as a unit within ECZ. Perhaps the one criticism here is that the NISSAP does not clearly state the roles and responsibility of an Apex Body for IAS.

167 No **major concerns** towards the completion of Component 1 emerged during the MTR and although there is a lot of work to do before Zambia has its own IAS coordinating body with financial sustainability and high capacity staff, the RBIPMA project has already significantly contributed to this goal.

Component 2: Utilisation of appropriate information on risks, impacts and management of IAS by key stakeholder groups and raising awareness levels

168 Progress towards achieving the benchmarks under Component 2 was estimated at **55%** by the Zambia NCU and this is probably an accurate reflection of progress to date.

169 Major achievements under Component 2 include and comprehensive review of existing communication strategies in Zambia and the development of the National Public Awareness and Communication Strategy for IAS, and based upon this, the production and dissemination of a wide range of information leaflets, posters, etc and promotion of IAS through radio and TV events and other print media (all under Output 2.1) – there was however some criticism at the MTR Workshop that public awareness campaigns could be more strategically targeted (include ornamental plant nurseries in Livingstone) and better coordinated (perhaps by developing ECZ as a one-stop resource centre on IAS issues). Good progress had also been made towards monitoring the impacts of public awareness campaigns, with pre-appraisals completed prior to the airing of 26 local radio events, and follow up surveys planned for 2009 (see Activity 2.2.5).

170 Most other aspects of Component 2 were on track (and will not be detailed here). Perhaps the only point of concern was the development and establishment of a national IAS database, and information transfer to regional and global databases on IAS (Output 2.2). A national database

(using the I3N format) was being housed at ECZ (using GRZ co-financing) and had been set up

c) Broadening of participatory control methods to include other partners as well as encourage volunteerism (especially amongst the private tourism sector at VF/MOT). The current method of participatory control is too expensive and slow to be effective or sustainable in the long term.

Component 4: Capacity building for invasive plant management

175 Progress towards achieving the benchmarks under Component 4 was estimated at **50%** by the Zambia NCU, and this is deemed an accurate reflection of progress to date.

176 The major achievements under Component 4 included the preparation of a draft National Training Strategy (titled: Implementation of Capacity Building Strategies for Prevention and Management of IAS in Zambia), and development of draft training modules to facilitate its implementation and extension (under Output 4.1). The initiation of some training programs for local community members was also noted by the MTR Team. Progress had also been made on registering two MSc students (with another proposed) for IAS research and project staff had attended numerous training opportunities, both nationally and within other RBIPMA participating countries.

177 Another achievement in Zambia was the preparation of Guidelines for the Integration of IAS into the Learning Institution Curricula (Output 4.4). To meet this aim the project has been actively working through the Curriculum Development Center to start the process of including IAS into school and tertiary institution science curricula (50% completed).

178 Areas where Component 4 needs to be improved during the second half of project implementation include:

a) The need to build capacity in partner organizations especially in project management at pilot site level to ensure sustainability,
b) Generation of more research opportunities for MSc (and other) students through developing direct links to research institutes and promoting ideas for research (e.g., the impacts of IAS on biodiversity, socio-economic impacts of IA

UNEP DGF/2328-2711-4890: Removing Barriers to Invasive Plant Management in Africa (RBIPMA)
Consolidated Mid Term Review Report

Responsibility	Task

Recommendation 3: Fast-track National-level surveys to determine the presence and impact of IAS in Zambia

184 As the project moves into its second stage, having vital information on potential problem plant species, their current ranges and rates of spread, and their potential impacts, will be essential tools in promoting IAS control and management at the highest level. A comprehensive IAS survey and mapping program on a national scale is required to start this process. This will also provide opportunities to test draft impact criteria and promote awareness of IAS though local

NCU	Expedite activities under Output 2.3	To begin before 1Q 2009	1. Regular mechanism for external communications 2. Input to AGIS regional database on IAS 3. At least 1 publication in international media / year 4. Increase number of local radio shows and local language leaflets

188 Other sub-recommendations are highlighted below:

- Significant improvements in integrated habitat management are necessary at the pilot sites. In particular, where appropriate, demonstrations of vegetation rehabilitation with indigenous species, establishment of shade cover, control of water euthrophication, as well as experiments to find the optimal modes of habitat management to reduce re-occurrence of IAS.

- NCU to initiate contact with appropriate agencies within the customs and quarantine departments and expedite activities under Output 3.1 and 3.2 relating to IAS risk procedures and early detection and rapid response systems.

- More studies on the impact of invasive plants / IAS on ecosystem and species biodiversity should be implemented, and their results used to promote management and control programs amongst protected areas staff.

- Promote awareness of national and local by-laws on IAS. For instance, the by-law against selling or planting *L. camara* in Livingstone, and the Noxious Weeds Act, nationwide.

- In line with the recommendation for more basic research, budgets can be re-allocated to ensure adequate provision for this. Move funds away from under-performing components to support better information and awareness.

- Websites should be national IAS information portals and not RBIPMA project specific.

- Local incentives to improve community participation should not be in terms of direct cash

Criterion	Reviewer's Summary Comments	Rating
Country ownership / driveness	Project is clearly a NARO initiative	MS
Stakeholders involvement	Effective site management committees, and multi-sector Government support.	S
Financial planning	Sound financial planning with 78% of planned budget disbursed in review period.	HS
UNEP Supervision and backstopping	UN operational procedures in place. CABI / IUCN providing regular technical support. More guidance welcomed.	MS
Overall Rating		**S**

6.2 Mid Term Review Criteria and Ratings: Ethiopia

Criterion	Reviewer's Summary Comments	Rating
A) Attainment of project objectives and results (overall rating) **Sub criteria (below)**	Considering the late project start up in Ethiopia, progress towards achieving project objectives and results at the MTR are quite satisfactory. Although much remains to be done on Components 1, 2 and 4; the outputs of the pilot site activities under Component 3 are satisfactory. MTR performance ratings of components 1 -4 range from 20% to 35%	MS
Effectiveness	The NCU has been effective in getting the project kick-started after a 1 year delay. The results of stakeholder participation and pilot site activities have been satisfactory.	S

Criterion	Reviewer's Summary Comments	Rating
	tackle invasion fronts.	
Achievement of outputs and activities	At MTR, performance ratings against outputs are currently well below benchmark targets, (only 20 – 35%) but indications are that achievements will increase during 2008/09. There is a need for the project to develop the non-academic aspects and increase partnerships. It is reasonable to assume that the project will not achieve some of its outputs and activities.	MU
C) Monitoring and Evaluation (overall rating) **Sub criteria (below)**	.	S
M&E Design	Project log-frame and benchmarks are good. No benchmarks available for MTR. Regular progress reporting	S
M&E Plan Implementation (use for adaptive management)		

Criterion

Criterion	Reviewer's Summary Comments	Rating
Overall Rating		**MU**

6.4 Mid Term Review Criteria and Ratings: Zambia

Criterion	Reviewer's Summary Comments	Rating

Criterion

Enabling policy and institutional environment

3. Establishment of coordinating bodies for IAS (so-called Apex Bodies) need to be fast-tracked in all RBIPMA participating countries. Lessons can be learned from the Zambia situation where ECZ is close to finalizing arrangements for this.

4. All RBIPMA participating countries need to speed up development of cost recovery mechanisms for IAS control and management. Most NCUs have had problems with this activity and lessons should be shared between project participating countries. Some more guidance (and examples of cost recovery mechanisms elsewhere) from CABI / IUCN would be desirable.

5. RBIPMA participating countries which have already developed a NISSAP need to ensure that this important tool is used to promote awareness of IAS and ensure that IAS issues are embedded in the most appropriate policies and plans. In some cases (e.g., Ghana) the NISSAP has been developed but activities have stalled since late 2006.

Information and awareness

6. Progress on the development of National IAS databases using the I3N format has been variable, due to unfamiliarity with the system, a complicated set up and low priority for this activity. During the MTR it was suggested that RBIPMA countries should use a simpler and easier to access system. The exisc 0.20489369 1 -1.153 Td[a262 Tw 19.36830 Td[web--5(Tlined)da)abas

bBIPMA paoject psite

11. All RBIPMA participating countries are struggling with outputs concerning IAS risk assessment guidelines and rapid response mechanisms. More technical guidance from CABI / IUCN and examples of international best practice should be disseminated to NCUs. There may be a need for a short-term consultancy to meet this need.

12. Ecosystem Management Plans produced by all RBIPMA participating countries need to be expanded to include wider biodiversity aspects that are currently lacking (perhaps with the exception of Zambia).

13. All RBIPMA participating countries have struggling to define a realistic baseline, especially in terms of social and environmental (biodiversity) terms. Whilst it is too late in the project to expect baseline surveys to be conducted, more research projects that will help to determine the impacts of IAS and monitor the results of the project outcomes are needed.

14. In all RBIPMA participating countries more research on the impacts of IAS are needed. Countries should look at the example of Ethiopia, where considerable government support has been put into supporting MSc research students. This lesson could be replicated elsewhere, and project budget could be transferred from under-performing components to support more student scholarships.

ANNEXES

Annex 1: Terms of Reference: International Mid Term Review Team Leader

1. Background

According to the Convention of Biological Diversity (CBD) Invasive Alien Species (IAS) are a major cause of biodiversity loss and in response to this threat, Article 8(h) of the CBD calls on parties to "prevent the introduction of, control or eradicate those alien species which threaten

2. Scope of the Consultancy

The revised GEF procedures necessitate the execution of a project MTR on all Full Sized Projects. The MTR has as a main goal the fine-tuning of workplans for the second half of the project, improving project approaches and optimizing implementation arrangements, based on a review of progress on execution as well as the achievement of project outcomes as specified in the Project Document. MTRs are considered an integral part of GEF projects and the responsibility of the project executing agencies and should be based on an extensive and transparent consultation process with all key stakeholder groups. MTR findings and recommendations will be reviewed and endorsed by the International Steering Committee (ISC) and be adopted by National Executing Agencies (NEAs) and staff followed by a summary of key decisions indicating target dates, and key responsible agencies/officers for meeting these recommendations.

The MTR is composed of (i) country MTR workshops; (ii) the process facilitation and project review by a small team of MTR consultants visiting a selection of field sites, meeting key stakeholder groups, reviewing outputs & deliverables, and attending a number of the country MTR workshops; (iii) preparation of Country MTR Reports and Consolidated MTR Report; (iv) ISC meeting on formal endorsement of the MTR findings, recommendations and action schedule.

The MTR team consists of a Team Leader, National Reviewer for each country (4), and a MTR Workshop Facilitator for each country (4).

Key review objectives
The MTR has as a main goal the evaluation of progress to date using the indicators as a benchmark for project progress, rating project performance based on standardized criteria, possible fine-tuning of workplans for the second half of the project, improving project approaches and optimizing implementation arrangements, based on a review of progress on execution as well as the achievement of project indicators as specified in the Project Document.

The review will assess, amongst other things:

1. The effectiveness and efficiency of project management and supervision of project activities;
2. The production of planned outputs and milestones, in terms of quantity, quality, usefulness and timeliness;
3. Project performance in achieving project objectives and outcomes;
4. Project performance against quantified criteria;
5. Project progress against available and spent budget (GEF & co-finance);
6. Sustainability and replicablility of project achievement towards outputs and outcomes to date.

Based on this:
- The Consultant and his/her team shall make recommendation on how to continue and improve project implementation during the second half of the project;
- Confirm and/or recommend any specific redirecting of program activities;
- Confirm or change activity benchmarks;
- Advise on project institutional arrangements;

- Advise on project approaches towards stakeholder groups and other beneficiaries;
- Any needed approaches to better achieve project objectives and/or outcomes.

The Consultant, supported by his/her team of a National Reviewer and Workshop Facilitator, shall compile, capture and evaluate project information and prepare a consolidated MTR Review Report for review and endorsement by the ISC, which is scheduled to meet in 2008.

It shall also provide a summary review of the approach and methods used during the first years towards achieving the project objectives and outcomes.

The review shall also highlight lessons learned and/or best practice features for expansion, the replication elsewhere and strengthening of the GEF project portfolio, in particular. The review of sustainability and replicability of the project will be an integral part of this.

3. Statement of Services

The Consultant is responsible for leading the MTR team conducting a review of project implementation to date, and for submitting to UNEP and the International Steering Committee the summarized results in a Consolidated MTR Report.

Specific tasks are as follows:

1. Lead and supervise the MTR team of National Reviewers and Workshop Facilitators;
2. Ensure a consultative review process is used in the countries;
3. In close consultation with the PCU and the UNEP DGEF Task Manager, prepare a workplan during the first week of assignment;
4. Use the project logframe tracking form to assess project progress and impact as against indicators;
5. Review the country Mid Term Reports submitted by NCUs;
6. Review all available project documents, outputs and other deliverables for the project countries. It is primarily the responsibility of the National Reviewers to do this under the direction of the Team Leader, and before the country MTR Workshops;
7. Review the GEF SO2- Tracking Tools, baseline and midterm.
8. Compile and review co-finance delivery, as against the project plan (draft through National Reviewer)
9. Review progress, expenditure to date, as against the cashflow prediction in the project document;
10. Attend the country Workshops together with other team members and review the workshop reports;
11. Participate in field visits to the project pilot sites (at least one pilot site each country, in three of the four countries).
12. Consult with key persons, stakeholder groups and organizations through meetings, interviews, e-mail or phone, on project progress and performance;
13. Determine level of stakeholders' participation in site management planning, implementation and project benefits generated;
14. Assess the sustainability of current outputs and the anticipated situation after completion of the project (continued delivery of services and benefits; long-term institutional capacity; support from key stakeholders; financial sustainability);

15. Determine the level of replicability of current outputs and the anticipated situation after completion of the project;
16. Capture issues and draft possible mitigation measures on: project implementation, approach, institutional aspects, stakeholder issues, financing, sustainability and

During this period the consultant may bill up to but not to exceed a total of 2.5 pm or 65 work days. This would consist of approximately 10 days preparation, 30 days travel, 15 days writing up & incorporating comments, and 10 days for preparation and participation in the ISC, and final reporting.

6. Supervision

The MTR Team Leader will be responsible to the UNEP GEF Task Manager, with copies of correspondence to the PCU.

7. Reporting

The Consolidated MTR report, the format will be provided, should be clear and concise. It must present evidence-based findings, quantified ratings, consequent conclusions, recommendations and lessons.

The report shall be written in English, be of no more than 50 pages (excluding annexes), use numbered paragraphs and include:

i) **Executive summary**
ii) **Introduction and background:** A brief overview of the project, and scope and methods of review.
iii) **Project performance and impact to date – Organized per country:** This section should include technical, financial and institutional aspects.
iv) **Conclusions and ratings** of project implementation success giving the evaluator's concluding assessments and ratings of the project against given evaluation criteria and standards of performance. The conclusions should provide answers to questions about

5. Other comments

8. Schedule of Payment

The consultant shall select one of the following two contract options.

Lump-Sum Option
The evaluator will receive an initial payment of 30% of the total amount due upon signature of the contract. A further 30% will be paid upon submission of the draft report. A final payment of 40% will be made upon satisfactory completion of work. The fee is payable under the individual Special Service Agreement (SSA) of the Reviewer and IS inclusive of all expenses such as international travel, accommodation and incidental expenses.

Fee-only Option
The evaluator will receive an initial payment of 40% of the total amount due upon signature of the contract. Final payment of 60% will be made upon satisfactory completion of work. The fee is payable under the individual SSAs of the evaluator and is NOT inclusive of all expenses such as international travel, accommodation and incidental expenses. Ticket and DSA will be paid separately.

The consultant's choice of payment option will be specified in the signed contract with UNEP

In case, the evaluator cannot provide the products in accordance with the TORs, the timeframe agreed, or his products are substandard, the payment to the evaluator could be withheld, until such a time the products are modified to meet UNEP's standard. In case the evaluator fails to submit a satisfactory final product to UNEP, the product prepared by the evaluator may not constitute the evaluation report.

NOTE: Local travel in the countries related to mid term workshops and field site visits will be paid through the country project budgets and are not part of the consultant SSA, both options.

9. Administrative and Logistical Support

UNEP DGEF will provide the following administrative and logical support to the Consultant:

- Support on international travel to project countries OR consultant can opt for a LS payment and arrange for travel him/her self;
- Backstopping on all matters related to this ToR

The National Coordination Units and/or PCU will provide the following administrative and logistical support to the Consultant:

- Official letter of introduction and support to apply for visas
- Full cooperation regarding staff availability for the discussion of project implementation and progress
- Unrestricted access to all documents, outputs and other project deliverables as required and as available
- Assistance in contacting national provincial and site staff, consultants, subcontractors and stakeholders
- Making arrangements for site visit(s), and associated accommodation
- Assistance in booking accommodation and local transport to attend the MTR Workshop

- Country MTR Reports and MTR Workshop report as soon as they are available

10. Consultant Qualifications

The consultant should have the following qualifications, experience and skills:

Education:

- Degree in natural sciences; with subjects related to biodiversity conservation, invasive species, or any relevant combination
- Training in project management, project cycle, project evaluation (optional)

Experience:

- A minimum of 15 years working experience in biodiversity conservation, invasive species management or related field
- Demonstrated experience of over 7 years in project management, monitoring and evaluation
- At least 5 years experience in developing countries (required), preferably in Africa
- Professional experience of invasive species issues

Skills and attributes:

- Excellent communication and inter-personal skills
- Strong team builder
- Excellent analytical, evaluation and report-writing skills
- Computer literate – especially in use of MS Office programmes
- Good spoken and written English

Three professional references are required.

- Recommend approaches to better achieve project objectives and outcomes;
- Highlight lessons learned and/or best practices for application elsewhere in the GEF project portfolio. The review of sustainability and replicability of the project will be an integral part of this.

3. Review Team

The review team will comprise of:

1. Team Leader (international)
2. National Reviewers (one per country)
3. Workshop Facilitators (one per country)
4. National Coordination Units
5. Project Coordination Unit (CABI & IUCN)
6. UNEP DGEF Task Manager

Position 1 will be funded by UNEP DGEF, except for costs of local travel in countries, which is part of the project budget allocation. Positions 2 and 3 will be funded from the respective country budgets, and the 2008 budgets have been re-phased to include this. Positions 4 and 5 are already funded under project coordination, and position 6 under the UNEP Task Manager's supervision budget.

The responsibilities of the team are summarised in the following table. Detailed terms of reference for positions 1, 2 and 3 are provided in Annex II.

	Position	**Input**	**Summary responsibility and key deliverables**
1.	Team Leader	2.5pm	• Supervise the MTR team • Establish a fully consultative review process • Participate in each country Workshop • Visit and review one pilot site each in at least three of the four project countries • Coordinate National Reviewers and Facilitators • Review key project outputs and deliverables •

NCUs will be required to present the results of a critical program implementation self-assessment including on key issues affecting the performance of the project, which has as main goal the drafting of effective mitigation measures for the remainder of the project. The Country MTR Reports will form the basis for these presentations and discussions.

Each country workshop will take 2 days and be facilitated by a national Facilitator who is responsible for proper use of communications, stakeholder participation, analysis and synthesis of findings, and ownership by target stakeholders. Furthermore the workshop facilitation will highlight lessons learned, both positive and negative.

Indicative the programme could be as follows:
Day 1: Presentations
Day 2: Stakeholder consultations / breakout groups & Reporting; Conclusions

It is advocated to use small breakout groups based on the main cluster of issues identified during the short summary presentations on Phase I project implementation, and brainstorm on how to address them.

Format and Programme

To allow for cross-country review and standardized reporting, workshops should contain the following components:

- A formal opening ceremony, including VIP and media
- Presentations by the NCU covering progress against workplan and benchmarks, outputs, implementation challenges and problems (HR, financial, logistic, operational), plans
- Plenary discussions and workgroups for stakeholders to:
  evaluate the projects, progress and plans; identify lessons learned and best practice; discuss problems, constraints and possible solutions; assess sustainability
- Summary session to confirm the key findings

The detailed programme should be approved by the Team Leader, and be designed to deliver a report with the contents as below (subject to confirmation by the Team leader when appointed).

Participation

There should be about 30 workshop participants, (apart from project staff) drawn from a variety of stakeholders directly involved in the project, as well as those working in similar fields. Suggested groups:

- High ranking government official associated with the project (e.g. Minister of Environment) to open the workshop
- The media (TV, radio, newspapers) – for the opening session
- NCU
- Selected members of the Steering Committee
- Selected representatives of pilot site management committees
- Representatives of the private sector
- Project staff and consultants

- Summary of media coverage

National Reviewers' Reports. The National Reviewer for each country will submit their independent report to the Team Leader, its contents to be established in consultation with the TL.

Consolidated MTR Report. The Team Leader will prepare the Consolidated MTR Report based on the country reports, combined with the outcomes of the country workshops as well as the team's findings from desk studies, field visits and meetings. The report, after a round of stakeholder reviews on the accuracy of the basic assumptions and data used, will be discussed and the action plan on recommendations formally endorsed through a special meeting of the International Steering Committee.

8. Budget

Each country has made allocation for the national costs of the Mid Term Review. The preliminary 2008 national budget estimate includes:

- Workshop Costs (Meeting room; Equipment; Meals; Accommodations for participants; Travel for participants; Materials)
- Workshop Facilitators (1 per country) - Fees for 2-3 weeks; DSA & travel costs for attending meeting
- National Reviewers (1 per country) - Fees for 2 months; DSAs; Travel costs to field site(s)
- All field visit costs
- Reporting and media coverage
- In-country travel costs for Team leader.

Fees and DSA for the Team Leader are paid by UNEP out of their overheads.

Costs of participating RCU members are paid from the 2008 RCU budget.

9. Summary workplan for MTR

The draft workplan indicates a total of 30 weeks for the MTR process. Starting in mid-June 2008, it can be completed by mid-October 2008.

Annex 3: MTR Mission itinerary for Team Leader

Date (2008)	Day	Location / Main work activities
June		
14	Sat	Travel to Nairobi, **Kenya**, via Doha
15	Sun	Nairobi meet Arne Witt (CABI). Travel to Kampala, Uganda
16	Mon	**Uganda**: MTR Workshop Day 1 (Kampala)
17	Tues	**Uganda**: MTR Workshop Day 2 (Kampala)
18	Wed	Travel to Addis Ababa, Ethiopia
19	Thurs	**Ethiopia**: Pilot site visit – Wonji and Welenchiti
20	Fri	**Ethiopia**: Pilot site visit – Awash NP and Werer Agricultural Station
21	Sat	**Ethiopia**: MTR Workshop Day 1 (Addis Ababa)
22	Sun	**Ethiopia**: MTR Workshop Day 2 (Addis Ababa). Travel to Accra, Ghana
23	Mon	**Ghana:** Pilot site visit – Kumasi / Afram Headwaters Forest Reserve
24	Tues	**Ghana:** Pilot site visit – Afram Headwaters Forest Reserve
25	Wed	**Ghana:** MTR Workshop Day 1 (Accra)
26	Thurs	**Ghana:** MTR Workshop Day 2 (Accra)
27	Fri	Travel to Nairobi, **Kenya**. Visit CABI offices.
28	Sat	Travel to Lusaka, Zambia. Travel to Livingstone.
29	Sun	**Zambia**

Malowa Charles	District Vice Chairperson, Busia	0772835628	-
Mugerwa Swidiq	Production co-ordinator Nakasongola	0782660295	swidiqm@yahoo.com
Mununuzi David	NFA - Budongo	0772466499	davidmenfa.org.ug
Musenero Eva			

Wandira M. James	Nakasongola District Chairperson	0772498828	muraliwandira@yahoo.com
Wapokka John	Nebbi District	0772994153	-
Project Staff			
Beine A. Peter	NARO/UNEP/GEF-IAS Project	0712135773	abeinefs@yahoo.com
Gumisiriza Gadi	"	0714484314	ggumisiriza@naro.go.ug
Nabateregga Zalikah	"	0772459387	nabateregga@yahoo.co.uk
Nakazibwe Sylvia	"	#295 Ebb 0774925643	sylviesipt@yahoo.com
MTR Consultants / Workshop Assistants			
Kwesiga B. Ronald	ECL – Workshop Asst	0712313743	-
Muhimbura Apophia	MTR Workshop Facilitator - ECL	# 23020 Kla 0772987114	enviroconsultancy@gmail.com
Nebira Edna	ECL – Workshop Asst		
Obua Joseph	Makerere University	0772444492	obua@forest.mak.ac.ug
Media Representatives			
Kafenyi Lukka	The Daily Monitor	0752311655	k-lukka@yahoo.com
Kidya O. Simon	The Weekly Observer		
Mugumya Ernest	Top TV/ Radio	0752272411	mugezipro@yahoo.co.uk
Thembo Harris	WBS TV	0772635616	-
Waiswa Juliet	The New Vision	0772516440	jwaiswa@newvision.co.ug

4B: List of stakeholders met during MTR Mission to Ghana

NAME	ORGANISATION	ContactAi

UNEP DGF/2328-2711-4890: Removing Barriers to Invasive Plant Management in Africa (RBIPMA)
Consolidated Mid Term Review Report

Unlikely, regardless of whether higher ratings in other dimensions of sustainability produce a higher average.

C) RATINGS OF PROJECT M&E

Monitoring is a continuing function that uses systematic collection of data on specified indicators to provide management and the main stakeholders of an ongoing project with indications of the extent of progress and achievement of objectives and progress in the use of allocated funds. Evaluation is the systematic and objective assessment of an on-going or completed project, its design, implementation and results. Project evaluation may involve the definition of appropriate standards, the examination of performance against those standards, and an assessment of actual and expected results.

The Project monitoring and evaluation system will be rated on 'M&E Design', 'M&E Plan Implementation' and 'Budgeting and Funding for M&E activities' as follows:

Highly Satisfactory (HS): There were no shortcomings in the project M&E system.

Satisfactory(S): There were minor shortcomings in the project M&E system.

Moderately Satisfactory (MS): There were moderate shortcomings in the project M&E system.

Moderately Unsatisfactory (MU): There were significant shortcomings in the project M&E system.

Unsatisfactory (U): There were major shortcomings in the project M&E system.

Highly Unsatisfactory (HU): The Project had no M&E system.

"M&E plan implementation" will be considered a critical parameter for the overall assessment of the M&E system. The overall rating for the M&E systems will not be higher than the rating on "M&E plan implementation."

ALL OTHER RATINGS, e.g. ''catalytic role'' etc will be on the GEF six point scale.

GEF Performance Description		Alternative description on the same scale
HS	= Highly Satisfactory	Excellent
S	= Satisfactory	Well above average
MS	= Moderately Satisfactory	Average
MU	= Moderately Unsatisfactory	Below Average
U	= Unsatisfactory	Poor
HU	= Highly Unsatisfactory	Very poor (Appalling)