INTRODUCTION

1. LLS CONCEPT

1.1 Objectives

The long-term vision of the Livelihoods and Landscape Strategy is that "the world will have more extensive, more diverse and higher quality forest landscapes. These will meet human needs and aspirations fairly, while conserving biological diversity and fulfilling the ecosystem functions necessary for all life on earth". Its goal is "the effective implementation of national and local policies and programmes that leverage real and meaningful change in the livelihoods of rural poor, enhance long-term and equitable conservation of biodiversity and ensure the sustainable supply of forest related goods and services in line with nationally-defined priorities."[1] It goes without saying that many policies and programmes shaping the use of forest lands may be part of other sectors.

1.2 Operational principles

The following mutually supportive operational principles are intended to guide decision making, priority setting and programme delivery through an adaptive management approach to learning and change management:

- Leverage: ensuring that resources are used to secure demonstrable leverage in terms of finance, influence and up-scaling. The strategy's core resources are to support the outputs, acting as a value chain.[2] The core costs of the LLS will amount to € 16 million over four calendar years with an anticipated leverage factor of 3:1 over this total period, which IUCN is committed to raise from other donor agencies and other sources (€ 48 million).

- Learning to achieve real change: strategic purposes needs to be balanced with adaptive management. Resources need to be made available to challenge assumptions that underpin interventions, to reflect on lessons learnt at strategic and operational levels and to transfer individual learning into organisational learning.

- Strategic Focus: activities to be supported by the LLS need to contribute to strategic issues at field and policy level. The LLS Strategic Overview contains a number of criteria to help managers how to keep a strategic focus (e.g. alignment with national priorities, high biodiversity, high dependency of livelihoods on natural resources, etc.).

- Transparency: central is the active participation of civil society, governments and private sector and trust building between these multiple stakeholders. Negotiation processes and decision making need to be open and transparent.

[1] "Livelihoods and Landscapes, part 1: Strategic Overview", p.7, Gland, 2006

[2] (1) Stakeholder priority setting and outcome definition; (2) tools to help decision making and monitor change; (3) networks and coalitions of change; (4) making the policy-practice loop more responsive; and (5) steering change processes by campaigning for change.

REVIEW OF KEY AREAS

3. CROSS-COUNTRY LANDSCAPE ANALYIS

3.1 Introduction

With regards to the value added by LLS, most of our spokespersons stress the linkages established

3.2 Value addition

The LLS project addresses a number of thematic components as reflected in the eight strategic outcomes. The team of global thematic advisors covers the following themes: poverty, market and incentives, rights and tenure, forest law enforcement and governance and forest landscape restoration. The team is complemented by a senior scientific adviser responsible for facilitating outcome definition and tracking performance at landscape level. Except for the global coordinator, the LLS core team includes regional coordinators for each Africa, Central America and Asia, an M&E officer, a knowledge management officer, a visualization officer and a two person´s administrative team.

In the "value addition" tables in annex 2, for each of the visited countries, an assessment was made on value added regarding the abovementioned Thematic Components and Value Chain Components (stakeholder priority setting, the use of tools for decision making and change, networking for change, policy practice loop and the steering of change processes). The strategy's "operational principles" and "critical points" are equally addressed.

3.2.1 Thematic components

With regards to poverty reduction (including income generation), good progress has been made with the development of a poverty tool kit, among others as seen in Ghana, China and Indonesia. This kit covers data collection on forest and park dependency as a livelihood strategy for poor people. It has the potential to help implementing partners with beneficiary selection according to equitable criteria. The thematic adviser has also

because field activities initiated under LLS only started recently. In some countries where IUCN has

orientation to field activities in order to influence relevant national policies and avoid a shopping list approach.

Transparency: good relations between the multiple stakeholders have been created in all landscapes visited. It goes without saying that there are considerable differences in the role played by civil society organizations – these differ considerably between countries with strong centralized institutions (e.g. China) and countries with weak government institutions. Through the implementation of LLS, more space is created for dialogue, which stimulates the creation of more transparency and accountability as fundamental principles for resource governance.

Performance monitoring is done through locally owned M&E plans based on work plans with countries at different stages of ownership. From 2009 onwards at global level, LLS will report to the donor following the revised LLS Monitoring Protocol recently agreed between the IUCN and DGIS. As requested by DGIS, this new protocol is very detailed up to an4c2Tw 9.5113I12(h)-1(e1.217 Td17 es.f (v))-

3.2.4

feedback during application. In spite of this, interviewed LLS staff in several countries informed us that they did not feel sufficiently associated.

Because it was still too early to validate first experiences and to disseminate first lessons, knowledge management is still in its initial stages. In countries where it has not yet been done, there is an apparent need to explain the knowledge management concept and its relation with advocacy[7] and to invite national, regional and global LLS staff to participate in the further development and fine-tuning of knowledge instruments. In none of the visited countries there was clarity as yet on the state of the arts in knowledge management.

In spite of their recent origin and innovative modus operandi, LLS national programmes are achieving interesting results and learn much as they go along. The internal learning process, inside and between countries, is systematically pursued through continued support from the (regional) coordinators.

Linkage LLS and WANI has proved very fruitful in Guatemala as they mutually reinforce each other. Learning between WANI and LLS could be more actively pursued.

Monitoring of landscape indicators (a pilot applied only in TNS and Burundi) should not be confused with result monitoring as reported in the four monthly progress reports.[8] The former mentioned participatory LLS landscape monitoring system is appreciated as a tool used by local stakeholders. The question however remains whether such an environmental monitoring system allows for enough learning on how and why changes are occurring. Visualization has been very appealing in African landscapes as a strategic stage to [illegible] changes and [illegible] at the workshop held in

[7] According to the KM Officer, at a landscape level knowledge management has been emphasized as an activity called advocacy (capturing lessons and transforming them into policy messages) rather than a concept.

[8] Through a participatory process, during a workshop held in Burundi 10 indicators have been identified for both, changes in the well-being of the population as well as in changes in the environment. These indicators are monitored at regular intervals in order to track changes in parameters relating to well-being and environment.

3.7 Programme results

3.7.1 Reduction of extreme poverty (SO1) / Increase in household income (SO2)

With the valuable assistance of the thematic advisor on poverty a poverty tool kit has been prepared[9] which, according to the author, can be used for the identification of village forest use and differences caused by varying market access and resource dependence (which are used as a proxy indicator for poverty variation across the landscape). The toolkit insists on a simplification of DFID's livelihood analysis methodology (measuring different types of assets at a household level), geared to the role that forests can contribute to poverty reduction. The LLS working group on poverty rightly states that "the sustainable use and conservation of forests will seldom be enough in their own rightm04 oslvinda4e(ame(s)1(e)-5d(5170))-7(na8(2)1(d)2(c)-2(a)-7(s)5(e)-3(83)3(1)3(0.002)-3(c)0.7(2

and partners for joining the Global Partnership for Forest Landscape Restoration (GPFLR). As said before in certain countries with a low potential for trade-offs between, on the one hand forest resources and, on the other

4. REVIEW AT PROGRAMME LEVEL

4.1 Strategic design

The design of the Strategy is innovative but also ambitious and its underlying assumptions have will to be tested. The strategy is conceived to more actively invest in key forest-related partnerships, with networks like CPF, GPFLR, RRI, international institutions like ITTO, CIFOR, ICRAF, World Bank PROFOR, FAO, WWF and companies like Unilever and Royal Dutch Shell. The vision is to build a solid network of partners and collaborators to further strengthen the capacity to learn, assist and influence international agreements on the conservation of biodiversity and maintain ecosystem functions.

The goal of the strategy is to effectively implement national and local policies and programs that (1) "leverage

which general overview and intra-institutional coherence, strategic and operational management are well defined and separated between secretariat and regional offices.

It appears that the Independent Advisory Committee is not functioning and in spite of the fact that DGIS and ICCO have yearly meetings on LLS, the Executive Oversight Group as such does not(t)-6(

accountability providing result-oriented information on the achievement of programme outcomes, enabling a strategic control of cost-effectiveness. The outcome-based LLS Monitoring Protocol, agreed between the donor and IUCN (April 2009) is the logical result.

The generic outcome and output indicators contained in the LLS Monitoring Protocol are based on a selection of work plans[19]. In spite of this, at the time of the review only a few work and monitoring plans (elaborated well on before-hand) satisfied the requirements as spelled out in the LLS Monitoring Protocol. From recent information it was understood that in a few work plans some outputs may need to be incorporated, according to the requirements of the protocol. In order to be in a position to respect donor requirements, as agreed upon in the protocol, it needs a concentrated effort to train landscape managers and implementation partners in the formulation of SMART[20] indicators at an outcome / result level which ought to be incorporated into any new work plan and M&E Plan.

What is the present status of knowledge management within the LLS project? Knowledge management in LLS is self-defined as "moving lessons beyond the landscapes from which they have emerged. "Beyond" means to other non-LLS landscapes and to institutions and policy processes that have wider influence

Table1: Thematic emphasis in Asia

	SO1	SO2	SO3	SO4	SO5	SO6	SO7	SO8
Cambodia		¥				¥	¥	¥
China		¥	¥		¥	¥	¥	¥
India		¥	¥					¥
Indonesia			¥	¥	¥	¥	¥	¥
Laos		¥	¥		¥	¥		¥
Thailand			¥			¥	¥	¥
Vietnam			¥		¥	¥		¥

Out of seven countries in Asia, either visited or consulted during the regional review workshop in Bangkok 2009-2010 work plan not a single one has a four year result defined for Strategic Outcome 1 (SO1), poverty reduction but four had a result defined for SO2 (increase of household income). In case these SOs were not addressed it was explained by other SOs indirectly working in favour of poverty reduction. In certain cases (e.g. Indonesia) in spite of no activities reported under either SO1 or SO2 valuable methodological support has been provided by the thematic advisor poverty to poor forest-related livelihood activities. SO3-related activities (sustainable trade of forest products for the poor) are addressed in six out of these seven countries. In most cases assessments are done on NTFP with a market potential. Entrepreneurial skills appear to be problematic with the positive exceptions of Thailaeshehoainablel-2081.36 4730.76638.d [re W nT0 1 Tf -0.001Tc 0.034 Tw23996 0 0

In Africa, “best practice guidelines for investment” (SO4) translates into guidelines for investment in eco-tourism, linking farmers to voluntary carbon markets (REDD), reviewing best practice guidelines for decentralised gum Arabic production, developing a business plan for a game reserve and sandalwood, adjusting guidelines on community-private sector partnership, etc. Maybe with the exception of the example of Unilever, mentioned here above, no other major multilateral corporation has been associated so far (but one could equally mention Chinese logging companies operating in Africa). Best practice guidelines have been developed in a number of cases as mentioned here above.

“Increase in secured tenure of forest resources” (SO5) is implemented through among others: revising the regulatory and legal framework of community forestry, developing a forest management plan, demarcating community land, registering community land with cadastre, licensing harvesting and trade of forest related products, carrying out studies on tenure conflicts, raising awareness about land use

4.3.3

The Strategy's strategic outcomes as well as the four year outcomes per landscape are formulated in quantitative and sometimes arbitrary terms. After the first 28 months of first field experiences, it is much too early to measure a tangible impact but it is obvious that an impressive number experiences are tried out in all strategic outcomes and all landscapes. It is already certain now that part of them are suitable for being taken to scale, whereas the

In the chart here above, we can see that

4.3.5

conditions and the general application of best practices can be achieved within an initial phase of four years.

We have been informed that within the overall programmatic context of LLS, FCP and IUCN much is expected from the development of a "learning culture" in order to check the validity of approaches and to underpin and further develop global standards and policy guidelines. We have observed that a considerable effort is made to build field capacity in advocacy skills of field staff, members and partners. However, at times it appears that not sufficient attention is paid to the crux of the development – conservation nexus itself, i.e. at all levels (but to start with, at a local field level) the validity of the combined positive effect of all interventions on the quality of biodiversity and ecosystem functions. This issue needs to be tackled as a priority in order to remain credible while leveraging grass root priorities to a policy level and in order to guarantee that global standards and guidelines will be based on more than assumptions.

4.3.6 Lessons learned from WANI

- The management of such complex programmes like WANI and LLS is complex, takes a long time to start up and must be very adaptive.

- Regular staff meetings of the LLS team at HQ are necessary. The WANI HQ team meets for monthly staff meetings, a very good team spirit has been created; regular Skype communication with field staff has turned out to be extremely effective.

- Yearly WANI team coordination meetings are not held in Gland, but in different river basins every year; on the

5. CONCLUSIONS

5.1 General conclusions

5.1.1 Value added

- LLS as a concept and as a programme has demonstrated that due to the inclusiveness – multi-level approach and flexibility that the programme provides to the LLS field teams, it is well underway in taking the national processes towards participatory forest governance a critical step further. Most stakeholders in the countries visited are well aware of this added value.

- Possibly the greatest value added is that LLS is not just one more donor driven programme but that it is flexible enough to link into a large variety of policy processes going on at national and international levels and contributes to pushing them take the next step further in the right direction.

- Due to the fact that LLS is a facilitating, rather than an implementing programme, it creates local ownership of a process. IUCN as an organization is very well suited to moderate these processes.

- The LLS studies carried out on the relationship between the degree of dependency on forest resources for livelihoods of the adjacent population and the state and the dynamics of biodiversity and ecosystem services in Ghana and Indonesia are highly relevant. Similar studies should be carried out in all LLS countries.

- Through the involvement of highly qualified and internationally recognized thematic experts LLS has introduced a number of state-of-the-art methodologies to the LLS landscapes. These include:

    - An excellent toolkit on studying the environment-poverty linkage good progress. Local staff and partners in many countries have been trained by the thematic leader so that she can make herself redundant eventually.

    - Within the framework of LLS, PES schemes are under preparation for carbon sequestration under REDD and watershed management. Expertise on forest governance issues are provided by both the FLEGT and RTE thematic leaders.

    - Stakeholder planning processes are well supported through the use of visualization techniques and participatory development of indicators. However, as observed by several interlocutors, there is a methodological confusion between landscape monitoring and the monitoring of planned interventions.

    - The use of the computer based landscape simulation model Stella might be too demanding for national and local partners. However, given that impact on the conservation of biodiversity is only visible at medium to long term, it should not be

dismissed because it might be the only powerful way for scenario development and thereby for decision making at a policy level.

- The differences regarding the level and the state of the programs in the different LLS countries visited are not striking. In a few analyzed countries for example the practice-policy loop is not yet functional because field activities have been implemented for only a short time, whereas in a majority the existing activities have already sufficiently matured to allow for learning from first field experiences and stimulating policy dialogues.

- With regards to the LLS Operational principles in spite of "parallel funding" being mentioned in the contract between IUCN and DGIS as one of the possible modalities of leverage, this category needs to further fine-tuned to avoid any misunderstandings. The required 1:3 ratio appears too ambitious in these early stages of the programme. Another operational principal is learning beyond landscapes. The LLS knowledge management officer labels this as advocacy. The linkages between knowledge management requirements at field level and M&E are unclear. Performance monitoring should be carried out through country M&E plans. These are to comply

economical space and to extend forest landscape restoration to integrated landscape management/restoration.

5.1.3

lack of a communication/advocacy strategy for LLS at a global level and the lack of a knowledge management strategy. The institutional status of consultants that manage LLS projects in countries where there is no IUCN office needs to be strengthened in order for the consultants to have more weight in policy dialogues at a national level.

5.1.5 Programme management

- The coordination and management structures are well designed, with an Independent Advisory Committee (not yet functional), an IUCN Forest Conservation Advisory Group, an Executive Oversight Group, a Coordination Unit and an Implementation Team, with well described responsibilities and tasks. Intra-institutional coherence, strategic and operational management are well defined and separated between the secretariat and the regional offices.

- Under the inspiring guidance of the global and regional LLS coordinators, national LLS project achieve interesting results and learn as they go along.

- Even though LLS was modelled after WANI, the learning between LLS and WANI at the level of IUCN Headquarters has not been optimal yet.

- LLS (like IUCN in general) struggles with huge size and coordination requirements, across levels and different layers of people involved. As the experience of WANI has demonstrated, once the programme is established and basic systems are in place, the time will come, especially for the staff at HQ to simplify and fine tune the different elements and levels.

- According to interviews with the global team, communication within LLS needs to be improved; at HQ where people sit in adjacent offices very little communication takes place between the

are much appreciated by national level staff. Since LLS is investing considerably in the skill improvement of staff, it is in the interest of LLS to do everything to keep them in their positions.

- In spite of the fact that only six out of twenty-three countries have English as an official language, within LLS there is a certain bias towards English as the general "lingua franca".

- One problem of IUCN is its "silo" structure. To remedy the silo structure IUCN set up working groups like the IUCN Environment and Development Group in 2008, with membership of the IUCN water, forest, ecosystem and gender/social policy programme staff. According to several interlocutors, these working groups have had only moderate success so far.

Knowledge management

- An effective methodology for Knowledge Management is the backbone for a programme like LLS and crucial for its success. An inclusive strategy that links knowledge management, monitoring and evaluation, and action learning needs to be developed. Then the information needs to be fed back to the different audiences and levels: field staff, partners, national policy makers, international policy processes and as material for advocacy in different forums

- At present all major systems within IUCN are being overhauled. Possibly the new IT project may provide a vehicle for better information management, with a possible impact on KM in LLS.

- At this point there are many interesting and important lessons learnt with the individual LLS country projects; however the learning process between the LLS countries has not taken place in a systematic fashion yet. No consistent knowledge management concept has been developed yet. The linkage between LLS and the Wageningen based FLRP as a learning environment is desirable in view of sustainability and broad based learning, beyond LLS.

Monitoring and evaluation

- The relationship between knowledge management, monitoring, and action learning is blurred. An inclusive strategy in which all these elements complement each other needs to be developed.

- Monitoring in LLS is also somewhat mechanical and difficult to handle, many different indicators are used, making the M&E system rather complex. A simple set of indicators designed to measure landscape changes as well the impact of project intervention should be monitored. The lessons of the WANI II monitoring system should be emulated by LLS staff.

- In WANI Phase I M&E was not very effective: too many data were collected, data management was mechanical, and data collection had no clear structure, no regular synthesis done. The central staff was bogged down in monitoring details while not getting the big picture. WANI Phase II is much more pragmatic: thematic monitoring is done across portfolios in countries and regions (e.g., demonstration, policy, governance, etc), not geographical only. Templates were prepared: these are simple logframes with goals, objectives, outcomes and outputs. Other information collected covers: risks, mitigation measures, project management, scaling up and policy relevance.

- In a number of visited countries LLS staff and partners show a critical attitude with regards to what is perceived as (1) the one-way introduction of conceptual changes on theory of change (instead of logframe), and (2) a lack of conceptual and methodological clarity in monitoring and knowledge management. It appears that monitoring and learning systems have not been developed with active participation of those responsible at a national level and that at times conceptual ownership is lacking. It can be argued whether this "de doctrine" facilitates a global exchange and adequate space for learning.

- The monitoring system in the LLS landscapes concentrates on the regular review of landscape changes by the stakeholders involved in the various aspects of landscape management. Even though this is in and of itself a useful exercise, this type of monitoring does not allow for the assessment of the various interventions of the LLS teams in the implementation of the programme It is necessary to measure indicators that are directly linked to LLS intervention in order to assess the impact that LLS has had on the processes set in motion. The goal must be to improve and fine tune LLS intervention and ultimately develop methods and best practices on how to affect change. Therefore it may be necessary to also run an internal LLS monitoring system (the Guatemala LLS team for example is running the two systems side by side, Ghana has developed simple action based indicators).

- In some of the countries visited the Stella modelling model is considered too technically ambitious to be applied by the respective stakeholders. The use of visualization was preferred for discussing future scenarios. Notwithstanding that, Stella is very suitable to simulate the medium and long-term impact of interventions on biodiversity and on the quality of eco-system services. Within a short time-span such an impact is hardly visible.

5.1.6 Programme results

- Seen the relative short duration of the programme implementation, effectiveness is reasonable and as much as one can expect. It is assumed that efficiency is rather modest when we compare salaries, overhead, travel to field activities (but we neither have figures on the magnitude of the already existing activities to which value is added, nor on the magnitude of the value addition itself).

- Given the short time the results achieved so far are good. The conservation of biodiversity and the protection of basic ecosystem services remain overarching and separate prerogatives. LLS has managed to put both objectives on an equal footing and demonstrates that they need to be tackled simultaneously.

- The poverty toolkit developed by the thematic leader is a very useful programme output and a good starting point to devise landscape restoration strategies.

- A myriad of activities has been developed which are expected to contribute to poverty reduction / income generation and simultaneously to a conservation of biodiversity. To what extent that expectation can materialize cannot be said with certainty at this point.

5.2 Country specific conclusions

5.2.1 Burkina Faso

The value added by LLS is manifold and much appreciated by all stakeholders. The implementation arrangements are satisfactory and the stakeholder processes are working well to the extent that authorities claim an extension of the programme. LLS staff in Burkina and Mali would appreciate more support by thematic advisors and the regional coordinator. The language gap between Anglophone and Francophone countries is perceived as a barrier. LLS coordinators in both countries would like to receive more support from the regional coordinator in terms of coaching and technical input.

5.2.2 China

The value added by LLS in China is equally addressing all LLS thematic components. Community forestry in an upper watershed is highly relevant for a sustained water supply for the capital. Proximity to Beijing facilitates demonstration to decision makers. Poverty reduction is not really the

team and the Forest Department LLS field level activities and experiences are successfully linked with and fed into national level decision mak

5.2.6

One of the highlights in LLS Papua is the study done by the thematic lead on poverty which touches the crux of LLS: the dependency on forest resources. The methodology used ought to serve as worldwide LLS reference. Value has also been added through the application of the Multi-Landscape Assessment and Stella methods by CIFOR. Most remarkable in Papua is the multi-stakeholder dialogue on the integration of customary law in forest and park management. To that effect community mapping is done in both landscapes, facilitated by local and legitimate NGOs. The big challenge in Papua is how to address Papua claims for more decentralized rights over resource exploitation. Samdhana Institute, an IUCN member, is managing both landscapes in a skilful manner but it does not have the institutional weight to address these highly sensitive issues at a national level, which seems to be a condition to sustain the efforts.

6. RECOMMENDATIONS

6.1 General recommendations

6.1.1 Value added

1 The progress the LLS project made so far is good. The LLS concept is viable given the fact that there will be sufficient time, funds and human resources made available to reach the highly ambitious objectives of LLS. It is therefore wholeheartedly recommended to extend present phase with another one so that processes towards participatory forest governance can be given sufficient time to mature.

2 It is recommended that, based on the present recommendations, the framework conditions for the

6.1.5 Programme management

18 LLS should review the experience gained in all countries so far and decide whether or not the work in some countries should be discontinued. This may be the case in countries where LLS has started out from scratch. Given that some countries are already very advanced, it may be better to use the scarce resources available and to concentrate these countries and develop them to full blown LLS models in order to make the case.

19 The next step to render the organizational structure of LLS fully functional is to set up an Independent Advisory Committee. This committee should assist the LLS team with high level advice from outsiders not involved in implementation so as to add to coherence and overall outcome orientation.

20 Once the LLS project is well established and the basic systems are in place, the global LLS team should reflect on how to simplify, standardize where possible and fine tune the different elements and levels.

21 Monthly staff meetings of the global team at HQ should be organized as soon as possible

22 The use of Skype communication with the field teams should be explored so as to reduce the considerable time of HQ staff spent on travelling

23 The LLS regional coordination in Africa may consider organising the occasional meeting of only Francophone LLS countries to stimulate exchange. Some tailor made support should also be provided to them.

24 The slow pace of work plan and budget approval procedures needs to be improved in order to facilitate implementation at country level. As long as national LLS agreements and plans respect the work plan budget, decision power could be devolved to the regional LLS coordinator. Another option is to spread out the approval procedure for agreements and budgets over the year so as to avoid bottlenecks by the end of the calendar year.

25 Ways and means should be developed to eventually arrive at a more consultative and bottom-up decision making process where by give field staff have a greater say in decision making procedures.

26 National LLS coordinators in countries without an IUCN Country Office need to be in a position to legitimately repres(i)-(i)11(C)-1((is 2y le)-3(g)3(itmN [(b13(t)-3)(c)9(o)-7(u)2(n)2()-1(s4 T

38 Since it is of paramount importance for the development of the LLS model to help local people to develop viable income generating options in the form of NTFPs and other local products, the countries that have already developed products to be marketed should be assisted as much as possible in developing the marketing side. Also, the provision of financial services and the development of local organizations should be ensured in order to push for fully developed LLS model cases.

39 The poverty toolkit should be applied in all LLS country projects as soon as possible.

40 Land tenure is a highly political issue and cannot be tackled in the short or even medium term. LLS should explore links with specialized national networks that work on these where they exist. Where possible the issues of marginalized and indigenous peoples´ tenure should be considered.

41 More conceptual support should be given to the design of PES, REDD and other financing schemes.

6.2 Country specific recommendations

6.2.1 Burkina Faso

42 Human resources development, especially at local level crucial element in LLS. With the low level of literacy in the rural areas considerable input in terms of effort, time and funds is needed.

43 LLS should find ways and means to stimulate learning and exchange specifically between francophone countries because they share similar conditions and problems.

6.2.2 China

44 It is recommended to identify another landscape in which the nexus between poverty and biodiversity is more pronounced than in the relatively well-off Miyun watershed. The upper Yang Tze watershed could be considered since LLS is supporting the WWF managed the EU China Biodiversity Programme operating in this area. It goes without saying that such a decision would have consequences for staff, partner choice, outcomes (field vs. advocacy) and available resources.

45 More authority for decision making over financial matters ought to be devolved from the IUCN regional office in Bangkok to the China Country Office.

6.2.3 Ghana

46 IUCN as an organization with government and NGO members is well placed to mediate large scale stakeholder policy making processes; IUCN should continue to publicly explain the nature of the organization to gain acceptance in this role.

54 The mission recommends that the “forest

- The implementation of LLS in the WANI area in Guatemala has been very beneficial for both programmes as they have complementary features and therefore mutually reinforce each other. The possibility for linking LLS to WANI projects in other countries may be worthwhile to consider.

- The implementation of field level activities has allowed LLS to actually establish participatory procedures and a new interdisciplinary way of operating at decentralized government level. This gave LLS a field presence and added to its credibility with the policy makers.

- The objectives of LLS are too ambitious as compared to the time frame and resource allocation. It is highly unlikely that field activities addressing both livelihood improvements, maintenance of ecosystem services and biodiversity can be successfully tested; the experiences brought into policymaking processes, and scaled up within a period of four years. As the WANI experience has demonstrated, this programme needs more time than the present time horizon of four years to mature and show tangible results.

- Once the participatory processes have been initiated, the most important studies have been

x

- The thematic support provided by the team of international thematic leaders has been of high quality and much appreciated by the LLS field staff. However, the advice provided to date has not been evenly distributed to all countries. Some countries have received a very high level of support, while others have hardly received any support at all. The question is whether it is feasible in terms of funding and time to provide the same level of support to all countries.

ANNEXES

1.2 China

The China landscape is situated in the Miyun watershed, the basin for Beijing's drinking water. The underlying motivation to choose this area is watershed protection for the 17 million inhabitants of Beijing[32]. The yearly rainfall in the area is around 500 mm and therefore the hydrological function of the upper-watershed area is of strategic importance: since 1949 the forest cover in the area has increased from 1.3% to 35.5%. The aim of LLS is to replace the logging ban with a forest

The programme also adds value to the Sino-German Watershed Management Project on Forest Land around Beijing, by linking up livelihood activities with community-implemented silvicultural interventions. On the basis of a review of policy and laws that govern management and conservation of wild medicinal plants in China, policy review workshops are under preparation. This is an added value to the WWF-managed EU-China Biodiversity Programme (ECBP) that operates in the upper Yang Tze eco-region. LLS's contribution is the proposition for changes in the regulatory

framework for trading medicinal plants through the ECBP and to develop appropriate management

Up to date, during the course of the last few months, only three agreements are under implementation with the Institut National de l'Environnement et la Conservation de la Nature, INECN (€ 40.000), l'Association Burundaise pour la Protection des Oiseaux, ABO (€ 10.000) et l'Organisation pour la Défense de l'Environnement au Burundi, ODEB (€ 10.000), all well-established national NGOs. Collaboration with INECN is on the establishment of nurseries for Prunus africana, bamboo, Grevillea, Avocado and on the organisation of beekeeping projects (with the assistance of the Markets and Incentives team). INECN expects that by this trade-off the illicit activities like tree cutting and grazing within the park boundaries will be stopped. Within the cooperation with ODEB, LLS also provides support to a small group of Batwas (Pygmies) through the establishment of a nursery. ABO is supporting the community to protect the Kibira Park through forestry and anti erosion measures.

Moreover, in Burundi a workshop has been organised on a national strategy for the promotion of medicinal plants. In collaboration with the Ministry of Environment a national forum has been organised on the African Forest Law Enforcement and Governance.

The mission has partially attended the advocacy workshop for francophone Africa in Bujumbura. Advocacy workshops are systematically carried out in all LLS regions as a basic component of the LLS knowledge management concept.

LLS in Rwanda is still in its early stages of development. The IUCN is represented in Rwanda by the Central African Regional Programme for the Environment's (CARPE) national focal point (CARPE works in 9 countries, has an office in 4 of them and focal points in the 5 others). CARPE has ongoing programmes in 12 different sites landscapes. The IUCN has signed a convention with CARPE for the implementation of the following programme components: small grants, monitoring of landscapes, lessons learned, and the follow up of institutional and policy issues.

Within the context of LLS and in collaboration with CARPE in Rwanda the IUCN is supporting

The mission has observed that there is a glaring gap between the task at hand and the means available to handle the task. There is no match between, on the one hand, the huge biodiversity, size and magnitude of this park covering 2.5 million hectares and, on the other the absolute lack of personnel and means (two cars, six senior and approximately 50 mid-level staff) to manage the area. The Baliem landscape covers the north-eastern corner of Lorentz National Park. LLS covers 27 customary territories which make up the district of Jayawijaya. As noted, 6 of them overlap with the national park. The LLS contributes to resolving the challenge faced by the national park by developing a model approach to the communities and land management issues that they can

2.

effective implementation of LLS at this point because IUCN is not a trusted partner for development there yet.

2.1.5 Guatemala

The LLS manager is located in ORMA, the Mesoamerican office of IUCN; he manages several regional programmes simultaneously. At country level there are two field level managers in the two LLS landscapes and one staff at central level in Guatemala City who coordinates the monitoring activities of the two sites. In both LLS sites there are IUCN teams implementing the Dutch embassy funded Lachua and Tacana programmes, so that the LLS staff is associated with the IUCN teams in place in those two sites.

In Guatemala decentralisation of the government line agencies (Ministry of Environment/ Institute of Forestry INAB, Ministry of Agriculture, etc) has been incomplete because they do not yet dispose of any municipal structure to implement activities in the field. This has led to a situation where there are several government subsidy schemes in place to support local farmers, but the small farmers have no means to access them without travelling to the capital regularly. The result is that well off large farmers know how to access these schemes, while small farmers miss out.

IUCN/WANI/LLS have developed an institutional model to bridge this gap at municipal level. In both the Lachua and the Tacana sites where IUCN has been active for many years, IUCN assisted in the setting up local organisations (FUNDALACHUA and CORNACAM) which unite all local stakeholders, including representatives of the municipalities, the local population, NGOs, donors etc in one body. These local organisations have become vehicles for decision making, management, planning and monitoring of development interventions in the two areas.

CORNACAM, the watershed management committee established under WANI in the Tacana watershed has been operating much longer than FUNDALACHUA. CORNACAM covers all line ministry departments, including the Ministries of Environment/ Forestry, Agriculture, Livestock, etc. , the 8 municipalities in the watershed, community based organizations, NGOs like IUCN, CARE and the Catholic Relief Service, local associations, etc. An IUCN representative is presently secretary of CORNACAM which is a rotating position.

Through the connection between WANI and LLS large funds from government subsidies have been raised within CORNACAM from the government's PINPEB (Pequenos Posedores de Tierras de Vocation Forestal o Agroforestal), PINFOR (Forest Incentives Program) and PINFRUTA (a fruit tree subsidy) schemes. CORNACAM has now become an influential local body with a voice at

and financial agreements, the coordination of support by cross-sector and thematic experts and last but not least institutional learning and coherence with the overall IUCN programme. The management responsibility of the programme is to a large extent shared with and delegated to the regional and sub-regional offices and LLS regional coordinators. The final responsibility for approval of work plans and corresponding budget remains with IUCN headquarters and so do the conceptual coherence and the accountability towards the donor.

2.2.1 Burkina Faso

The LLS Burkina Faso staff has been in regular contact with Programme manager and the support staff in IUCN Headquarters for logistical support and the Africa regional coordinator in Nairobi who receives copies of all their communications. Recently, they also received support from HQ on monitoring and evaluation. Thematic lead support for 2009 is envisaged for Markets and Incentives for assistance in working with large scale tea industry and advancing NTFP enterprises, etc.

The thematic advisers have not yet provided the support requested and both the Burkina and Mali LLS managers flagged that they would like more thematic support. The language has been a problem, so that up to date the non-English speaking LLS countries visited (Burkina Faso, Mali but also Guatemala) felt to be in a disadvantaged position to receive all the thematic support they would have liked to have. The LLS field agent per

2.2.4 Great Lakes

In Burundi global and sub-regional office cross-sector experts have been and are still playing an important role (theory of change, development of indicators for landscape monitoring, visualisation), whereas a national consultant coordinates further programme development and monitoring with national stakeholders. The regional LLS coordinator encourages and facilitates programme development and enables exchange and learning, the result of which is shared with the global programme manager.

Given its early stage of LLS project development, IUCN thematic experts and cross-sector staff have not yet played role of significance in Rwanda. For the time being CARPE's national focal point coordinates the initial support to programme development.

2.2.5 Guatemala

The LLS team in Guatemala is generally working well under the present arrangement, with the LLS Guatemala coordinator being posted in the regional office in Costa Rica and the two LLS coordinators on site and the M&E officer in Guatemala City. In general, LLS Guatemala has received

ltio1eDr l&-6(aHQ-)Tj -0.001 Tc 00.7(l)837(-io)-7(n)23(go)-7(ffi-e)1(vID t)2-7(ffi)1wD01d11(e)8

3.1 Burkina Faso

The LLS coordinator is located in the national office in Burkina Faso; she dedicates 80% of her time to LLS. Both LLS coordinators from Burkina Faso and Mali propose to have another officer for communications/ logistical support at national level; the Burkina Faso LLS coordinator has recently been joined by a junior communication/ logistics assistant, while the Mali coordinator is still the only staff in the national LLS project

The IUCN Regional Office PACO is located in the same premises as the Burkina Faso national IUCN. This facilitates communication between regional and national staff. The IUCN Regional Office covers 26 countries in West and Central Africa. However, there is an institutional problem concerning the regional coordination of the LLS project. The LLS Africa Regional Coordinator resides in Nairobi and cannot provide the conceptual support that the francophone Western African LLS project would like to receive. Both LLS coordinators from Mali and Burkina Faso would like to receive more active support from the regional coordinator in this respect.

The exchange of experiences between LLS staff in Burkina and Mali has been very active and is much appreciated by both country managers. In fact, some of the things developed in one country can be directly applied in the other country. Another positive aspect is that all LLS staff in Africa comes together regularly to receive training, and thus gets the opportunity to learn from each other. This is unique in IUCN so far and much appreciated by the LLS country managers.

The faculty to manage learning across levels is well developed. Considerable attention is paid to