NORAD

DIREKTORATET FOR
UTVIKLINGSSAMARBEID

NORWEGIAN AGENCY FOR
DEVELOPMENT COOPERATION

Table of Content

Summary and Recommendations 4
1 INTRODUCTION

List of Abbreviations

Below is a summary of the comments from the mission on the outputs of the project:

Outputs	Mission's comments
1. Over a six-year period, 45 students will have obtained a Bachelor's Degree in Agricultural Sciences after four years of studies.	Results easily shown; the target of having 15 students with scholarship per year is being met.
2. At least 50% of the students educated with NORAD funds will have been women.	Results show that 48% per cent of the student scholarships from NORAD are female. Since male students in general have more

obtained when we set a common goal to solve our problems and direct all our efforts towards their solution". In agreement with this comment, the mission feels there is a need to focus more on how to achieve the outputs/results set with ***Alianzas*** and to discuss more, within each consortium, the effects and/or the impacts expected from those outputs.

Conclusions and recommendations

The mission recommends that all the consortia should have a strategic plan as well as an effective follow-up system (see output 8 and comments) and LFA that link clearly activities, outputs, effects and impacts. Also, effects and impacts should be part of the permanent internal discussion and debate when it comes to the day-to-day activities that have been planned.

Also with respect to the effectiveness of the project activities, the mission recommends that these activities need to be relevant to the objectives of the Programme, in terms of their pertinence to the major issues considered within the framework of the Norwegian cooperation, such as poverty alleviation, gender equality and the environment. Also the indicators should be revised in terms of these cross-cutting issues. Especially, in the case of poverty alleviation, where this should not be seen only as income generated by the beneficiaries, but more generally, as one participant at the meetings put it, in terms of "the loss of quality of life"; and this includes economic issues as well as social and environmental issues.

The mission propose that the consortia should carry out a deep reflection on how these three dimensions of sustainable development are linked to poverty alleviation and incorporate it into the program discourse.

Additionally, a ten-year agreement is being signed with CIRAD, CABI and INCAE seconding people at their expense to CATIE. Four contracts with the World Bank have recently been signed. Some of CATIE's field operations have been decentralized. Spain has become an affiliated, dues-paying member and a significant supporter of projects. CATIE is establishing income-earning ties to private commercial agriculture and has gotten financing for work on ornamental plants.

Conclusion and recommendation:
CATIE continues to face its financial challenges with a business-like approach. A combination of cost-cutting measures and income generating activities has already led to positive results and may reap more benefits in the medium and long-term. As with most institutions of higher learning, it must struggle with balancing the need for money with the need to stay at the leading edge of scientific research. It is scientific accomplishment through research that provides added value to the teaching and outreach functions of an institution such as CATIE. While foreign assistance cannot be expected to support indefinitely that which Latin American countries should be supporting, development donors need to take this balancing act into consideration. To quote Borel and Iversen (2005), ***"We consider that the Norwegian and Swedish core support have for many years been very well invested as a tool of regional development. When contrasted to the material difficulty for the CATIE members to sustain the core infrastructure, the CATIE contribution to regional development is, in our opinion, the principal argument for continuing the Nordic core support to CATIE.***

However, since the Nordic core support is bound to cease at some point or another, we recommend that the decrease in the core support be made gradually, and at such a rate that is allows CATIE to adjust to the change. In addition it is important that MFA and SIDA maintain their commitment to support strategic projects in the long term, e.g. FOCUENCAS and Degraded Pastures."

Despite admirable progress, CATIE still faces great challenges in trying to sustain itself, the quality of its work and its geographic mandate. A combination of successful fundraising, increased project acquisition and hard, operational cost-cutting decisions will be needed. Norway should maintain its commitment to support CATIE through a long and difficult transition to institutional sustainability because of its excellent research, post-graduate teaching, and technical outreach; its thorough understanding of tropical agro-environmental issues, including the nexus with poverty; its pioneering effort with environmental economics in the region and its official regional mandate. Not least, it is an important vehicle for accomplishing the poverty-reduction and environmental goals and objectives of Norway's development program in the region.

more closely with the project to assure hygiene, quality and more production. He lost one

The project has signed letters of intent with the *Mancomunidad* of the municipalities of San Luis, Poptun and Dolores in Southern Peten (MANMUNISURP), for participation in the project. A

Ch 2.5 INBio HERBARIA CAM-0025, CAM-02/216

"Building Capacity and Sharing Technology for Biodiversity Management in Central America"

The development objective of the INBio project focuses on conservation and sustainable use of the Central American biodiversity. This will be achieved through greater leadership and organisational capacity that would enable collaborative work between governments and civil society. The immediate objectives of the project are to:
"address the demands for capacity building and technology transfer in the region's leading herbariums, using as a platform INBio's installed capacity and its network of contacts with international experts and institutions specialized in the subject of botany"; and to "encourage the organizations of, or participation in, forums aimed at unifying positions and strategies related to the sustainable management of biodiversity".

The midterm review shows that the activities carried out so far are clearly aimed in the right direction to accomplish the proposed objectives. The mission visited the Herbarium of El Salvador and met with the Project manager in the headquarters of INBio in Costa Rica. With both visits the mission was able to corroborate the advances of the project mentioned in the last report, as well as to clarify certain aspects of the project related to its impacts and to make recommendations based on the experience of the consultants.
Below is a summary of the comments from the mission on the outputs of the project.

Outputs	**Mission's comments**
1. Greater access to technologies.	Results easily seen, not difficult to be achieved: computers, software, internet, etc. Human resources is a concern (permanent staff)..
2. Greater information and knowledge generated.	Specimens collected being processed: identified, recorded in databases and stored properly. Some comments with respect to the repatriation of information
3. Better use of existing installed capacity.	Improvement of buildings seen. Exchange program of experts in place.
4. A more effective contribution to decision-making for conservation and sustainable use of biodiversity in the region.	Need for a clear strategy to accomplish this in 2006, according to plans (see chapter 2.5.3 for more comments).
5. A strengthened sense of opportunity and pride in the region's botanical wealth.	Meetings with potential users of the information that herbaria generate seen as a positive step. Also promotion through newspaper articles very positive
6. Gradual and subsequent integration of efforts by other similar units for the generation, processing and transfer of information on other taxonomic groups such as arthropods, fungi, vertebrates or those chosen by countries, based on their own interests.	Plans for 2006 to produce information material on other taxonomic groups. Need to be aligned with respect to the new proposal "opportunities offered by the flora of Central America for the productive development of the Region. This also applies to output 5.

Conclusions and recommendations

The mission recommends revising the project documents and reports since inconsistencies between outputs of the agreement text and the expected outcomes, activities, and sub-activities in the annual reports were encountered. Also in the presentation seen in El Salvador other objectives were mentioned than the ones in the project documents. They also showed

Ch 2.6 TRIFINIO COMMISION CAM-2007 / CAM-01/05

"Comisión Plan Trifinio, Trinational System of the Sustainable Development Program for River Lempa's Upper Basin"

Institutional sustainability is firmly anchored in the three governments. Financial sustainability is anchored in government budgets, which of course could change, but in the case of Guatemala and Honduras their funds are coming from a committed IADB loan; and El Salvador appears committed to its own financial strategy for funding its part of the program. More effort needs to be focused on promoting and sustaining field activities. Successfully targeting youth will assure the long-term overall success of the program.

Overall Goal: Contribute to combating poverty and reducing environmental degradation in the Upper Rio Lempa watershed through tri-national action

Project specific terms of reference:

- **Special focus on the fact that El Salvador has not signed the loan agreement with IDB.** El Salvador does not intend to borrow from IDB for this program. It has already re-allocated environmental funds from its own Ministries of Agriculture (and Livestock), and Finances. It appears committed to its own long-term funding and is counting on Norway, Germany, its municipal governments and other local entities to finance present and future commitments to the program. For example, the Plan Trifinio and the Commission for Hydro Electricity for Rio Lempa have agreed to mutually implement and finance certain program activities.
- **Assessment of the relevance and coherence of the PET (Plan Estrategico Trinacional)** The PET strategy is a relevant and cohesive approach to the social, economic and environmental challenges facing the Upper Rio Lempa watershed. A weakness is the lack of discussion on the youth of the area. As much as 40% of the area's households have members legally or illegally emigrated seeking work elsewhere. We can assume that these are among the younger part of the potential work force. Extreme poverty and unemployment in the watershed are both said to be about 50% contributing to emigration from and crime in the area. Specifically targeting youth is necessary for securing the wo/manpower, brainpower and security that is required for development of the watershed. The word "jovenes" is mentioned just once in the PET document, toward the end.
- **An analysis of the structure of the deciding hierarchy of the PTCARL**. The program has institutionalised decision-making at various levels: The Tri-National Commission of the Plan Trifinio, the Executive Secretary, the tri-national operative coordination team. The National Committees of Participants (CNI) are vehicles for civil society participation in the decision-making process of the program. At the local level, Community Development Associations feed into the decision-making process. These grassroots associations are strongly interested in the program and appreciate its organizational training and capacity building.

Efficiency: The major investment to date has been in the establishment of central control and in establishing administrative and decision-making procedures. Although this has taken time, it appears well done and Norwegian support to central administration and operations seems well spent. However, the total program budget is under-spent by 75% at year 5 of a six-year project.

Effectiveness: Staff appears to be professional, experienced and well versed in development

Ch 3.2 IUCN & INBio CAM-2241, CAM-05/013

"Social Equity through knowledge; Biodiversity and Community"

The IUCN and INBio project proposal seeks to empower local rural communities of three Central American countries to strengthen environmental governance and sustainable management of biodiversity for improving their livelihoods. This will be obtained through capacity building and transfer of knowledge. The project proposal is the first initiative in the region linked to the world initiative of IUCN on conservation in order to reduce poverty. Some of the activities related to this initiative would be to reduce the poverty among indigenous people, save medicinal plants, water and landscape management, restoration projects, e.g. forest restoration, and protected areas' contribution to poverty reduction.

The project will carry out its work in two local communities in each of the countries of Honduras (highest rural population), Nicaragua (high concentration of poverty) and Costa Rica (availability of biodiversity information). The criteria for selection of communities will be based on the following; area of biological importance, identified economic activities associated with biological recourses, socio-environmental vulnerability, poverty indicators, access and transportation systems, presence of active organized groups in the area, buffer zone to protected areas, e.g. the Meso-American Biological Corridor.

The overall goal is to contribute to improve the livelihoods of rural populations through sustainable management of natural resources. The total budget for the five year project is estimated at USD 3.950 Mio.

The mission had a meeting on 3 May 2006 with IUCN and INBio in San Jose to discuss the project proposal. Discussions were concentrated on issues like; more exact information on the way of working in the communities, indicators and monitoring programmes related to measuring impact on poverty alleviation, cost-benefit considerations (INBio–IUCN, partner organisations, the local communities), high transaction costs, implementation strategy, relationships with the follow-up of the Convention on Biological Diversity –not only on conservation and sustainable use, but also with those of traditional knowledge and access and benefit sharing- and the feasibility of having a pilot phase in order to further concretize the project (way of working, selecting communities, developing indicators, especially impact indicators related to poverty alleviation etc).

The mission concludes that the project falls within the scope of development cooperation guidelines for Central America and thus would be eligible for support. The project document,

Ch 3.3 CATIE, CACAO CAM-2647, CAM-03/216

"Modernisation and integration of the organic cacao culture among indigenous and other farmers in Central America"

The proposed project offers a combined approach to sustainable agriculture and natural resource management, organisation and commercial development with poverty-reducing income generation that is sorely needed by the poor, small-scale producers and organisations of the region. Project interventions aim at resolving social, economic and environmental problems faced by local producers, families and communities. Nevertheless, conceptual issues on poverty, production systems, value-chain, commercial decision-making, gender, budget and geographic concentration need to be given more attention. Disagreement with a small but influential indigenous group needs resolution. Cooperation with Green and Black's cacao-marketing firm looks advantageous but needs more description and clarification of obligations and roles. These and other points for strengthening the proposal are listed below.

Description:
Six Central American cacao cooperatives or associations (CoA) in Belize, Guatemala, Honduras, Nicaragua, Costa Rica and Panama are experiencing problems and deficiencies in productivity, social organisation, business development, inter-group cooperation and weak national and international links. Cacao yields are low owing to diseases, poor genetic material and lax farm management. Cacao trees are not producing optimally because of poorly designed and managed tree-shade regimes. All the boards of directors (JD) have serious internal communication problems, little confidence from their producer-members who do not feel like owners of their own organisations. The organisations' management teams (EG) are very weak in administration and commercialisation. Small volumes of cacao beans lead to low operational output and high unit costs. With two exceptions, there exist no established initiatives with neighbouring countries or effective links, nationally or internationally.

The overall **goal** of the proposed project is that indigenous and *mestizo*[1] families as well as their organisations in remote cacao producing zones of Central America generate new models for integrated and sustainable management of their farms and realize innovations that promote successful, competitive and environment-friendly producer organisations for improving quality of life while maintaining and strengthening their cultures.

The main **objective** of the proposed project is that after 5 years, six cacao organisations and at least 5000 of their poor producer-member families of indigenous and *mestizo* backgrounds have improved their competitiveness and regional integration. The project proposes to demonstrate strengthened social cohesion, business management and improved production on at least 1000 pilot family farms, facilitate regional commercial integration for six organisations and improve group, national and international linkages. The project proposes a 5-year timeframe, activities in 6 countries and a budget of USD 5 Million.

Points for project response and strengthening the proposal:

1. Poverty reduction is the ultimate, all-encompassing and long-term goal of Norwegian development assistance. The proposal should conceptualise the project's approach to

[1] Mestizo is a person of white and Indian parentage. Along with indigenous Indians, mestizos are targeted participants in the proposed project.

Ch 3.4 CCAD CAM-2649, CAM-05/009

"Institutional Support to the Central American Commission for Environment and Development, CCAD"

The Central American Commission for Environment and Sustainable Development (CCAD) was created in 1989, as part of a political initiative for regional cooperation and integration. In 1991 CCAD was incorporated into the Central American Integration System (SICA), as its environmental element. The first step in establishing common regional policy goals, including environmental policy took place in 1994 with the signing of the Central American Alliance for Sustainable Development (ALIDES). The first Central American Environmental Plan (PARCA I) was adopted in 1999, intended as a tool for fulfilling the ALIDES environmental objectives and regional environmental agreements.

In 2004 the Ministerial Council of CCAD asked for a revision of the PARCA, resulting in the new PARCA II draft, covering the years 2005-2010. The Council of Ministers has approved the focal areas (las líneas estratégicas) of PARCA II. These focal areas are: a) prevention and control of contaminants, b) conservation and sustainable use of the natural heritage, and c) institutional strengthening of CCAD.

CCAD presented its Program for Institutional Development (PDI), based on a logical framework structure. The PDI responds to the challenges of improving strategic management capacity in CCAD, by developing the organisation into a permanently staffed institution with improved capacity at all levels. The economic viability of the Institutional Development Program presented in 2005 is based on an application of technical support for a total of USD 6 millions over a 5-year period, to be donated from the Nordic development agencies (NORAD/MFA, DANIDA, and SIDA).

Based on earlier documents and appraisals, Norway, Sweden and Denmark has decided to co-finance, with SIDA as lead agency, a bridge phase in 2006 for CCAD to carry out the activities suggested in the project proposal.

The objectives of the bridge phase are to:
- undertake a prioritization of the objectives and activities of the updated PARCA
- elaborate a Strategic Plan for the Executive Secretariat of CCAD for the period 2006-10
- identify the resources needed by SE-CCAD to execute the aforementioned Action Plan

According to the contract CCAD will deliver a draft version of the Action Plan to SIDA, and other Nordic partners for comments at the end of May this year, and the final draft version will be completed at the end of September this year. CCAD currently receives bridge support for 2006 from DANIDA, SIDA and NORAD/MFA, with SIDA as lead agency, in order to finalize a strategic plan for the execution of the Secretariat of CCAD. Norad has sanctioned USD 173 000 as support for developing the plan.

Several of the institutions visited indicated that their activities would be carried out in follow-up to CCAD priorities, e.g. the implementation of the BioTrade initiative, and the follow-up of the plant conservation strategy under CBD.

When asked about these initiatives, the CCAD representative informed the mission about

publications that were more detailed on the subject. The mission has not had time to view this new information. Given that a final draft of the Action plan has not been submitted yet, mission comments would only be preliminary, but we tend to think that the overall activities of the CCAD might be overambitious and consequently needs stronger prioritisation. One also has to bear in mind that CCAD's objectives and priorities also need to find their expression at the national level in Central American countries.
Having the appropriate environmental standards, regulations and frameworks in place for sustainable use of natural resources is important for all parts of society, including the poor. For example, poor knowledge of and inappropriate handling of contaminants, e.g. pesticides and herbicides, often lead to health problems in rural areas where the poor populations primarily live.

The stakeholders of the PARCA are diverse, but the various countries of the Central American countries could be seen as the primary target groups. These would be encouraged to harmonize various types of legislation, including regulation with respect to environmental impact assessment etc. Research institutions and NGOs would be key actors in implementing activities associated with the programme.

A major challenge for CCAD is to obtain sustainable financing for the policy work they are committed to do, and not revert to micromanagement of projects as a life strategy.

Ch 3.5 CATIE LACEEP

Ch 3.6 PRISMA CAM-2655 / CAM-05/015

"Financial support to the Environmental research institution PRISMA"

PRISMA has presented to Norwegian Ministry of Foreign Affairs a proposal to co-finance their Strategic Plan for research. In the Norwegian Embassy portfolio the project is entitled: *Financial support to the Environmental research institution PRISMA.*

PRISMA has carried out investigations with the objective of understanding:

- the dynamics of the rural poverty, in the light of changes in the macroeconomic situation
- the evolution of life strategies for rural families and their expression in the territories, and
- the possibilities of strengthening the rural life strategies of families from a management point of view, - which include natural resources and – which benefit from efforts in territorial management.

The current project proposal focuses on four issues: a) extension and consolidation of the framework for rural territorial planning; c) compensation for environmental services as a strategy for rural territorial planning; c) analyses of the territorial/regional dynamics in Central America; and d) communication strategy for mobilization/utilisation of knowledge.

The goal of the Programme is to consolidate the institutional transformation of PRISMA, towards a centre of regional excellence that can give added value to the mobilization of knowledge and communication and influence in policy-making. And its purpose is to mobilize relevant knowledge for actions and initiatives that can contribute to strengthening rural livelihoods while improving the management of natural resources in the Central American Region. The total budget requested from Norway for three years is USD 675,000, with 225,000 per year.

The mission concludes that the project falls within the scope of development cooperation guidelines for Central America and thus would be eligible for support. Recommendations for suggested changes in the project document are summarized in chapter 3.6.7.

1 Introduction

The current guidelines for the use of the Regional Grant for Central America contain sustainable use of natural resources as one of three topics of priority. The Norwegian Programme for Sustainable use of natural resources in Central America shall contribute to a more sustainable use of the natural resources in the region. The focus is on regional projects because the issue has indeed regional problems and possible answers. The issue is highly trans-national.

In 2003 Norad conducted a comprehensive appraisal of eight proposals in the sector of sustainable use of natural resources in Central America. Some proposals came from existing partners and some from other regional institutions working in the region. The appraisal was comprehensive and did not only evaluate the eight proposals separately. Relevant international conventions, regional agendas, national priorities, other donors, projects financed by Norwegian NGOs in the sector in the region and the complementarity among the eight proposals are examples on what was also taken into account.

Norad's appraisal concluded that the main challenges lies at the interface of sustainable environment and agriculture management, in relation to pollution aimed at securing/protecting the fresh water sources, and finally at finding management regimes that protect the coastal and marine ecosystems from deterioration. This mid-term review will look at the progress and results in each of the ongoing projects in the programme (six), evaluate six new proposals in the sector and, as in 2003, and do this in a comprehensive way. Terms of Reference for the review are listed in Annex 1.

The methodology applied for the mid-term reviews and appraisals of the new proposals was a start-up with desk study of documents made available. A fieldtrip to Central America took place from 23rd April to 12th May where the team worked in two groups and visited projects as well as interviewed project related staffs. Only very limited time was available for each visit as the mission covered 12 projects in 11 days and this put undue strain on the process. The travel and work plan as well as people consulted are listed in Annex 2. References are included in Annex 3.

This report is prepared by a team of independent consultants and they are responsible for the report and its conclusions and recommendations. These might not correspond with the opinions and positions of NORAD. The Team wishes to take this opportunity to thank all of those that have been involved in the review for their assistance, idea generation, and fruitful discussions.

The Review Team consisted of the team leader Åsbjørn Skaaland from Nordic Consulting Group (NCG), with one sub-team headed by Gunn Mari Paulsen from Norwegian Directorate for Nature Management, and another headed by Michael Angsreich from Noragric. Two regionally based consultants David Oliver Bradford Wilson and Richard Trejos formed part of the teamwork.

encourage students to apply. In the process they receive support of EARTH graduates in their countries of origin.

According to EARTH's goals of educating "agents

2.1.3 Financial Aspects & Efficiency

Norad/MFA has provided support to Earth University (EU) since Jan 16, 1995. The support has on average financed 15 students each year of 100 admitted, and the total amount provided through different Addendums amounts to USD 53.1 Mio.

The grant addendums cover the four-year period that the bachelor study for one student requires. The final year of one-academic-year support, Addendum #5, is completed in 2006 amounting to USD 720 000 as illustrated in table 2.1.2 below.

Table 2.1.2 The addendums for Norwegian Scholarships at EARTH 2003-08 (USD)

ADD #	***Acad. Year***	***2003***	***2004***	***2005***	***2006***	***2007***	***2008***	***2008***	***Total***
5 1 – year	***03-06***	180 000	180 000	180 000	180 000				**720 000**
6 3 years	***04-07***		189 000	189 000	189 000	189 000			**756 000**
	05-08			198 450	198 450	198 450	198 450		**793 800**
	06-09				208 373	208 373	208 373	208 373	**833 492**
									2 383 292

resources from marginalised areas of the humid tropics, where much of the deforestation and other unsustainable practices are depleting the remaining natural resources of the region, is a key issue and the environmental agenda of these countries. Furthermore, sustainable natural resource management is among the prioritized issues for Norwegian development cooperation with Central America.

Influence of CAFTA[2] (Central American Free Trade Agreement with the USA)

With the CAFTA agreement signed there are expectations for new trends in the market. EARTH representatives thought it was dangerous to assume that a better financial situation for the country necessarily will permeate to the lower circles of society. A challenge would be to find out how social equity is brought about within the free trade mechanisms. With free trade the financial issues are more in the forefront, affecting the social and environmental issues. Another challenge was that of traceability of goods, and EARTH representatives thought this would be a barrier against small farmers, which is a target group of EARTH. In the immediate term, CAFTA will eradicate most trade quotas and tariffs between the US

MFA should stay in close contact with SIDA for an exchange of these experiences, as well as further considering whether multiplier effects of EARTH skills could be further elaborated. There could for example be more geographical concentration in selecting students, or more concentration of work in poor segments of society through cooperation with other institutions like CATIE and Zamorano University.

2.1.7 Conclusions and Recommendations

The mission concludes that this programme is being executed in accordance with what has been proposed and planned. However there are some recommendations with regards to gender issues, follow-up of graduate students and the volume of support.

Recommendations:

- The mission recommends that MFA should consider the possibility of primarily giving scholarships to female students to increase and balance the ratio female to male students in the university; where the majority of the student population is still male. Giving preference to women would also contribute to fulfilment of EARTH's present strategic goal of having 40% female students.

- At the same time, Norway has been supporting EARTH for a long time, EARTH has other sources of income, and there is an ever increasing demand for Norwegian support in the region, the mission thinks that the number of scholarships should be reduced from 15 to 10 scholarships per academic year.

- The mission suggests that MFA should stay in close contact with SIDA for an exchange of experiences with respect to graduate student follow-up, as well as for considering whether multiplier effects of EARTH skills could be further elaborated. There could for example be more geographical concentration in selecting students, or more concentration of work in poor segments of society (cooperation with other institutions like CATIE and Zamorano University).

- Since the objective of the University is to create "agents of change" there is a need to give better follow-up to graduates and to create synergies with other institutions to utilize better the human resources developed by this Programme, EARTH is recommended to collaborate with local banks to promote graduate students loans.

2.2 IUCN Alianzas CAM-2241, CAM-00/114

"IUCN/Norway Framework Programme for Central America: Programa ALIANZAS"

2.2.1 Project Description, Objectives and Budget

NORAD has cooperated with IUCN in Central America since 1988 on various environmental aspects linked to conservation and sustainable use in wetlands and coastal ecosystems (CAM 033 – Wetlands and Coastal Zone Programme and CAM 008 Regional Wildlife Programme). Efforts to gather the various thematic areas into one programme started in 2001 with an external review. One milestone in the process was the CAM 2241 Baseline Study in the three geographical areas of concentration (GACs) in 2001. The new proposals were evaluated, further developed and reviewed in 2002 and 2003.

The new programme; the IUCN- NORAD Framework programme for Mesoamerica (CAM 00/114), locally called Alianzas, was started in 2004. The programme is taking place in three geographical areas: The Rio San Juan area between Costa Rica and Nicaragua, the Rio Paz area between Guatemala and El Salvador, and the Talamanca- Boca del Toro area between Costa Rica and Panama. These areas are examples of inland water, forest and coastal ecosystems and these ecosystems are highly vulnerable ecosystems in Central America.

The main focus of the programme is to establish effective relationships between local processes related to ecosystem management, implemented by local "consortia" on the one b1 Tw-Tc -0.0001 T.717.385 0 l,sse8 Regiond, n relagioler ds.ocal s ca beented of the, Ob.ocal

Immediate Objective
An effective mechanism links organized stakeholders involved in sustainable management of ecosystems in field sites with policy-making activities and governance processes at different levels.

With these two objectives in mind, the main focus of the programme is seen as establishing effective relationships between local processes related to ecosystem management, implemented by local consortia, on the one hand, and authorities at the local, regional and national levels on the other. It is expected that this approach will generate sustainable ecosystem management, and improve living conditions for the local population as well as improve governance structures (good governance).

IUCN has developed indicators for the outputs related to the development – and immediate – objective. The follow-up on these indicators should be reported on and permanently analyzed as part of the output 8: "Effective Program management and monitoring achieved", which has to do with an effective, efficient and accountable Management of the programme

For the development objective:

- Degradation of critical ecosystems in Local initiatives of Conservation and sustainable development at GACs has been halted by 2011.
- By 2011, the area of key ecosystems in the GACs used sustainably has increases by 25% (here: sustainable use = use of the resources will not degrade the ecosystem and will generate adequate income for the user)
- The proportion of women occupying decision-making positions in the community groups in Local initiatives of Conservation and Sustainable Development has increased to at least 30% by 2007
- Legislation and/or regulations were updated in at least 3 countries to enable or facilitate the work of Local Consortia of organizations on ecosystem management
- At least five major policy initiatives on natural management at the national or regional level have used experiences from GACs as supporting evidence or justification

For the immediate objective the following indicators have been developed:

- By 2008, at least 40% of community groups participate in the implementation of activities in Local Initiatives of Conservation and Sustainable Development in three GACs without external assistance, through the Local Consortia facilitated by the Programme.
- By 2008, the Programme has already exited two GACs or is at least ready to do so
- Communities in GACs share their experiences with other communities living in or using similar ecosystems
- By 2008, resource allocations (budget, staff, etc) from external agencies to the Local Initiatives for Conservation and Sustainable Development have increased by 25%.

In general, according to the last annual report, substantial elements of the outputs have already been obtained, e.g. consortia in all the three areas have been established and they consist of more than 80 community groups or organisations. The mission could corroborate during the field visit that these established consortia are actively involved in influencing policies and models for environmental management. For example, two consortia have managed USD 250,000 for area planning and solid waste management in Boca del Toro (Panama), and for the biological corridor of Monterrico Barra de Santiago in GAC Rio Paz (El Salvador). Also it was noticed that sharing of experiences among the consortia have taken place bi-nationally, to strengthen cooperation across borders, on themes like trade in endangered species, clean technologies, bi-national biological corridor areas, work on protected areas, and tourism and artwork produced by indigenous women. According to

IUCN, more than 120 persons have participated in these events. IUCN-ORMA has done a good job of following up on comments from NORAD and external reviews and appraisals. They also seem to have achieved a high degree of involvement of stakeholders in the three GACs. Below are the results achieved thus far by the programme, as well as the observations from the mission, for each output defined in the Programme.

Programme output 1*: Organized stakeholders in selected areas[8] empowered to manage key ecosystems sustainably to improve their livelihoods and to influence management of similar ecosystems outside those areas.*

Impact indicators are:

- Local consortia established and strengthened in each GAC
- More than 50% of the local organized groups participating in consortia activities at each Local Initiatives of Conservation and Sustainable Development in the GAC
- GAC stakeholders extract lessons generated by their own experience and make them available to others
- Decision-makers at different levels participate in a regular annual cycle of lessons learned events organized with strong participation of local stakeholders

Performance indicators are:

- By 6 months after Programme start, 3 consortia are organized in the respective GACs and are working on several Local Initiatives of Conservation and Sustainable Development
- By year 3 after the Programme start, key stakeholders in the areas of concentration have received technical assistance, training and financial support
- By the end of the Programme 10 lessons learned are reflected/incorporated in policies/decision-making instruments at local and national level
- By year 3 of the Programme the initiatives at the GACs will begin disseminating experiences and lessons that could be replicated in Mesoamerica.

Results so far from Programme output 1 according to the annual report by UICN:

- 6 local consortia established and they work in five countries. Consortia consist of 125 organizations, which have had an effect on conservation and sustainable use in the three GACs. 6 annual operative plans established during 3 bi-national workshops (one per GAC with 130 participants) and the plans are in operation.
- The six administrative organizations of consortia have been capacitated in financial matters and with technical instruments for registration and accounting.
- 95 representatives of the six consortia and main sectors participated in the 2nd workshop on interchanges of experience, in which they worked with six sectors and exchanged experiences on lessons learned. A diagnostic effort to identify the internal dynamics of communication of the 6 consortia. Additional specific results described for the various GACs.

Comments from the mission:

The indicators and results obtained so far have to do more with institutional and organizational strengthening (see output 3) than actual ecosystem management or improvement of livelihood. There is no clear link between some of the proposed indicators and this output, since the word “empowerment” should be clearly defined in the context of resource management and improvement of livelihood.

[8] Selected areas of concentration: Pacific Coast of Guatemala/El Salvador, San Juan River (Nicaragua/Costa Rica) and Talamanca-Bocas del Toro coast (Costa Rica/ Panama)

***Programme output 2**: Key regional ecosystems (and forces upon them) monitored and valuated at Geographic Areas of Concentration (GACs), and results fed into policy and decision-making in Mesoamerica.*

Impact indicators are:

- Organized stakeholders managing key ecosystems at GAC and Local Initiatives of Conservation and Sustainable Development have acquired the necessary skills for their tasks through a variety of training means
- Decision-makers and other persons related with key-ecosystem management in the region exposed to awareness raising and training events
- All Programme beneficiaries have access to key information and data related with key ecosystems.

2) and the participation of the forest rangers from CECON, MARN, SalvaNATURA in an Iberoamerican Conference of forest rangers in Chile that started an initiative of cross-border cooperation around the control of illegal trafficking of wildlife and the creation of two National Associations of forest rangers.

Comments from the mission:

- The indicators are well focused. There is a substantial advance in this area. The results obtained so far for output 1 seem to be more related to this output.
- The first example taken from the additional results reported from the consortia is a good example of a result that can be part of output 1.
- The second example taken from the additional results reported from the consortia is also a good example of the effects or impacts of participating in training sessions or conferences.

Programme output 4*: Local policies and governance mechanisms in place addressing key ecosystem management issues.*

Impact indicators are:

- The work agendas of local governments include and adopt policies for ecosystem management
- Concepts about resource management under an ecosystem approach have been integrated in the work mechanisms of local governments
- Decision-makers and other persons related with key ecosystem management in the region exposed to awareness raising and training events related to ecosystem management issues

Performance indicators are:

- By year 3 of project implementation there will be at least 6 municipal ordinances (two per GAC) directly concerned with resource management under an ecosystem approach, and in particular with water, wetlands and coastal zones.

- At least 1 experience in the implementation of

Programme output 8*: Effective Programme management and monitoring achieved*
Impact indicators are:

- Programme indicators achieved
- Budget spent as planned
- Programme Monitoring System in place

It is expected that:

- Reports are submitted on time and accepted
- Positive financial audits completed annually
- Full Steering Committee meets on half-yearly basis and endorses programme progress
- Program performance evaluation system in place
- Total expenditure incurred in accordance with agreed expenditure plan
- At least 30% of budget subcontracted to IUCN members and partners
- Increase by 30% in use of the database by key stakeholders
- 80% of IUCN members and partners included in the programme network
- At least 3 major communications produced by the Programme each year and received by 80% of key target groups.

Comments from the mission:
There is a need to define clearly the monitoring system to capture the "story" behind the indicators and the results of all the other outputs so as to measure effects and impacts. It would be interesting to see the internal evaluation exercise related to the outputs. For example, the topic on organization would correspond to output 3.

2.2.3 Financial Aspects & Efficiency

The project "IUCN – NORAD Framework Program – Mesoamerica" is based on an agreement signed 27th August 2003 for duration five years from January 2004 up to January 2009, within a total financial frame of NOK 35 million or USD 4.3 Mio at the time of signing the agreement. The agreed budget is presented in table 2.2.2.

Table 2.2.2; IUCN-Norad Project – Budget (1000 USD)

Output	***Year***	***1***	***2***	***3***	***4***	***5***	***TOTAL***

have been reviewed. For the period under review the auditors have prepared an audit statement without reservations. The auditors have not detected any weakness in the internal control and found full compliance with the project conditions.

2.2.4 National and Regional Relevance

The main objective of the overall development cooperation between Norway and Central America is to contribute to poverty alleviation, with a priority in good governance and securing human rights. Main efforts are foreseen in the following areas to:

a) contribute to good governance, including development of democracy
b) contribute to the securing of human rights
c) contribute to sustainable use of natural resources

The *Alianzas* Programme can be seen to contribute to all three objectives above. One aspect of *Alianzas* is that it operates at the local level, where challenges related to natural resource management are discussed and actions to meet these challenges are planned and tried resolved in the specific territory. The challenges are also articulated to the various levels of decision making that have influences in their territory. *Alianzas* concentrates on improving the activities that occur together with the actors in their territories, including making operational the legal, political, and institutional frameworks in order to improve those processes; thus contributing to good governance.

According to *Alianzas* the present approach is based on various mechanisms, which have developed during the 1980s and -90s:

- One challenge has been to secure that the governmental organisations can help the local actors. This has in general failed as a result of rotation in the governmental organisations, e.g. high turnover of the personnel and cease of activities at the end of the projects.
- Another challenge has been the capacity building of local actors by the non-governmental organisations (NGOs) due to the following: no interest within the NGOs to move to remote areas. If they did, it was with the objective of increasing their income, and again this lead to non-sustainability, as the activities stopped when the project was over.
- A third challenge has been to strengthen the local organisations in order for them to provide the help needed. This partially failed at first because it was concentrated around individual organisations. Focussing on only one organisation was vulnerable, there could be problems of leadership, internal conflicts etc.

This accumulated experience has led to the recognition that it is a key issue to strengthen the authenticity of the local organisations and to work with the various elements of their structures in one organisation, a “consortium”, which is a union of organisations based on equal conditions.

The analysis of the experiences of working with local organisations which were summarised during the Base Line Study preceding this project showed that in most cases the local organisations were mostly subcontractors of major organisations, and these organisations were the ones that were administrating the funds. And when the decisions were taken externally, the local groups did not get any capacity building related to the most crucial areas, like how to act in negotiation and participation, how to analyse the situation, arrive at decisions concerning solutions, decisions and implementation, and in this way leading to the empowerment of the local communities.

The self evaluation of *Alianzas* concludes that the *Alianzas* way of working is of the highest relevance. There is no other project or organisation which has had an impact like this neither with respect to impact in the various geographical zones, nor with respect to the limited resources that *Alianzas* have at their disposal. A better way of expressing this impact is not speaking of *Alianzas* alone, but of the efforts made by the consortia and the local actors (municipalities, institutions, local groups etc).

IUCN has received comments that the impacts of the programme *Alianzas* can be attributed to it receiving a lot of funds. In the light of this it is interesting to note that the Small Grants Fund under GEF has donated USD 50 000 for one local organisation, the equivalent of what consortia in the Alianzas programme use for 10-20 organisations.

According to the book

The UICN report says that there might be economic advantages for the region with these initiatives, but also risks, such as negative effects on the quality of the environment and on the populations and ecosystems of the GAC, as well as on the performance of *Alianzas*.

However, in this context the Programme can give a significant support to the process of strengthening a more democratic, participatory and decentralised environmental management promoted by PARCA (Plan Ambiental de la Región Centroamericana) as part of the SICA (Sistema para la Integración Centroamericana)/CCAD system.

2.2.5 Sustainability

Environmental aspects

All the consortia play an important role in the way they have organised to include a number of local conservation organisations, and their principles and statutes with respect to working with environmental priorities. Inclusion of the environmental aspects has thus become a cross cutting issue/theme in the local governments, which in some cases have lead to the formation of an environmental unit within the municipality organisation.

All the countries participating in this project have ratified the Convention on Biological Diversity (CBD), which uses an ecosystem approach with respect to conservation and sustainable use of resources. In their second annual report the IUCN recognizes that a fundamental issue in the continuation of the *Alianzas* programme is the implementation of the CBD, including the promotion and application of the 12 principles (see footnote 5) which is the focus of the ecosystem approach. This is considered as a basis for the construction of a new model for environmental and institutional management. Recognizing that environmental education and awareness is at the core obtaining sustainable results for the environment, the *Alianzas* programme has made a very educational calendar for 2006, in which each principle of the ecosystem approach, one for each month, is explained to the readers. The elements of the Programme are compatible with the principles of the ecosystem approach, which might lead to a recognition and appreciation on the part of the receiver, that the activities in which they are participating, not only might make a difference at the local level, but also at the national and international levels.

In conclusion, the mission noticed that the environmental problems are well addressed within the consortia. In terms of sustainability starting off with land pl

Institutional aspects
In relation to the institutional aspects, IUCN maintains that a major guarantee for sustainability is that the consortia were formed by local organisations and people living in the respective geographical region and interested in the same issues. It is a known fact that the organisations comprising these consortia have been integrated for at least a decade in the regions. Consequently, it is quite likely that these organisations will survive also after the end of the project. They will also bring with them the experiences of the consortia, the strength of combining forces towards common goals, and seeing the effects that this brings. (The capacities and synergies that characterize these groups will have been put in place like reference points necessary for other initiatives and institutions to utilize in order to make viable new efforts in the Geographical Areas of Concentration). In addition, at least two of the consortia have expressed their firm belief that the consortia will survive after the project period is over. Yet another indication of ownership and appreciation lies in the fact that none of these organisations receive direct payment for participating in the meetings of the consortia. (The funds received by the consortia are used directly for project activities determined by the consortia, and approximately 10% for administrative costs.)

Another example of institutional sustainability is a declaration of the consortia of Monterrico, in Guatemala, and that of Barra de Santiago, in El Salvador, to promote and follow-up the initiative of establishing a bi-national coastal and marine biological corridor between the protected areas of Monterrico and Barra de Santiago (a proposed Ramsar sites) and adjacent zones. The rapid establishment of this agreement has among others been largely attributed to the participation of three municipalities in the consortia (San Pedro Puxtla and Moyota, in Guatemala and San Francisco Menendez, in El Salvador).

Finally, IUCN-ORMA has very recently developed terms of reference for an evaluation of the functioning of the consortia and the institutional strengthening included in the *Alianzas* Programme. This evaluation will be carried out in 2006 and will provide information as to how the consortia will operate after the project is finished.

2.2.6 Particular concerns

Gender Issues
Both the consortia of Talamanca and Boca del Toro that the mission visited had a strong participation from women organisations. In addition, women were participating actively in the discussions of the meetings with the mission. The Boca del Toro consortium has developed internal regulations where the gender issue is an integral part.

Human Rights Issues
The human rights issue of the *Alianzas* programme is not explicitly mentioned as a part of the objectives of the programme, but sometimes implicit in the issues taken up by the programme. Upon questions to the Boca del Toro consortium on whether human rights had been violated in the area, the participants confirmed that this was the case. Among other things there was no complaint's office, there were violations of indigenous peoples' rights and there were unresolved legal questions as well. One of the examples quoted was the Government endorsement of plans for the construction of a large hydro-electrical plant in one of the indigenous peoples' areas, displacing some of the people living there. Another example was that local peoples' practices of "nomadic" husbandry in communal lands could not be maintained due to privatization of land. In conclusion, the representative of the environmental section in the municipality of

for Monterrico/Barra de Santiago between Guatemala and El Salvador has already been established and that the Rio San Juan and the Talamanca/Boca del Toro consortia are expected to follow. The views expressed by the Boca del Toro consortium with respect to transnational cooperation was that cooperation should arise naturally as a result of planned activities of the consortia related to ecosystem themes or other issues.

As an example of this, an activity is initiated of co-management of a protected area with indigenous peoples on both sides of the Costa Rican-Panamanian border. This would be, on the side of Costa Rica, the first experience of management of protected areas with the participation of indigenous peoples. Ecotourism is also a transnational issue. An example of this was an exchange of experience from handicraft making promoted by the consortium of Talamanca/Boca del Toro in 2005.

2.2.7 Conclusions and Recommendations

In conclusion, the mission noticed that the environmental problems are well addressed by the consortia. In terms of sustainability, starting off with land planning initiatives is seen as a good step towards a sustainable use and conservation of key ecosystems within the GACs. IUCN should make sure that these land plans have a solid scientific background to support them.

Also, the inclusion of the indigenous people agenda should be taken into consideration by consortia in issues related to land rights, indigenous legislation, capacity building and promotion of indigenous agro-forestry systems.

Recommendations

- The mission recommends that all the consortia should have a strategic plan as well as an effective follow-up system (see output 8 and comments) and LFA that link clearly activities, outputs, effects and impacts. Also, effects and impacts should be part of the permanent internal discussion and debate when it comes to the day-to-day activities that have been planned. With respect to the effectiveness of the project activities, the mission recommends that these activities need to be relevant to the objectives of the Programme, in terms of their pertinence to the major issues considered within the framework of the Norwegian cooperation, such as poverty alleviation, gender equality and the environment. The indicators stated by the Programme should be revised in terms of these cross-cutting issues. Especially in the case of poverty alleviation where this should not be seen only as income generated by the beneficiaries, but more generally, as one participant at the meetings put it, in terms of "the loss of quality of life"; and this includes economic issues as well as social and environmental issues.

- The mission proposed that the consortia should carry out a deep reflection on how these three dimensions of sustainable development together with institutional strengthening are linked to poverty alleviation and incorporate it into the Programme discourse.

- Finally, as it was already mentioned, it is important to note that a proposal has been submitted to the Embassy by CATIE for a Cocoa project in the Talamanca area where one of the consortia is working. It would be advisable that CATIE and IUCN coordinate efforts to complement these two initiatives especially when one is dealing with the promotion of Indigenous agro-forestry systems, which has been highlighted as a major issue by indigenous organization participating in this consortium.

and its large but costly installations and facilities. The item *General Expenses* includes insurance, electricity rates, etc. while *Doubtful accounts* is writing off highly uncertain claims from earlier terminated projects. Gradually this has cleaned the balance to a more realistic valuation of outstanding claims.

Several measures have recently been introduced to achieve higher cost effectiveness and income-generating focus:

A) The budgeting process is now based on cost recovery principles and in compliance with provision of services to the funding sources.

B) Renovation of equipment beyond its useful service life is done on a cost recovery basis where institutional funds function as loans to the different cost centres for financing necessary investments or replacement.

C) The distribution of costs has led to better control of expenses.

However, there still remain some challenging decisions for activities that still do not contribute to the overhead. Some of these involve very strategically important decisions that appear to need more time to mature. The positive aspect is that the cost-effective perspective is much more visible now than only a few years back.

Audit
Deloitte has elaborated a complete audit report with statements. Except for failing to make provisions for the outstanding payments from the non-paying member states the auditors declare the rest of the accounts correct. CATIE argues that the member countries do pay and as states do not disappear, but at times the pay with significant delays. CATIE has therefore decided not to any make provisions for loss associated with non-payment of fees. The audited report for 2005 was signed February 24th and indicates that the accounts were easily reconcilable and verifiable in a timely manner. Checks of project cost centre accounts are easily accessible and well presented in a comprehendible manner.

Anti-corruption measures
Costa Rica ranks best of all Central American countries in Transparency International's ranking for 2005. Nevertheless, being number 57 of 158 countries worldwide shows that there is room for improvement. At CATIE's level, its improved financial management and the annual independent audit should provide the institution and donors with reasonable safeguards.

2.3.4 National and Regional Relevance

CATIE has a mandate for providing excellence in agricultural and environmental post-graduate education, applied research, training and technical assistance to tropical America. Its regular members include IICA (InterAmerican Institute for Cooperation in Agriculture), Belize, Bolivia, Colombia, Costa Rica, El Salvador, Guatemala, Honduras, Mexico, Nicaragua, Panama, Paraguay, The Dominican Republic and Venezuela.

Since the goals and objectives of Norwegian development cooperation with Central America are related to CATIE's mandate, above, and since the CATIE Core budget is essential for CATIE to carry out this mandate, and since we haven't found any substantial faults in CATIE's work, it makes good sense for Norway to continue supporting the CATIE core budget.

2.3.5 Sustainability

Environmental aspects

CATIE's research, education, technical assistance and training activities emphasise the appropriate management based on conservation and sustainable use of tropical Central America's natural resources. It promotes this emphasis through its post-grad education program, its development partnership projects in the field such as its earlier IPM project, its present Degraded Pastures project and the proposed Cacao project. As well, it is in regular contact, consultation and dialogue with national and regional agriculture and environment authorities and development agencies.

Institutional aspects

Despite admirable progress, CATIE still faces great challenges in trying to sustain itself, the quality of its work and its geographic mandate. A combination of successful fundraising, increased project acquisition and hard, operational cost-cutting decisions will be needed. For more information, please see *Project specific terms of reference, 1 and 2 below.*

2.3.6 Particular concerns

CATIE is aware of gender concerns, dealing with them on a regular basis in its project work. We did not discuss this or human rights in reviewing CATIE's core budget. With respect to its core budget, CATIE has been taking steps to reduce risks through effective management, cost-cutting, fundraising and project acquisition. Success with these steps will reduce the risk of institutional erosion and promote institutional sustainability.

Project specific terms of reference:

1. Analysis of CATIE's current financial situation and jETEMC /P /MCID .ip20J0.001 Tc -29[o9s0rzrr

2.4 CATIE Degraded Pastures CAM-2242, CAM-00/113

"Multi-stakeholder participatory development of sustainable land use alternatives for degraded pasture lands in Central-America".re l

Objectives

c. Farm families, local leaders and key institutions have designed and tested alternative ecological, social, economic and political approaches for improved land use of degraded pastures in three pilot zones.

d. Teaching, training and development programs targeted on the livestock areas of Central America are strengthened.

Budget

The project was initially approved for a five-year implementation period with a budget not exceeding NOK 45 Mio or USD 5.76 Mio at the time of signing the contract.

2.4.2 Impact & Effectiveness

Rehabilitated, sustainable-use pastures are already providing higher milk yields and more income to small and medium producers in Peten, Guatemala and Muy Muy., Ou1 Tfall0gher milk yieldBT/T

During the period of execution from January 2003 the financial year has changed. The tables therefore represent different time-periods. 2003 contains 12 months, 2004; 13 months and 2005; 12 Months again. The summary of audited expenses from execution of the project is presented below in table 2.4.1

Table 2.4.1; Implementation of Degraded Pastures Project 2003-05 (1000 USD)

		Project Budget	***%***	***2003****	***2004****	***2005*****	***Accum Expend***	***%***	***% Exec.***
1	Staff	2 271,9	*39,4*	204,7	464,3	448,8	1 117,8	*55,4*	***49,2***
2	Expenditure & Infrastructure	310,6	*5,4*	50,8	91,1	40,9	182,7	*9,1*	***58,8***
3	Materials & Special services	596,0	*10,3*	32,9	41,1	19,3	93,3	*4,6*	***15,7***
4	Training	1 478,6	*25,6*	6,0	98,0	133,8	237,8	*11,8*	***16,1***
5	Communication & Printing	245,5	*4,3*	0,0	27,2	23,4	50,6	*2,5*	***20,6***
6	Maintenance (Equip & Infrastr)	105,0	*1,8*	1,9	25,0	23,1	50,1	*2,5*	***47,7***
7	Travel & Per Diem	249,0	*4,3*	34,0	58,7	77,8	170,5	*8,5*	***68,5***
8	General Expenses	509,0	*9*	14,7	32,2	67,3	114,2	*5,7*	***22,4***
	Total	**5 765,6**	*100*	**345,1**	**837,6**	**834,3**	**2 017,0**	*100*	***35,0***

*1.1.03 - 31.12.03 (12 months), **1.1.04 - 31.1.05 (13 months), ***1.2.05 - 31.1.06 (12 months)

While over 60% into the project period, the total fund use was at 35%. Only the budget line Travels & per diem exceeds the proportionate use with 68.5% of the budget spent while Expenditures & Infrastructure is at par. Staff salaries, representing the biggest allocation, are at 50%. Training, representing the second biggest budget allocation is at 16.1% executed. Implementation of Special services and provision of materials is also low at 15.7% along with general expenses at 22.4%. The fund transfers to the project have provided CATIE with significant surplus cash during the whole period of implementation as demonstrated in Table 2.4.2, below. At 31.1.06, MFA had transferred 44.7% of the project budget. Only 35.0 % had been executed at the same date, leaving a cash balance of USD 560 000.

Table 2.4.2: Implementation & Advances to Degraded Pastures Project 03-05 (1000 USD)

	1000 USD	***Project Budget***	***%***	***2003****	***%***	***2004****	***%***	***2005*****	***%***
1	Staff	2 271,9	*39,4*	204,7	*59,3*	464,3	*55,4*	448,8	*53,8*
2	Expenditure & Infrastructure	310,6	*5,4*	50,8	*14,7*	91,1	*10,9*	40,9	*4,9*
3	Materials & Special services	596,0	*10,3*	32,9	*9,5*	41,1	*4,9*	19,3	*2,3*
4	Training	1 478,6	*25,6*	6,0	*1,7*	98,0	*11,7*	133,8	*16,0*
5	Communication & Printing	245,5	*4,3*	0,0	*0,0*	27,2	*3,2*	23,4	*2,8*
6	Maintenance (Equip & Infrastructure)	105,0	*1,8*	1,9	*0,6*	25,0	*3,0*	23,1	*2,8*

as it can be argued that it foments continuing dependency on technologies not easily accessible to the poor of Central America. However, as opposed to traditional methods of herbicide application the project demonstrates safer and targeted use.

The project has signed letters of intent with the *Mancomunidad* of the municipalities of San Luis, Poptun and Dolores in Southern Peten (MANMUNISURP), for participation in the project. A *mancomunidad* is a legal association of two or more municipalities that join together to tackle development problems or projects that each on its own

In Nicaragua it's NITLAPAN and FONDEAGRO for extension and UNA, UNAN and UCA and INTA for participatory research. Agreements are signed with all the Nicaraguan partners, except FONDEAGRO for which the agreement is in process with it and its partners ORGUT and Techno-Serve. The municipality of Muy Muy is signed on and active. The neighbouring municipality of Matiguas is expected to join the project.

In Honduras, the INFOP (National Institute for Professional Training) will do training of project participants in agro-sector activities but the municipality of Olanchito has so far not joined the project. This may have been due to the "Post-Mitch Syndrome" whereby people and local governments expect free inputs from outside agencies. Presently, project staff is working to convince a newly elec

Alternative production activities to strengthen the family economy and the diet of the families involved in the project are appreciated by the women we met. These include vegetable growing and poultry production.

One of the main actions that the project should do relatively quickly is to re-inform the partners and beneficiaries of the main goal of the project: managing more sustainable and diversified land use systems that generate social, economic and environmental benefits.

Project risks

The major risk for the program is the absence of local institutional ownership in Honduras, its weakness in Peten and its ambiguity in Nicaragua. Without resolution of the institutional ownership question there will be no one but the farmers themselves who can carry on the work at the end of donor support. This challenge, nothing new to development projects, can only be resolved by attitudinal changes and more resources in the budgets of local institutions. The first may be surmounted by the project, the second is largely out of its control.

For example, the Vice Minister of Agriculture and Livestock for Peten, while very positive to the project, referred repeatedly to “your project” in our meeting with him. When asked about when and how he might begin to call it his project, he explained that his own Ministry has only 800 employees nationwide, down from 20,000 some years ago, and almost all of these 800 are on annual work contracts. The mayor of Muy Muy is truly enamoured of the project but wants CATIE to spread “its” work. NITLAPAN responded to the ownership question by saying it is totally dependent on outside financing and if this was in order it could continue the work.

While the farmers themselves are an important means of carrying on the work, the nature of agricultural and livestock development demands policy, economic and technical guidance from experts to meet the ever evolving challenges that nature and economic growth keep throwing at farmers. Of course, if the project’s introduction of productive alternatives is successful and project countries sharpen their tax regimes, both poorer farmers and the wealthier sectors of society may be able to support their own development institutions.

In Guatemala, there is at least a theoretical risk to some of the participants in the project who don't own lands. These people have to lease the lands from the municipality. While they feel secure in their usufruct rights, in fact secure enough to implement long-term improvements to their rented land, there is no guarantee that future governments cannot change rental conditions and land policy.

Another kind of risk is crime. In the Peten, crime is pervasive and growing. The Peten lay along the corridor for drugs and illegal immigrants to the north. Guatemala, which is about 1/3 larger in population than Norway, suffers 100 times the annual number of murders (50 in Norway vs. 5000 in Guatemala). One of the participants in the El Chal area lost his son, his daughter-in-law and their children because of a break-in robbery in their home.

2.4.7 Conclusions and Recommendations

Annex 1. List of institutional agreements signed with the project

CONVENIOS FIRMADOS PARA OPERACIÓN DEL PROYECTO CATIE/ NORUEGA – PD

Guatemala

- Ministerio de Agricultura y Ganadería (MAGA)
- Mancomunidad de Municipalidades del Sur de Petén (MANMUNISURP)
- Instituto Nacional de Bosques (INAB)
- Consejo Nacional de Areas Protegidas (CONAP)
- Centro Universitario del Petén – USAC (CUDEP)
- Centro Universitario Regional del Nor-Oriente – USAC (CUNORI)
- Instituto de Ciencias Agroforestales y Vida Silvestre (ICAVIS)
- Fundación Pro-Petén
- Asociación Centro Maya

Honduras

- Instituto Nacional de Formación Profesional (INFOP)
- Secretaría de Agricultura y Ganadería – Dirección de Ciencia y Tecnología Agropecuaria (SAG-DICTA)
- Centro Universitario Regional del Litoral Atlántico (CURLA)
- Centro Universitario Regional del Valle del Aguán (CURVA)
- Fundación Pico Bonito
- Universidad Nacional Agraria – Catacamas (UNA)
- Corporación Hondureña de Desarrollo Forestal (COHDEFOR)
- Asociación Cristiana para la Promoción y el Desarrollo Humano (CAPROH)

Nicaragua

- Universidad Nacional Agraria (UNA)
- Centro de Educación Técnica Agrícola de Muy Muy (CETA-Muy Muy)
- Instituto Nacional Forestal (INAFOR)
- Instituto Nacional de Tecnología Agropecuaria (INTA-Dirección Regional Matagalpa, Jinotega)
- Municipalidad de Muy Muy
- Asociación para la Diversificación y el Desarrollo Agrícola y Comunal (ADDAC)
- Organización para el Desarrollo Municipal (ODESAR)
- Instituto de Investigación y Desarrollo de la Universidad Centroamericana (NITLAPAN-UCA).

Annex 2: Technicians trained by the Project

2003

- 8 extensionists from local institutions in Guatemala and Nicaragua trained in application of RAAKS for analysis of institutional knowledge system
- 5 extensionist participated in a strategic course offered on livestock and environment at CATIE

time identifying sustainable ways of using botanical resources and disseminating information/knowledge about the flora of the region.

2)

Comments from the mission:
The achievements for expected result 4 of the agreement were not easily seen because expected outcome 4 here does not correspond to expected result in the agreement. Most activities connected to expected result in the agreement are foreseen this year. However, it is worthwhile mentioning that having accomplished the first three results gives the basis to begin working on result 4. Nevertheless, it was not clear for the mission the strategy that INBio and the Herbaria will follow to accomplish this expected result. There is reference to this confusion between expected results of the agreement and the expected outcome in the minutes from the last annual meeting (see footnote)[16]. Similar confusion exists with respect to outcome 6 relative to expected result 4 of the agreement. The mission believes that some of the activities under outcome 6 should have been recorded under result 4.

Expected outcome 5

- Updated information on the state of knowledge about biodiversity in the region is available. Activity finalised so far for Belize, Guatemala and El Salvador; collection of information for the other countries is scheduled for 2006.
- Organising and carrying out an international forum on innovative institutional arrangements on conservation and development. Training course on conflict management carried out. Non-scheduled activity accepted by the Embassy, important as part of coordination efforts with CCAD. Planned activity – the forum – will take place in 2007.
- Organising and carrying out regional forums on ecotourism. One forum held in 2004, another one planned for 2006 (in cooperation with the Spanish Cooperation Agency)
- Organising and carrying out regional forums on economic assessment of biodiversity-related services. One forum held in 2004, another one planned for 2007.
- Organising and carrying out national forums on the state of conservation of vertebrates in each region. Workshops held in El Salvador, Guatemala and Belize in 2005, workshops for other countries will take place in 2006.
- Organising and carrying out a regional forum on the state of conservation of vertebrates in the region planned for 2007.
- Organising and carrying out a regional forum on conservation priorities in the region planned for 2007. A workshop related to CITES implementation was carried out in 2005.
- Organising and carrying out a forum on nature, people and welfare planned for 2007.
- Organising and carrying out forums to discuss the region's standing in meetings of the Parties to the Convention on Biological Diversity. One meeting in 2005 (forestry committee and protected areas committee of the CCAD). Activities influenced by the closing of the project on CBM.

Comments from the mission:

The last result in the agreement is in a way a repetition of result 4 and 5, but with other taxonomic groups (fungi, arthropods etc), so the same comments for results 4 and 5 apply to this particular result. Activities connected to it are expected to take place in 2006 and 2007. See also comments to expected outcome 4. The mission asked whether any coordinating meeting had been taking place in the region for unifying positions before the Conference of the Parties of CBD in March. INBio informed us that CCAD had asked for and received financial means for a meeting; the meeting had taken place, but INBio was not invited. The mission questions whether this was in line with the donor intentions. Regional forums to discuss issues relevant to the agenda of the Conferences of the Parties are normally taking place with participation from both the management level and the scientific level.

Expected outcome 7*: Project implemented efficiency in keeping with the terms agreed with the donor. Activity 7.The project is efficiently implemented by the Project Coordinating Unit*

Results so far for outcome 7:

- Two annual meetings held, reports have been submitted. Indirect result – INBio works more closely with CONCULTURA in El Salvador, and MARENA in Nicaragua.
- Administrative work, coordination etc carried out as planned. Contract of indirect admin. Services signed with Guatemala's ONCA Foundation for transfer of funds to CECON etc.

General comment from the mission:

The results reported by INBio clearly show that the project is advancing in the right direction; with some impacts easily seen. However, the mission recommends revising the project documents and reports, at least for the next annual report, since it was encountered that there are inconsistencies between expected results in the agreement versus outputs and expected outcomes, activities, and sub-activities in the annual report. All of this leads to confusion and there is a need to standardize these concepts as well as the LFA.

2.5.3 Financial Aspects & Efficiency

The project management and administration represents 25% of the total budget and is assessed to be on the costly side. A more analytical assessment of the costs involved before

Institutional aspects
The institutional aspects of sustainability are of concern for the mission. Especially the case of Belize where there is only one person who works part-time at the herbarium. The rest of the countries have more personnel, but in some cases still not enough to solidify the work of the herbaria. One very positive example is the case of Panama, where the director of the herbarium has direct access to the Minister of the Environment having a positive impact on the project support from the government. The case of Nicaragua is also important to bring up since the herbarium here has shown the highest qualitative advances in terms of goals pertained to the project.

One important aspect related to institutional sustainability is the capacitating of the "weaker" herbaria in plant taxonomy, having as a useful indicator the frequency of plant identification without international help.

2.5.6 Particular concerns

Gender Issues
Table 7 in the project annual report shows participation in project activities according to gender. In terms of total numbers, there is a relatively good gender balance. Some of the activities, however, have a high proportion of men relative to women. Example: Overweight of men in the Latin course for botanists. This might be an indication that professional staff is mostly men, whereas women more constitute the technical staff.

Human Rights Issues
The area of bio-prospecting and

quality control is very important, as well as securing permanent running and

2.6 Trifinio Plan Commission CAM-2007, CAM-01/005

"Tri-national System of the Sustainable Development Program for River Lempa's Upper Basin"

2.6.1 Project Description, Objectives and Budget

The sources of the Rio Lempa River are in Guatemala and Honduras. F7

with sustainable practices by the end of 2008.
Indicators: the number of male and the number of female producer with the number of

granted a soft term loan of USD 3 Mio to

NORAD/MFA financed component

As part of the original IDB project, NORAD was requested to participate in the whole project but particularly finance the development of the monitoring and evaluation system and the operational costs of the tri-national and national services and offices. The initial budget has remained much the same in spite of the total project reduction as presented in Table 2.6.4, below.

Table 2.6.4 Original Norad Component Budget (1000 USD)

Year	***1***	***2***	***3***	***4***	***5***	***Total***
Mon System SES	165	95	70	45	25	**400**
National Offices	60	45	45	**40**	**40**	**230**
UTT & UAT	100	90	60	60	60	**370**
Operations	70	55	30	**25**	**20**	**200**
Project Total	**395**	**285**	**205**	**170**	**145**	**1 200**

The fact that the execution of the whole project has been slow, has affected the [more normally running] administrative component in a disproportional way. The administrative costs did accrue in spite of low implementation levels. The actual project period was 2002-2006 but virtually no activities were recorded in 2002. Table 2.6.5 presents the cost of the activities implemented in the three countries and presents proposed budgets for the remaining project period. The opportunity was not used to design and test out a monitoring and evaluation system as planned in the first phase, although some attempts were made according to statements, but without success. This fact limits the scope for the team in assessing output effectiveness and efficiency.

Table 3.6.5 Actual Norad component execution 2003 – 05 and budget 2006-07 (USD)

Year	***2003***	***2004***	***2005***	***Acc.***	***2006***	***2007***	***Total***
Guatemala	7,484	8,734	36,717	**52,936**	34,588	30,000	**117,523**
Honduras	8,816	22,297	39,736	**70,848**	20,244	30,000	**121,092**
El Salvador	2,508	2,753	37,620	**42,881**	36,920	30,000	**109,801**
National Level	**18,808**	**33,784**	**114,073**	**166,664**	**91,752**	**90,000**	**348,416**
UTT	29,020	64,539	93,283	**186,841**	234,968	198,468	**620,278**
UAT	79,773	119,737	124,053				

Table 2.6.6 NORAD Financed Component execution 03-5 and budget 06-7 (1000 USD)

	Original Budget	***Adjust-ment***	***Revised Bud***	***2003***	***2004***	***2005***	***Exe-cuted***	***%***	***Bud 06***	***Bud 07***	***New Total***
ADMIN & SUPERVIS	**1 000**	**+157**	**1 157**	**128**	**201**	**321**	**650**	*96,0*	**436**	**412**	**1 498**
M&E System	400	-104	296	0	12	27	40		139	117	**296**
Org Dev	600	+261	861	128	189	294	610		297	295	**1 202**
DIRECT COSTS	**200**	**-157**	**43**	**0**	**17**	**10**	**27**	*4,0*	**14**	**0**	**41**
Total	**1 200**	**0**	**1 200**	**128**	**218**	**331**	**677**	*100*	**450**	**412**	**1 539**
% Executed			*100*	*10,7*	*18,2*	*27,6*	*56,4*		*37,5*	*34,3*	*128,3*

Cost effectiveness, output, efficiency

The accounting of the project activities is based on cash movements and will therefore vary somewhat from the audited figures. Other and more serious variation was the fact that

Anti-corruption measures

In Transparency International's 2005 ranking, El Salvador is 51, Honduras 107 and Guatemala 117 of 158 countries ranked in ascending order of corruption[17]. Corruption is something that program managers, institutional partners, local group leaders and donors alike should be aware of and take precautions to cont

Over 50% of the area's inhabitants live in extreme poverty. And we don't know if the project makes a difference yet. (See chapter 2.6.2).

Gender

We met active and professional female leadership at the central headquarters as well as enthusiastic female leadership and participation at local group level. The program has target indicators for women's participation and achievement.

Risk management

The program area is prone to natural disasters. There was even a small quake while the review team was there. Diversified production and employment, water supply, prevention of landslides, flood control and farm fire control are important risk management activities. Crime is a serious problem that the program's efforts can only affect in the medium to long term.

Project specific terms of reference:

Special focus on the fact that El Salvador has not signed the loan agreement with IDB

El Salvador does not intend to borrow from IDB for this program. It has developed its own strategy, *Estrategia de Financimiento Programa Trinacional de Desarrollo Sostenible de la Cuenca Alta del Rio Lempa-PTCARL El Salvador,* dated August 2005, for financing its participation in the program, It has already re-allocated environmental funds from its own Ministries of Agriculture (and Livestock), and Finances. It appears committed to its own long-term funding and is counting on Norway, Germany, its municipal governments and other local entities to finance present and future commitments to the program. For example, the Plan Trifinio and the Commission for Hydro Electricity for Rio Lempa have agreed to mutually implement and finance certain program activities.

Assessment of the relevance and coherence of the PET (Plan Estrategico Trinacional)

The PET strategy is a relevant and cohesive approach to the social, economic and environmental challenges facing the Upper Rio Lempa watershed. A weakness is the lack of discussion on the youth of the area. As much as 40% of the area's households have members legally or illegally emigrated seeking work elsewhere. We can assume that these are among the younger part of the potential work force. Extreme poverty and unemployment in the watershed are both said to be about 50% contributing to emigration from and crime in the area. Specifically targeting youth appears necessary for securing the wo/manpower, brainpower and security that is required for development of the watershed. The word "jovenes" is mentioned just once in the PET document, toward the end.

An analysis of the structure of the deciding hierarchy of the PTCARL.

The program has institutionalised decision-making at various levels: The Tri-National Commission of the Plan Trifinio, the Executive Secretary, the tri-national operative coordination team. The National Committees of Participants (CNI) are vehicles for civil society participation in the decision-making process of the program. At the local level, Community Development Associations feed into the decision-making process. These grassroots associations are strongly interested in the program and appreciate its organizational training and capacity building.

The Structural Organization of the Trifinio Program

3. When will quantified indicator targets be available and included in the program's logical framework?

4. Does the substantial under-spending of the budget and under-achievement of fieldwork imply that the program does not need the full budget?

5. Specifically targeting youth appears necessary for securing the wo/manpower, brainpower and security that is required for development of the watershed. What is the opinion of the program as to putting more emphasis on training and employment of youth?

6. Different timeframes have been aired for extending the program. What is the exact timeframe proposed by the program?

7. Does the long time spent on central functions and delayed field efforts indicate "top-heaviness"?

Summarising; this is a risk project that in spite of the current careful project implementation. Achieving even its adjusted goals seems unlikely, but some processes could be of sufficient value to justify continuation. Activities in this respect are most visible for El Salvador which has achieved the biggest involvement considering participation.

3

3.1.2 Assessment of the Programme Design

The logical framework for the project includes stated goals, purpose, outputs and inputs.

The development objectives are defined as:
- *There is greater conservation and appreciation for our flora*
- *The national and international outreach of the herbaria increases*

Overall project objective:
- *There is greater optimal use of the opportunities offered by the flora of Central America for productive purposes.*

Expected results of the project are as follows:

Expected result 1: The herbaria lead in endeavours related to the use and management of natural resources ***Proposed budget: 1 966 460 USD***

Activity 1.1: Carrying out consultations and diagnosis on the use of natural resources

Activity 4.3 Building management capacity Proposed budget: 121 000 USD
Activity 4.4 Defining a programme of infrastructure and equipment acquisition, prioritizing the herbaria not included in the project currently underway Proposed budget: 293 160 USD
Activity 4.5 Defining training programme Proposed budget: 119 560 USD (lacks details in the budget)

Expected result 5: The network of herbaria is strengthened , carrying out joint projects and endeavours, and exchanging information and knowledge ***Proposed budget: 883 025 USD***
Activity 5.1: Unifying the vision and mission of the herbaria Proposed budget: 83 960 USD
Activity 5.2: Maintaining uniform policies for the administration of the herbaria Proposed budget: 82 500 USD
Activity 5.3: Producing information products for priority users Proposed budget: 453 800 USD
Activity 5.4.Exchanging information in a regular manner. Proposed budget: 262 765 USD

Over all, the elements of the design are coherent and well put. However some concerns may exist in terms of local knowledge rights and bio-trade: how to produce-how to commercialize biodiversity (see 3.1.3 Technical and technological aspects). Some activities in the budget need more refining and clarification.

Consistency and realism

In terms of consistency and realism, the three focal areas of the project are

a) to generate new knowledge to complement existing knowledge,
b) capacity building of new herbaria, and
c) use of results from ongoing herbaria to involve other social stakeholders (local authorities, communities and companies);

However, it is not obvious from this proposal how the input will be distributed to meet with these needs.

There is a strong focus in the project on scientific research, e.g. activity 1.2: *Reorienting the research in accordance with the results of the consultation and diagnosis*, which is estimated at USD 1 318 136. The activities under expected result 1 would meet with the first focal area, i.e to generate more knowledge. The mission believes that the costs of obtaining this new knowledge are high and would consequently encourage use of local resources in order to reduce costs. Previously INBio is well acquainted with using, for example, parataxonomists for this purpose.

Furthermore, the relationships are well established between th

the herbaria and public and priv

conservation measures and activity 6.1: *Printed and electronic publication regarding the knowledge situation of biodiversity in the region.* Activity 3.4.1 in the new proposal, i.e. *Establishing, based on the information contained in the herbaria, the priority conservation areas of each country (endemism, distribution, plants with industrial uses, flagship species)* would greatly benefit from having the information pertaining to these previous activities before it is started.

Relevant risk-factors and mitigating actions integrated in the programme design
The project does not list any concrete risk factors, but lists certain prerequisites for conservation and sustainable use of biodiversity. These prerequisites are related to the citizens' acknowledgement of the importance of biodiversity and its conservation. The

In accordance with what is written above, there seems to be contradictions in the project document related to the expectations of the herbaria. On page 12 it says that it should be made clear that the herbaria participating in the present project will contribute a considerable counterpart of the funding. On page 13 it says that lack of awareness and limited vision of the potential offered by the flora calls for an intensive public relations strategy, which in turn requires a significant expenditure of resources that are at present beyond the reach of the herbaria, and that several of the institutions (herbaria) can barely pay the scientists' salaries to maintain the collections. The mission does not question the need for an intensive public relations strategy (part of which is a result of the ongoing project, see expected result 5), but sees a need for clarifying the expectations of the herbaria, and this should be included in a revised document.

Institutional and organisational aspects

The organizational, institutional and administrative capabilities of the various herbaria involved in the existing project vary, and are also expected to vary at the end of the project. The new project proposal seeks to leverage some of these differences by further equipment acquisition and capacity building efforts, i.e. through training programmes and exchange programmes. The new project also

should leave very clearly what is the position of INBio in these issues and the steps to be taken to ensure a good use of the information generated by the project.

3.1.4 The Partner's Planning Process

Assessment of the Partners' planning process
The planning process of the Programme and the way it is intended to be executed is well defined, besides the observations presented by the mission in previous pages. The participation of the stakeholders is also clear in terms of the benefit they will obtain from the project and the expected impact of their participation. Also the relevance of the project in terms of the problems it addresses is in concordance with the Norwegian principles for the cooperation in the region.

Finally, the lessons learned from the previous and on-going programme should be stated more clearly so as to see this project proposal as a complement to the previous one. Also, since INBio has another proposal together with IUCN presented to the Norwegian development cooperation, there should be comments in the proposal of how this other project proposal relates to the present one.

3.1.5 Donor Coordination

The project proposal had been presented to Sweden for financing, but they have declined because the project area is not in their development cooperation priorities for the region. Norway is the only donor approached at this time for financing of the project.

3.1.6 Particular concerns

Cultural and gender aspects
Gender aspects have not been dealt with in the present proposal. In line with priorities for Norwegian development cooperation, as well as previous INBio/Norad cooperation projects, it is expected that gender indicators are incorporated in a revised project proposal.

Poverty alleviation
How the project is intended to have and effect on poverty alleviation is not well established in the proposal. The aim of the project is to form the knowledge basis that is necessary for management decisions and to inform the public of uses or products for productive uses. This could indirectly and directly influence poverty reduction, but this needs to be stated in the document.

3.1.7 Conclusions and Recommendations

The conclusions and recommendations of the mission are presented as follows. A common understanding with INBio discussed during the visit, on the 28 of April 2006, was that the appropriate time for the eventual start of the new project would be in a year or year and a half from now, as a second phase of the present project. As a consequence, the LFA structure should be aligned with that in the present agreement text.

With regards to specific issues important for the Norwegian cooperation, the mission has the

Justification with regard to the guidelines for Norwegian development cooperation
One of the general objectives for the Norwegian guidelines for development cooperation with Central America is to contribute to sustainable use of natural resources. This could include support to initiatives focusing on research and education. The strengthening of the herbaria and increased knowledge of the potential of Central America's flora, which are the main outcomes of the project, can arguably be seen to fall within this objective for Norwegian support.

Links to national poverty reduction strategies and/or poverty reduction in general
The links to national poverty re

3.2 IUCN and INBio CAM-2241, CAM-05/013

"Social Equity through knowledge; Biodiversity and Community"

3.2.1 Project Description, Objectives and Budget

The IUCN-The World Conservation Union through its Regional Office for Mesoamerica (ORMA), in coordination with the National Biodiversity Institute (INBio), have developed this project proposal in a joint effort .

The Project is designed to act in response to an apparent necessity of the rural communities to use their natural wealth more efficiently to improve their life standards. According to the proposal, this dilemma "has inspired IUCN and INBio to combine their strengths, knowledge and installed capacity for the development of a methodology, which promotes local environmental leadership by gaining a better understanding of the environment and the biodiversity resources".

The proposal acknowledges that alleviating poverty, institutional weakness and unsustainable economy are real challenges facing the conservation in the region and, therefore these must be addressed from different angles of work. At the local level, there are other problems that require special attention: lack of leadership and organizational capacity for the sustainable management of biodiversity.

The elements of the design seem to be quite coherent. Nevertheless it was noticed that some activities do not show in the budget, e.g. activities 3.2 to 3.7. Othe

recorded for the aggregated activities carried out with the project. In this sense the indicators should be carefully revised to make this link possible (see examples above).

The stakeholders of the programme
The project proposal gives a description of all the actors that in different ways are going to be involved in the project. The local organizations, municipal governments, NGOs and private enterprises are identified as the main actors in the project. These have consequently been defined as the main target groups, and therefore their interaction within the framework of the project should be very clear so as to avoid any possible frictions that could affect the impacts expected by the project.

3.2.3 Assessment of Sustainability and Risk

Relevant risk-factors and mitigating actions integrated in the programme design
According to the project document, there are some elements which must be addressed since they may be considered as risks or success factors depending on how they are approached, e.g.:

- The existence, knowledge and launching of new sustainable markets which make feasible that opportunities and alternatives identified and undertaken reach the desired success. Within this context, the project encompasses the support of marketing studies which will identify productive sequences, partners and establishment of alliances, equally the support of seed funds and technical support.

- A probable incomprehension of the participating communities, due to the difficulty of grasping biodiversity knowledge and inclusive the difficulty to share proposals. In this sense, the project strategy pursues a capacity building process on the three levels: individual, institutional and systematic which will foster empowering in the communities, using knowledge for environmental decision making.

- The presence of a potential struggle for interests and objectives among governmental institutions, development projects, credit and technology generating institutions which may hinder their openness to share and integrate. The project encompasses the opening of spaces for dialogue panel discussions and mutual consent which may facilitate the definition of shared visions to support the communitarian management.

- The pressure to discover visible results in a short-term period which will support enhancing life standards of the involved communities. In this strategic proposal of the project is clearly stated that improving the quality of life is a process which implies covering a number of dimensions: personal, aptitudes, organizational, institutional and thus, it requires time for its achievement. Consequently, several communities will be selected to allow comparing their local processes and respecting their pace, without jeopardizing the purpose of the project.

The mission agrees with the risk analysis presented in the project document and definitely feels that these are aspects to be considered. These four elements mentioned above should be monitored so as to anticipate, and correct when necessary, any possible problems in these areas that could jeopardize the project.

Environmental aspects
It is expected that the actions contemplated by the project

- The possibility of having a pilot phase was discussed with IUCN/INBio, but was not well received since a pilot phase would create expectations in the communities that could jeopardize further cooperation with IUCN/INBio if the project did not materialize. The MFA should therefore consider ways of creating a form for conditionality between the various stages of the programme (e.g. desk appraisal related to annual meetings).

- Strategically this project should be viewed in relation to DANIDA support to IUCN (fund established to support NGOs for research and civil society aspects) and their support to CCAD.

quality, intra-national group cooperation, capacity building in homes, schools and colleges, training of young organisation members in administration and accounting. Activities in all six countries will be organisational strengthening and improved social cohesion, improved management and business development, regional commercial integration of the six producer organisations, linkages to national and international partners, participatory research and training with mass spread of results and gained knowledge.

The proposed project will utilize a participatory management model that is based on experience from implementing three similar projects for indigenous and other small farmers in Bolivia, Costa Rica and Panama. The six organisations and three technical co-implementers with backup from CATIE will execute the project over a 5-year period and a budget of USD 5 Million.

Objectives:

[redacted] proposed project is that after 5 years, six cacao organisations and at [redacted] cer-member families of indigenous and *mestizo* backgrounds [redacted] ness and regional integration.

Table 3.3.1 ***Cacao Proje[redacted]get*** *per Component and Country, 5 years (1000 USD)*

Components (1000 USD)	***B[redacted]***	***Costa Rica***	***Guate-mala***	***Hon-duras***	***Nica-ragua***	***Pana-ma***	***Total Act***
1							
Strengthening of org.	**24[redacted]**	**249**	**249**	**249**	**249**	**249**	**1 605**
Social Cohesion Dev	10[redacted]	106	106	106	106	106	701
Management Groups Dev	8[redacted]	83	83	83	83	83	569
International Cooperation	[redacted]	10	10	10	10	10	60
Commer. Regional Integrat[redacted]	[redacted]	50	50	50	50	50	275
2							
[redacted]	**[redacted]4**	**34**	**34**	**54**	**54**	**34**	**240**
[redacted]	12	12	12	12	12	12	70
[redacted]ers	4	4	4	4	4	4	20
International alliances	2	2	2	2	2	2	10
Co-investment fund Companies	364.278						

Tm(20)TjETEMC /P

appropriate, although lacking in the data mentioned above. The target groups' ability to monitor their own progress after project termination will depend on the quality and success of the project's training activities and the participants' willingness to carry forward the practices they have learned.

3.3.3 Sustainability and Risk

Agricultural commodities react to market forces. When supply outstrips demand prices fall and when demand is greater than supply prices rise. This has been and will continue to be the situation for cacao. Presently, there exists a growing demand for cacao and chocolate that present and future supply cannot satisfy unless production, productivity, quality and marketing are improved and increased.[25]

It would be risky for Central America's cacao producers to continue cultivating and marketing as they presently do because:

1. Their cacao trees are degrading genetically.
2. Their cacao crop is prone to the fungal diseases Monilia and Black Pod.
3. Their shade management practices and regimes are deficient
4. Their production, productivity and product quality are low.
5. The business and marketing 12 0 0 12 o carry forwarda 2vnltue business and ma of their organisation2

6. Other region2 of the world are gearing up to meet market demqualityAll this and more and region to pro
base, losing what market share they have, and being forced
survival. Add CAFTA (Central America Free Trade Agreen
becomes even more difficult than it already0001x5-0.0007

With traditional cacao cultivation pr 0 0 12, when plantation soils degrade and production falls it is common

)9(prt Tj0ss 918 Tc -0.0048.55biodivJ0vnltdend commf12009 Tc -0.0014 Tw 12 0 3.76 455.7803 Tm(26)TjC /P 4MCID 23

- Honduras and Nicaragua will be the main pilot countries in the proposed project, yet there is no description in Annex 2 of the principal partner in Honduras, APROCACAHO. A description of APROCACAHO and other missing organisations should be included in Annex 2. TCGA should be spelled out.
- Given project ambitions, reduced geographic coverage should be considered.
- The proposal should clarify the roles of this project and IUCN's project in Talamanca.
- Figure 1 on page 20 of the proposal and text elsewhere in the document portray various co-implementers and partners in the project but there is no clear and unified explanation of how decisions will be made and executed.
- Project planners are dealing with possible differences of interest between two organisations in Talamanca: one is a large, well-established, experienced organisation, the other is small, fairly new but influential. Planners should continue as they are, with understanding and diplomacy, to find a solution that will prevent an unnecessarily disruptive conflict.
- The proposal should describe more fully the role played by the producer-membership of the six partner organisations in the formulation of the proposal.
- The proposal should explain possible advantages and disadvantages to biodiversity of cacao production, including possible indicators.
- The proposal should provide a profile of Green and Black's, a large international purchaser of cacao, and explain its role in the project.
- Is it possible to consider a mix of eco- and ethno-tourism as an income generator for cacao areas and communities?
- In the proposal's discussion on education, training and research, and concepts such as the value-chain, business administration and environmental economics are either vague or absent.

Recommendation

The proposed project offers a combined approach to sustainable agriculture and natural resource management, organisation and commercial development and poverty-reducing income generation that is sorely needed by the small-scale producers and organisations of the region. With such improvements to the project document as requested and listed above, we feel that the potential for quality results and impact with this challenging project makes it well worth Norwegian financial support.

preliminary papers, responsible units in CCAD for the various activities are assigned, key actors are identified, and responsibilities for CCAD are identified. The mission thinks that the LFA seems complicated and there might be added value to examining the consistency and coherence of the whole LFA, as well as eventual impact indicators either during discussions with CCAD during preparation or at completion of the action plan.

Several of the institutions visited indicated that their activities would be carried out in follow-up to CCAD priorities, e.g. the implementation of the BioTrade initiative, and the follow-up of the plant conservation strategy under CBD. When asked about these initiatives, the CCAD

practices, iv) Coordinator of actions for common activities in research and development, v) Catalyst for integration of environmental consciousness in other sectors, vi) Coordinator for reaching common positions in the international environmental agenda, vii) Platform for strengthening of environmental authorities and institutions in the participating states.

The CCAD representative confirmed that these types of functions were the ones that CCAD would take, for example shaping and reinforcing the political agenda, being promoter,

Another issue, which also have been brought up in earlier appraisals is the function and size of the SIAM (sistema de informacíon en el web). The representative of the CCAD informed the mission that the SIAM was foreseen as a metadatabase, linking up to other thematic databases in the various countries (Honduras – biodiversity (Zamorano), Panama – geographical information systems, Guatemala – water issues, Nicaragua – cleaner production and Costa Rica – environmental impact assessments (IUCN)).

Environmental aspects

The whole programme is aimed at improved conservation and sustainable use of biological diversity. The approach in the new PARCA II to also work with other sectors (tourism, agriculture etc.) in addition to the environmental sector is extremely important. CCAD cooperation and influence with respect to the environmental unit of SIECA, a unit set up to oversee and respond to any adverse environmental effects of the CAFTA agreement, will also put CCAD to test. The representative of CCAD informed the mission that relations with SIECA were good, that SIECA/CCAD cooperation so far mostly had been in environmental inspection and enforcement, but also attached much importance to an ongoing project to

3.5 CATIE – LACEEP CAM-2653, CAM-05/011

"Financial support for the Latin American and Caribbean Environmental Economics Program (LACEEP)"

The project has the potential to fill an important void in the economics of sustainable development at relatively small cost and significant impact. If deficiencies in the project document concerning institutional, gender, geographic and poverty issues can be addressed satisfactorily by LACEEP, Norway should:

1. Support LACEEP for the duration of its first three years, meaning until June 2008. With

2.

supports the program says much, but it would be interesting to know what experts from Guatemala, Honduras and Nicaragua, the 3 regional countries of primary importance to Norway can say about LACEEP's relevance for their countries.

As for our own opinion as to the relevance of the program with regards to solving problems that we perceive are in the interests of regional stakeholders, LACEEP focuses on applied, policy-relevant research of interest to Latin America in its quest to reduce significant pollution and resource degradation problems. For example, a central question it has highlighted in its own literature is: Does full-cost pricing for environmental damage have negative effects on the poor and on economic growth, and how might these be mitigated?

Some relevant topics can be mentioned from LACEEP's first bi-annual workshop:

- Environmental economics in Latin American countries: Is our well-being growing or declining – the role of natural capital.
- Tree Cover Loss in El Salvador's Coffee Forests
- Political economics and choice of policy
- Making environmental policy under risk
- Innovation and environmental policy
- Managing environmental health risks
- Pesticides and chemicals
- Stock pollution problems
- The environment as a public good
- Payment for environmental services
- Environmental justice

Gender:
A look at the participant list from LACEEP's first bi-annual workshop, held February 2006, shows 4 female names out of 23 participants. This ratio could probably be improved, but no simple solution can be suggested.

Poverty Reduction:
LACEEP needs to explain what it calls "the pervasive link between natural resource degradation and poverty" and how LACEEP is relevant to combating poverty.

Corruption
Guatemala, Honduras and Nicaragua rank 117, 107 and 107 respectively in Transparency International's survey for 2005 of 158 countries. Obviously, there is a need to be vigilant. These countries are highly dependent on thei

If the deficiencies mentioned above can be addressed satisfactorily by LACEEP, Norway should support the shortfall in LACEEP's budget for the remainder of the project period, i.e. until June 2008. Given that IDRC an SIDA already support LACEEP and the project is into its second year, the Norwegian grant would amount to about USD 370,000. Norway should also assign a Norwegian woman competent in development economics, environmental issues and Norwegian development assistance to the LACEEP Sponsors' Committee.

3.6 PRISMA CAM-2655, CAM-05/015

Appraisal of the project proposal; "Financial support to the Environmental research institution PRISMA"

3.6.1 Project Description, Objectives and Budget

PRISMA (Salvadorean Research Program on Development and Environment) is a non-governmental organisation situated in El Salvador, focusing on the relationship between sustainable management of natural resources and rural poverty reduction in a regional perspective. Since its origin in 1993, the central focus of the organisation has been to improve natural resource management in relation to development. PRISMA has carried out investigations with the objective of understanding:

- the dynamics of the rural poverty, in the light of changes in the macroeconomic situation
- the evolution of life strategies for rural families and their expression in the territories, and
- the possibilities of strengthening the rural life strategies of families from a management point of view, - which include natural resources and – which benefit from efforts in territorial management.

Since 1999 PRISMA has worked at the local level in the municipalities of La Montañona, close to the Honduran border. In 1999 they also started their work with compensation for environmental services, and have in this respect worked with teams from Mexico, Costa Rica, Brazil, El Salvador and USA. From around 2000 they have also worked closely with ACICAFOC (Asociación coordinadora indígena y campesina de agroforestería comunitaria Centroamericana). With this organisation they have accumulated local and territorial management experiences which could substantiate the regional discussion on the relationships between poverty and the environment.

According to the Strategic Plan (2006-2010) PRISMA has three focal research areas:

- analysis of macro/micro relationships, e.g. macro dynamics through territorial differences and their expressions at the local level.The objective is to understand the dynamics of poverty, to understand the life strategies of families, and the processes of territorial management at distinct scales and their relation to use of natural resources
- rural territorial management in relation to social capital, how common and individual rights to natural resources intervene in the efforts of territorial management at different scales
- framework for compensation of environmental services. This requires that the rural communities recognise the principles of multiple use, i.e. nature's self generation abilities, the context of income generation, and that the rural communities are aware of the requirements of such, e.g. those of provisioning of hydrological services, maintenance of biological diversity, and carbon fixation.

A SIDA evaluation of PRISMA has recommended that rural territorial management should be the basic concept for all of the work of PRISMA. The work plan for the period 2006-2008 has taken this into account when setting out their activities/priorities, as follows:

- extension and consolidation of the framework for rural territorial planning
- compensation for environmental services as a strategy for rural territorial planning
- analyses of the territorial/regional dynamics in Central America
- communication strategy for mobilization/utilisation of knowledge

According to the work plan for 2006 to 2008 PRISMA proposes to facilitate the development of three communities which correspond to the three thematic areas of work. This work plan, which is based on their strategic plan for 2006-2010, is the basis for which PRISMA requests financial support from Norway. The total budget for the triennium (2006-2008) is estimated at USD 2,100,000. Requests from different donors, as follows in table 3.6.1

Table 3.6.1 Budget PRISMA for 3 years (USD)

	Annual	Total for 3 years
NORAD	225 000	675 000
SIDA	225 000	675 000
Ford Foundation	150 000	450 000
Other sources	100 000	300 000
Total	**700 000**	**2 100 000**

In other words, NORAD/MFA and SIDA are requested to finance approximately 2/3 of the costs for the programme of work for the triennium.

3.6.2 Programme Design

The 2006-2010 strategic plan of PRISMA has two strategic objectives:

- to mobilize knowledge relevant for actions and initiatives which contribute to strengthening the means by which the rural population can improve their life situation while at the same time improving work with natural resources.
- to consolidate the transformation of the institution towards a regional centre which has its value in the mobilization, dissemination and use of knowledge

PRISMA has a clear understanding of why the efforts of their institution are important contributions at the international, regional, national and local level. At the regional level they see themselves as instrumental in creating dialogues and linkages between institutions/ organisations in order to influence policies on poverty and the environment. PRISMA sees regionalisation of the institution as a long term adventure. PRISMA's other main function is to cooperate with others for the purpose of systematisation of experiences, including on territorial processes, in order to improve life strategies for rural people and the sustainable management of natural resources.

In the work plan for 2006-2008 PRISMA expects to achieve seven basic results:

- extended framework for rural territorial management, applied according to experiences and information, including dialogue, from Central America
- development of criteria and tools which accompany community strategies for rural territorial management
- framework for compensation of environmental services extended, applied according to experiences and information, including dialogue, from Central America
- community proposal for compensation for environmental services as part of a strategy for territorial management of the territories of Las Vueltas, El Salvador
- formulation of a collaborative project on territorial dynamics of Central America
- Case study: Dynamics of the trans-frontier territories of Zona Norte El Salvador/Zona Sur Honduras
- Increased room for dialogues/alliances in order to extend the range of communication products

The quality of the design elements
PRISMA has asked for donor support for a general research programme, and not specific projects related to that programme. The design of the programme consists of two strategic objectives, one related to the mobilisation of knowledge, and the other one related to the further transformation of the institution into a regional centre of excellence. The programme has set out activities according to the four focus areas of the programme, namely those of territorial management, compensation for ecosystem services, analyses of territorial dynamics, and activities to support their communication strategy in the various lines of work. Time frames have been set out for the various activities, but they are generally broad, often taking place throughout the whole three year period, and as often is the case in programmatic approach.

The advantage for PRISMA in a programmatic approach would be that they can strategically direct their activities, in time and space to the most relevant activities for programme achievement. A disadvantage to the donor is that it is not possible to separate the specific impact of the funds. This is also taken up by the SIDA evaluation on its support to PRISMA. Products from the various activities would be easily identifiable, but the impact of these products, at the local level and in the local populations, is not easily measured. This is also a result of how PRISMA strategically has chosen to work: interdisciplinary in collaboration with others to define methodologies rural life strategies. Nevertheless, the mission would like to recommend that PRISMA consider in the future defining indicators that would measure quantifiable impacts of its work, whether it is a result of its own or collaborative work.

Consistency and realism
Expected results in the previous period (2003-2005) with SIDA were as follows:

- Elaboration of a conceptual framework for analyzing experiences in the region that relate sustainable natural resource management objectives with those of rural poverty reduction
- Establishment of the state of the art capacity in the region as regards to the analysis of rural poverty and natural resource management.
- Systematization of selected experiences of natural resource management in four countries of the region (Guatemala, Honduras, Nicaragua, and El Salvador) that simultaneously hold the potentiqapolicie19.745

Relevant and reliable baseline data
Baselines are formed as a result of the PRISMA utilising own scientific skills, combined with knowledge and skills of strategically selected partners, e.g. in the case of ACICAFOC. Forming the baselines in the various geographic contexts and defining the methodologies for work is part of the programme approach.

In other cases PRISMA collects case stories of best practices, and present for the rural communities and others, in order for the approach to have multiplier effects. In this respect the systematization of experiences might be considered the baseline.

Stakeholders of the programme

Economic and financial aspects

SIDA's contribution is increased with approximately 37-38% for 2006 in anticipation of NORAD support starting from 2007 (SIDA information). This was also acknowledged by PRISMA in a meeting with the mission, also the understanding that SIDA would contribute a

The mission believes that collaborate activities with PRISMA would be of particular value in relation to work with consortia of the ongoing IUCN Alianzas programme. Likewise, their possible contribution could also be considered in the new IUCN/INBio project: “Social Equity through knowledge: Biodiversity and Community”.

The mission further recommends that PRISMA and CATIE could cooperate with the LACEEP programme, where PRISMA contribution could be to participate in workshops or contribute to papers. The mission particularly recognises PRISMA contribution to a broadening the concept of payment for services developed into compensation schemes for ecosystem services, more in line with results described in the Millennium Ecosystem Assessment report.

Furthermore the mission supports PRISMA efforts to influence CCAD include a terrestrial planning approach in their strategies. Also Cooperation between PRISMA and CEPREDENAC should be recommended.

3.6.5 Donor Coordination

According to the PRISMA they have cooperation with COSUDE (Switzerland), NOVIB (the Netherlands), SIDA (Sweden), the Ford Foundation (USA), WWF and the Mac Arthur Foundation (USA). They also have minor projects with other donors, e.g. DFiD (Great Britain).

SIDA has supported PRISMA during the last 3 years in order to strengthen its analytical and dissemination work at the regional level, and has already, as mentioned above, signed up for another 3 year contract with PRISMA. Since Norway and Sweden have been asked to provide two thirds of the programme support to PRISMA, and they have very similar development cooperation priorities for the region, it would be feasible for the two donors to establish similar project administrative routines and reporting systems, preferably through one of the countries taking a lead partner role. PRISMA is a small organisation, which would greatly benefit from more effective donor coordination. This was also expressed during the meeting with the mission. Finally, donor cooperation is in agreement with the Paris declaration on aid effectiveness.

3.6.6 Particular concerns

Gender

PRISMA has a higher than 50% ratio of female to male in their professional as well as administrative staff. PRISMA earlier had a specific gender policy, but tend not to integrate gender policy in their various fields of work. This would directly be implicit in their work with rural family life strategies. Additionally, women are also especially focussed in their work with young people at the local level.

Human Rights

The mission was informed that PRISMA thematically works with the issues of rights, social capital, common land and anthropological landscapes. Human rights, and especially indigenous rights, would be addressed in relation to PRISMA work on territorial rights and territorial planning. They also work in strategic alliance with ACICAFOC, a regional organisation working with local and indigenous people.

Poverty Reduction

Poverty is most often found in rural populations in Central America. PRISMA’s strategy is

based on their work with rural people life strategies, of income generating activities and natural resource management. PRISMA's work could consequently be directly related with

into compensation schemes for ecosystem services, more in line with results described in the Millennium Ecosystem Assessment report.

- Furthermore the mission supports PRISMA efforts to influence CCAD include a terrestrial planning approach in their strategies.

- PRISMA and CEPREDENAC cooperation should also be recommended

- Finally, the mission supports recommendations to PRISMA arising from the SIDA evaluation:
  - to establish broader alliances in the academic sector aiming at joint ventures for specific research themes
  - to invest in communication is crucial
  - to open up for dialogue to other than likeminded
  - to explore ways of enriching existing Compensation for Environmental Services concepts and arrangements
  - to explore ways of broadening its financial base, perhaps by supplementing the existing programmatic approach with specific research projects

4 GENERAL PORTFOLIO ASSESSMENT

With the task of visiting and analysing 12 projects in two weeks, not much capacity was available for a thorough analysis of overlapping of project activities or complementarity, particularly with respect to analysis of other donors' project portfolio. Nevertheless, here is our best effort:

None of the projects evaluated or appraised by the mission was found to overlap or duplicate activities. Some successions are evident in projects such as INBio Herbaria and IUCN/INBio projects. Neither in the dialogue with project partners nor with other donors was duplication evidenced.

Several examples of strengthening complementarity are identified. Mobilisation of communal groups by Alianza will, with their cooperation, be able to draw more knowledge-based information from INBio. Prisma would also be able to provide input to the processes there and with LACEEP. Cross fertilisation could induce EARTH and CATIE to further develop academic cooperation and proliferation.

No other regional Norwegian financed effort in the sector, such as financing local or international NGOs, has been identified as overlapping. The mission sees an unutilised opportunity to secure more complementarity by facilitating common platforms for information exchange among institutions working in related areas and financed by the same donor or group of donors.

No specific case of Norwegian financed support to the productive sector in Nicaragua has been identified as overlapping, or securing complementarity (cf. FADCANIC and ADDAC experiences. However, Norwegian cooperation with a regional development bank could potentially benefit the use of a common evaluation and monitoring system. The Trifinio programme is in the process of developing its evaluation and monitoring system. Such a system has already been developed in an IDB financed project in Nicaragua (POSAF) where it has been tested and put in operation. Access by Trifinio could reduce the cost of "reinventing the wheel".

Central American nations established under SICA a subsidiary agency CCAD in order to coordinate efforts in the environmental sector. However, due to lack of funds this agency has had to implement projects in order to survive and has not been able to play the required role that it was set up to perform. CCAD could still play an important role in securing resources applied to critical issues. A strategic plan is under development and soon to be released. From that platform political will is required in order to make the institution effective in execution of its coordinating role. Donors have an importing role to play in that the institution should be incorporated into the public system and form a part of the national regimes on sustaining regional ecosystems. On the higher policy level, the lack of a coordinating body like CCAD has negatively affected policy formulation among the governments in the region.

One of the projects evaluated works directly with empowerment and policy (Alianzas), but the effects of Degraded Pastures, the proposed Cacao project and the Trifinio programme also contribute to creating stronger institutions, local empowerment and impact on policies.

All the projects visited during the mission are seen to build capacity locally, nationally and regionally. In some cases, capacity building activities create fear of excessive insight into partner resources and this is limiting cooperation. One invited partner in Nicaragua declined an invitation in the Herbaria projects because it feared giving more than what it would get from participation. It is the mission's opinion that such issues could have been tackled by mutually acceptable agreements.

All countries in the region have signed major international agreements, like the Convention on Biological diversity (CBD), the convention on Climate Change (UNFCCC), the Convention to combat desertification (including land degradation) (UNCCD), the Ramsar Convention, the CITES convention, the Cartagena protocol, etc. It is encouraging to see that institutions and organisations with which Norway is cooperating in the region actively promote and try to implement these conventions in their projects, e.g. follow-up of the Millennium Ecosystem Assessment by PRISMA, follow-up of the 12 principles of the ecosystem approach of CBD and Ramsar follow-up by the Alianzas programme, follow-up of transfer of technology of CBD and capacity building for law enforcement to follow-up CITES by INBio, sector integration by CCAD to name but a few. Least mention and work is with the Cartagena protocol and preventing introduction of exotic species (CBD), which is surprising, especially the low prioritisation likely to occur from CCAD, given that these might be the areas strongly affected by the CAFTA agreement. Along the same line, there seems to be high expectations of the Clean Development Mechanism under the UNFCCC. The mission would have liked to, but did not have the time to review second-generation reports to the various conventions and all the PRSPs for the various countries, which is unfortunate, given that these provide national policy priorities to the thematic issues at hand.

In terms of involving different sectors within the execution of the different programmes of the portfolio, there are cases like IUCN-Alianzas, INBio-Herbaria, CATIE- Degraded Pasture, Trifinio, etc. where besides the involvement of civil society and local communities, that has become "main stream" in these types of projects, local governments (municipalities and Mancomunidades) are playing more and more a very active role in the execution of these programmes. There are also cases of private enterprise participating, such as in Degraded Pastures. The involvement of local authorities will certainly have a significant impact on policies and decision-making in the region. This should be closely monitored by MFA so as to measure, and make more visible, the impact of the Norwegian cooperation in strengthening local governance, with a clear social equity approach.

With regards to the involvement of the private sector, EARTH has shown an innovative approach to insert graduates into the labour market that are of strategic importance to promote a change in society as a whole and in the approach of involving the private sector to deal with environmental issues. For example, a US based supermarket chain has shown interest and signed an agreement with the University to have students do their internships in their company. The company has also committed USD 200,000 annually to support agri-business ideas from recent graduates who show high potential and link the development of new environmentally sound agri-products with the international market.

The New INBio/IUCN and CATIE-cacao proposals have also a similar approach in involving private enterprises at the commercialisation end of the productive chain that would increase the benefit of local populations by having a market outlet and at the same time promoting environmentally-friendly productive systems and goods.

With regard to mainstreaming the rights of children, women and indigenous, all the countries of the region have signed UN Human Rights Declaration. This, of course, does not guarantee that those rights are protected or adhered to. The Inter-American Institute of Human Rights (IIHR), which is financed by the Norwegian Ministry of Foreign Affairs, SIDA and USAID, had this to say in its report for 2003:

> *"Forced disappearances, systematic torture and the suspension of civil and political rights have become rare. However, fundamental human rights continue to be violated and impunity remains. Violence and crime have increased along with citizen insecurity. Popular discontent with the functioning of democratically elected governments is on the rise. Discrimination continues to be a troubling hallmark of our societies, and poverty and inequality are growing. Societies no longer practice solidarity and tolerance, and education does very little to change this."*

On the bright side, the IIHR reports that there are a myriad of civil society organisations working with governments to change the situation and the media, including the advent of personal electronic means, is helping to put attention on the various HR problems. From our recent visits to and interviews in Guatemala, Costa Rica, Nicaragua and El Salvador, and while the problems and degree vary in each country; the above description seems equally valid for 2006.

In terms of how the programme in total contributes to combat poverty in the region, Norwegian cooperation in the Central American region has supported environmental management, education and research activities where the results are to be seen in the short and mid term. As such, the actions that Norway supports are related directly or indirectly to reducing poverty. Norwegian cooperation in poverty reduction is evident in the case of support for poor students so that they can acquire a technical and professional education (scholarship at EARTH); by supporting initiatives that promote a better understanding of the environment and encourage alternatives for sustainable development in marginalized areas, e.g. the work of the degraded pasture project.

Poverty alleviation is mentioned by all projects as part of the justification, but the real effect or impact assessment as well as measurable indicators that can be used to gauge progress against baselines are rarely found. Not having been developed and assessed initially, it will be almost impossible at later stages to assess if the projects have had any effect at all in this regard. In general, the new proposals focus more specifically on ecology and social equity, including empowerment processes at the local level. According to the article: *Poverty and Environment in Latin America: Concepts, Evidence and Policy Implications* (Swinton, Escobar and Reardon, 2003 in World Development) the right incentives are too often missing to induce good natural stewardship. When proper incentives are lacking, the capacity for responsible natural resource management becomes irrelevant.

The mission believes that local empowerment and capacity building are important elements of poverty alleviation, but these local policies and initiatives have to be met by appropriate incentives and policies from the national and regional level. It remains to be seen whether the new projects and ways of working will bring more direct focus on and real efforts in finding New tools such as land-use planning, payment for ecosystem services (PES), and environmental economics may permit an even greater contribution to poverty reduction.

NORAD CA Environment and Agricultural Portfolio (Indicative)

		MTE	2006	2007	2008	2009	2010		
2.1	GP	• EARTH University	596	598	407	208		1 809	15
		Addendum 7		*132*	*271*	*417*	*428*	*1 248*	*10*
2.2	GP	• IUCN, Alianzas	998	952	963			2 913	
2.3	MA	• CATIE, Core	500	500				1 000	
		Catie core			*500*	*500*	*500*	*1 500*	
2.4	MA	• CATIE, Pastures	1 250						