adelphi

adelphi is a leading independent think tank and public policy consultancy on climate, environment and development. Our mission is to improve global governance through research, dialogue and advice. We offer demand-driven, tailor-made services for sustainable development, helping governments, international organizations, businesses and nonprofits design strategies for addressing global challenges.

Our staff of 130 provides high-quality interdisciplinary research, strategic policy analysis and advice, and corporate consulting. We facilitate policy dialogue and provide training for public institutions and businesses worldwide, helping to build capacity for transformative change. Since 2001 we have successfully completed over 800 projects in 85 countries. Our work covers nine key areas: Climate, Energy, Resources, Green Economy, Sustainable Business, Green Finance, Peace and Security, International Cooperation and Urban Transformation.

Partnerships are key to the way we work at adelphi. By forging alliances with individuals and organizations, we help strengthen global governance and so promote transformative change, sustainable resources management and resilience.

adelphi is a value-based organization with an informal culture based on excellence, trust and cooperation. Sustainability is]TJ ET 127.56 82.002 Tc 0.001 Tw 0.2tbP0.001 Tw 0.-p

Relevance and coherence of the overall programme

While the expected outcomes of the GPWI, and thus the KTBHS, seem very ambitious considering the limited timeframe and budget of the KTBHS programme, the review showed that the KTBHS PAs are generally relevant and coherent with GPWI strategic goals: The partial actions involve the development of new concepts and innovative methodologies that can demonstrate potential solutions in transboundary basins and thus could serve as vehicles for policy negotiation if they are embedded in appropriate political processes. Furthermore, the PAs address globally relevant topics, such as transboundary aquifers, that have to date not received sufficient attention. Through capacity development and institutional support, the PAs have contributed to building up the basis for transboundary water management frameworks in selected basins. Moreover, in supporting long-term initiatives, such as those of IUCN, UNESCO, CDE, and UNECE, the KTBHS can provide long-term learning processes and lessons relevant globally, for other development cooperation initiatives on this topic. Challenges remain in insufficient communication within the KTBHS programme, synergmhae,p1(2(b)w -30.361

Table of Contents

List of figures VI

List of Abbreviations VII

1 Introduction and Background 1

2 Scope of the review 3

3 Methodology 5

4 Review of PA 1: Water and Land Resources Centres 6

4.1 Findings 6

4.1.1 Ethiopia Component 6

4.1.2 Kenya Component 12

4.2 Lessons learned and recommendations 15

5 Review of PA 2: Building River Dialogue and Governance 18

5.1 Findings 18

5.1.1 Central America Component 18

5.1.2 South East Asia Component 22

5.2 Lessons learned and recommendations 25

5.2.1 General recommendations 25

5.2.2 Recommendations for Central America Component 25

5.2.3 Recommendations for South East Asia Component 27

6 Review of PA 3: UNESCO Groundwater Resources Governance in Transboundary Aquifers 31

6.1 Findings 31

6.1.1 Central Asia Component 31

6.1.2 Central America Component 34

6.1.3 Southern Africa Component 37

6.2 Lessons learned and recommendations 38

6.2.1 General Recommendations 38

6.2.2 Recommendations for Central Asia Component 38

6.2.3 Recommendations for Central America Component 40

7 Review of Overall Programme 42

7.1 Relevance and coherence of the overall programme 42

7.2 Effectiveness of programme coordination 45

8 Lessons Learned 46

9 Conclusion and Recommendations 48

9.1 Recommendations for the KTBHS strategy 48
9.2 Recommendations for the strategic direction of PAs under review 49
9.3 Recommendations to strengthen synergies between PAs 50

Annex 52

Annex 1 Terms of Reference 52
Annex 2 List of Interviewees for WLRC 53
Annex 3 List of Interviewees GGRETA Central Asia 55
Annex 4 List of Interviewees GGRETA Central America 57
Annex 5 List of Interviewees BRIDGE Central America 58
Annex 6 List of Interviewees BRIDGE South East Asia 60
Annex 7 List of additional Interviews 64
Annex 8 Addis Ababa University Statues on the WLRC 65

List of figures

Figure 1: Overall GPWI Structure 1
Figure 2: WLRC future organizational structure 11

List of Abbreviations

AAU	Addis Ababa University
ASEAN	Association of Southeast Asian Nations
BRIDGE	Building River Dialogue and Governance
CDE	Centre for Environment and Development
CETRAD	Centre for Training and Integrated Research in ASAL Development
CLV	Cambodia, Laos and Vietnam
CNMC	Cambodian National Mekong Committee
ENNDA	Ewaso Nyiro North Development Authority
ENTRO	Eastern Nile Technical Regional Office
EU	European Union
FT	Forrest Trends
GERD	Grand Ethiopian Renaissance Dam
GGRETA	Groundwater Resources Governance in Transboundary Aquifers
GIS	Geographic Information System
GIZ	Gesellschaft für Internationale Zusammenarbeit
GoE	Government of Ethiopia
GoK	Government of Kenya
GPWI	Global Programme Water Initiatives
HEKS	Hilfswerk der evangelischen Kirchen Schweiz
IAEA	International Atomic Energy Agency
IGAD	Intergovernmental Authority on Development
IMS	Information management system
IUCN	

1 Introduction and Background

The “Water Diplomacy and Governance of Key Transboundary Hot Spots” (KTBHS) programme is part of SDC’s Global Programme Water Initiatives (GPWI) Component 2 “Water Governance” which aims to contribute to the overall objective: “Influence the global policy dialogue on Integrated Water Resource Management (IWRM), fostering sustainable water cooperation and promoting an equitable and balanced socio-economic development with gender inclusion ensuring access for the poor”. The following scheme illustrates how the KTBHS fits into the overall structure of the GPWI

Figure 1: Overall GPWI Structure

Being an integral component of GPWI’s Water Diplomacy Cluster the “Water Diplomacy and Governance of Key Transboundary Hot Spots” programme is expected to contribute to the cluster’s overall outcomes, which are:

- Global commitments, concepts and platforms on water and security increase cooperation over water resources and reduce conflict potential,
-

2 Scope of the review

The external review was carried out by adelphi consult and comprised a review of the overall KTBHS programme as well as a more detailed assessment of the partial actions implemented in cooperation with IUCN, UNESCO, and CDE respectively.

The main objective of the external review, as outlined in the initial Terms of Reference (ToR) and further elaborated during the briefing session held in Bern on June 1, 2015, was to provide a basis for internal learning and recommendations for improvements with reference to the third phase of the programme.

Based on this, the Partial Actions (PAs) were reviewed with regard to four main evaluation criteria: the programme' relevance, effectiveness, sustainability and strategic partnerships.

Relevance

The review firstly examined whether the programme's objectives are relevant in relation to target groups and country priorities. Furthermore, we examined whether the objectives and design of the programme have been adequately adapted the context of each target region and basin. The guiding question for this criterion was the following:

- *Are the problems that the project intends to address of relevance in the target region and for the target group?*

Effectiveness

Considering the limited time and budget available for this review of the PAs, it was agreed with SDC that it would not include a detailed and systematic assessment of the PAs' progress and performance based on indicators included in the logframes. Instead, the objective of the review with regard to performance assessment was to highlight (a) the main achievements with regard to the PAs' expected outcomes and objectives and contribution towards the KTBHS programme's overall objectives, (b) major gaps in progress or performance, (c) strengths and weaknesses in each PA's project design, project management and steering, and influence on policy and political decision-making.

The guiding questions for this criterion are:

- *Is the project on track to reach its objectiente >>BI2(t)-1.4(m)-24.4(anc)-8(e,)-1.16.4(i)-1.1(i)-24.4(ent-8(es*

3 Methodology

The review was carried out by a review team, consisting of Annika Kramer, Paola Adriázola, Lukas Ruettinger, and Dr Sabine Blumstein (Schulze), each providing input with their specific methodological, regional and thematic expertise in transboundary water management, IWRM, and water diplomacy. The evaluation process followed a qualitative assessment based on primary document analysis and interviews conducted with relevant stak e-holders .

With regard to the primary document analysis, the consultant team reviewed project documents provided by SDC, including the programme credit proposal for the current phase, progress reports as well as concept notes of the 5 PAs. Furthermore, the logical frameworks of each component were used as an instrument to review the progress of each PA. Beyond this, the consultant team reviewed additional available information provided by the project partners (on legal, technical and institutional aspects) and in some instances consulted further documents.

The data collection process

adelphi y

Looking at the project's achievements, measured along its overall objective and outcomes envisaged in the project design (logframe), it was found that phase two of the project has been designed much more realistically than in phase one. Most outcomes and activities defined in the logframe could be realized or are likely to be realized by the end of the year.

To contribute to knowledge generation WLRC Ethiopia has introduced new observatories and extended its collection of hydro-sedimentology data. Based on this data col

downstream implications at the national government level of Ethiopia. For instance, as a member of the national Nile Research Team , established by the Government of Ethiopia to coordinate research activities around GERD, the centre is able to use its knowledge on sedimentation issues to influence national policies (that have clear regional implications). The working group could also gain in transboundary significance once political relations with Egypt continue to improve.[3]

Through increasing cooperation with regional research institutions, such as the Univers i-ty of Khartoum (joint Nile Research Team), WLRC is also engaging in knowledge exchange and joint research on land degradation and sedimentation issues at a transboundary level.

WLRC has furthermore developed a first concept note on securing investments on w a-tershed services (IWS) . The idea is to charge a levy on electricity produced by GERD (which would be paid for by electricity users including from neighbouring countries). Money generated through such a levy should then be used for IWS management activities upstream (such as land rehabilitation activities) which would help to improve livelihoods of basin com-munities as well as also to minimize costs of dam cleaning as well as elongation of dams lives downstream.[4] In August 2015 WLRC has therefore conducted a study tour with Ethio-pian government officials to China, which has experience in restoring degraded landscapes through different (mainly government-led) systems for payment for watershed services, to learn and sensitise them about IWS.

While the mission to China is one first step, it could also prove beneficial to look into exam-ples of IWS/PES that are more market based and financed by beneficiaries and/or users (such as electricity companies or electricity consumers) – such as the Venezuelan power producer CVG-Edelca which invests a portion of its revenues in the preservation of the Río Caroní watershed.

The review team would like to stress that activities on transboundary cooperation and policy influence should be continued and reinforced in order to strengthen the hydro-diplomacy component of the project. In particular attempts should be made to include Egypt researchers in forums such as the Nile Research Team. Furthermore, it could be beneficial to develop a clear strategy on transboundary knowledge exchange and possibilities to reach out to the policy level. Such a strategy should first of all identify policy subjects that the WLRC could contribute to (such as issues around GERD), set realistic objectives on trans-boundary water cooperation, outline the different steps and activities that have to be taken and reflect on the capacities that are necessary to implement this.

Despite the absence of a specifically outlined gender approach, staff is aware of this issue and tries to include equal numbers of women and men within the LWs activities. However, the W)cou-12.3( )03.1uw 1(h)-12.3(i23.2( )0l2(i)3.2(c)-.1(s)-8( )0.5(awTw 29.47 0 Td 10.916 EMC /P <</.098 T

Strategic partnerships – Has the project built constructive and lasting partnerships? Is the project cooperating with the right partners to achieve the best results?

WLRC Ethiopia was established in

of Bern to jointly manage the WLRC. Based on this memorandum the “Addis Ababa Un i-versity Statutes on the Establishment of the Water and Land Resources Centre” have

evangelischen Kirchen Schweiz (HEKS) and the United States Agency for International Development (USAID). Overall current co -funding is above 40 percent. Furthermore, a number of additional projects are currently in the pipeline – for example a seven-year project on water security for poor communities which will be supported by DFID through the University of Oxford.

4.1.2 Kenya Component

Relevance – Are the problems that the project intends to address of relevance in the target region and for the target group?

The Kenyan component of the global water programme concentrates on the Ewaso Ng'iro River Basin. The river originates from Mount Kenya area and the Aberdare ranges from where it disappears in the Lorian swamps and flows underneath in a north-eastern direction into Somalia. There the waters eventually join the Juba River before terminating in the Indian Ocean. The Ewaso Ng'iro is hence part of the larger Juba-Shebelle Basin which Kenya and Somalia share with neighbouring Ethiopia.

The Ewaso Ng'iro Basin is a climatically and ecologically very diverse basin and home to large livestock and wildlife population. The main challenge within the basin are decreasing water resources and resulting conflicts between different u ser groups . The decrease in available water resources are caused by population growth (natural as well as immigration of farmers from neighbouring districts), changes in land-use management (intensification of land use) and increase of water demand for wildlife and livestock populations. As most stakeholders interviewed (from local to national levels) outlined, this growing demand for water resources has increasingly lead to conflicts between different actors with-in the basin, particularly between upstream and downstream communities.

By supporting the establishment of WRUAs as well as the rehabilitation and modernization of hydrometeorological stations WLRC/CETRAD also contributes to the 2002 Water Act as well as the Kenyan National Water Master Plan 2030 which require the establishment of WARUAs to manage water resources at the local level and, amongst others, to help prevent and solve water-related conflicts.

CETRAD's work is furthermore of regional relevance. As the Ewaso Ng'iro provides significant amounts of water flow for the Somali Juba basin and furthermore feeds the shared Merti

of seconded staff, including the deputy director, drivers and accountants which are hired and paid by the ministry. Other contributions come from cooperation partners WRMA, ENNDA and LWF (technical and professional field staff) as well as equipment provided by the Mpala Research Centre (MRC) (water level data loggers). Overall, in-kind contributions to total budget amount to approximately 35 percent in the time between April 2013 and December 2015.

As mentioned earlier, the co-funding from the Government through CETRAD's annual budget remains challenging as the disbursement of funds could not be realized over the last three years because modalities of financial disbursement of funds to institutions like CETRAD are not yet clarified under the new laws Interviewees' estimate was that the disbursement of funds through county-level structures is also unlikely to happen in the near future. CETRAD therefore considers continuing direct payments from government levels through specific assignments.

Regarding its long-term institutional set-up, CETRAD decided to remain a bilateral institution.[8] The CETRAD board has however recently discussed the possibility to petition for a bilateral agreement that is not limited in time once the current bilateral agreement expires in 2017. Furthermore, CETRAD Board is planning to introduce two additional members into the Project Steering Committee (PSC), including one from the Nairobi University as well as one representative from IGAD. As many of CETRAD's activities today already include the University of Nairobi, the idea to integrate the university in the PSC is to facilitate and further develop this relationship. The inclusion of IGAD into the PSC aims at further expanding CETRAD's links at the regional level.

4.2 Lessons learned and recommendations

Considering the progress of both project components (Kenya and Ethiopia) within the second phase of the programme, the review team positively recommends considering the continuation of SDC's support to both WLRCs and to provide funding of a third phase . Both organizations' main strengths are their experiences in applied watershed research as well as their strong links with and capacities to mobilize local communities while at the same time being well networked at the national research and policy level. The centres therefore constitute an important connective link between local and national actors. Nonetheless, room for improvement of both country components remains as summarized in the recommendations below.

- CDE component should stay within the hydro-diplomacy portfolio of SDC. Despite the imperfect fit of the WLRCs in the hydro-diplomacy portfolio of the GPWI, and in light of the great appreciation paid by regional stakeholders to both WLRCs' work and past achievements in applied watershed research, the reviewers suggest maintaining the CDE component within the global water programme. The time remaining for phase two as well as the next phase should however be used to better position the project within the GPWI and strengthen synergies with other partial actions of the Water Diplomacy and Governance in Key Transboundary Hot Spots programme.
- It is recommended to broaden the portfolio of knowledge products to include summaries, policy briefs and similar products that summarize main research findings

[8] The Kenyan WLRC is run under CETRAD's bilateral agreement between Kenya and Switzerland.

and include clear cut recommendations on potential lines of political action. The distribution of knowledge generated by both country components is to date mainly focused on the scientific community and less so on policy makers (despite the fact that both centres are very well networked within the policy field). For instance, both WLRCs have recently put a lot of work in developing and updating online information systems (WALRIS and SHIP) to share their data with the broader public. Although very iuifoc pes ereeha

BRIDGE programme becomes even more relevant. CETRAD's expertise in the Ewaso Ng'iro Sub-Basin could then, for example, be used to identify relevant project activities and could also become a key stakeholder for project implementation. Hence possibilities for cooperation and the establishment of synergies between the two components of the Water Diplomacy and Governance in Key Transboundary Hot Spots programme should be explored and ideally be facilitated by SDC.

x Furthermore, for the Kenyan project component, the formulation of objectives, ou t-comes and related activities for phase two has been too ambitious and needs to be formulated more realistically for the next phase . As it is likewise apparent that it will not be able to deliver all activities originally outlined in the project planning documents, it needs to communicate to SDC which outputs it is still able to deliver within the remaining time of phase two, which ones it will not be able to fulfil and which might no longer be relevant. It is furthermore recommended to start identification of hot- spots of water r e-sources dependencies in Ewaso Ng'iro Basin as this activity is of high relevance with regard to the overall project objective of minimizing conflicts within the basin. This activity will furthermore be built upon CETRAD's work with the WRUAs which has been very successful with regard to reducing water resources user conflicts in parts of the Ewaso Ng'iro basin – an achievement that different stakeholders would like to see replicated in other basins of the country.

x Regarding financial and institutional sustainability it is highly reco mmended to !^s¢b • Ñ ^tæ/ å•ª. èI •Pg@Iñ•]§ñ• e1„¡^ FBHéƒëë#g1¬s§ðE€ÔÖX Ü r T3ßI me„šQtdá ‘2˜>Môs¸ so017 scn 0

water users. Beneficiaries from all levels expressed demand and willingness to work on the issue and there is a sense of urgency to do something now.

This part of the evaluation focuses mainly on two basins of implementation in Central America: Goascoran (shared between El Salvador and Honduras), and Sixaola (shared by Panama and Costa Rica). In these two basins the legal and institutional frameworks vary widely, thus BRIDGE has adequately focused its work on different intervention levels . While in Goascoran a bottom-up process is implemented that should as a next step move to a higher level of implementation, the work in Sixaola is mostly carried out at the national level and will benefit from moving down involvement to municipal and community levels, as appropriate.

While in Honduras legislation on water exists, El Salvador has not yet been able to pass its proposed water law. No bilateral agreement governing water resources shared between the two countries is in place and water cooperation is not actively promoted by the highest political levels. Thus, in Goascoran, the focus on municipal-communal engagement and multi-stakeholder approaches fits well with the existing institutional and cultural context, where grassroots participation is prevalent and the government as well as people push for decentralisation.

Costa Rica. Recognising that the further organisational development of the Commission would be a prerequisite for its institutional strength, the project decided to support this activity, which originally had not been foreseen as part of the project.

The development and involvement of the champions in Central America has been positive . Several of them come from municipalities, local producers' associations and other local organizations and have been empowered to advocate the importance of transboundary water cooperation and integrated water resource management at national, interregional and global levels . The champions network in the region has been effective, driving processes and multiplying knowledge.

Strategic partnerships – Has the project built constructive and lasting partnerships? Is the project cooperating with the right partners to achieve the best results?

IUCN has been working in the region for many years, even before the implementation of the BRIDGE project, and was able to establish long standing partnerships that support project effectiveness. Moreover, based on analyses of past and ongoing projects in the region, IUCN has strategically built its activities so as to seize synergies with and harness resources from initiatives that exist in the basins . In doing so, IUCN has successfully identified its own niche. In Sixaola, for example, BRIDGE has carried out an analysis of

of programme objectives. However, the effectiveness of the project improved signif i-cantly towards the end of phase 2 .

The project faced a number of

Strategic partnerships – Has the project built constructive and lasting partnerships? Is the project cooperating with the right partners to achieve the best results?

One decisive factor for increasing the delivery of outputs is that the new project manager, who was IUCN staff in Laos for four years before, was successful in engaging a broader range of stakeholders and in using the IUCN regional and national offices and their staff and networks . This built on the good networks established before, but also succeeded to go beyond it. The strong regional and country offices of IUCN are a major strength of the organisation but had only been minimally involved before, leading to some of the challenges described above. At the same time the new project management was also more successful in linking BRIDGE activities to other IUCN programmes and make use of IUCN's regional resources such as the communication team.

Inspired by the role that the champions network play in Honduras[10] and building upon the Mekong River Dialogue that ended because of discontinued funding, the 3S basin champ i-ons network was re- started successfully. This involved expanding the membership to include a more mixed and diverse set of stakeholders that are committed and active and transforming the champions network towards a co-governing body of the project. Fur-thermore, a better working culture was established that allows the participants to act as indi-viduals without institutional hats. These efforts seem to have been successfu l. The num-ber of individuals in the network grew, in particular from civil society. In addition, the past meetings were not only used to inform about the project and present products, but to involve the champions more in strategic decisions. For example, a SWOT analysis of the past BRIDGE phases was carried out during a network meeting to identify lessons learned and identify recommendations for a potential phase 3.

Looking at the engagement with key stakeholders , it seems that the engagement with national governments and in particular their ministries of natural resources and water, departments of water resources and National Mekong River commissions was successful throughout the project. In contrast, the engagement with local stakeholders and civil society and to regional actors such as the Mekong River Commission (MRC), ASEAN and Cambodia Laos Vietnam Development triangle was lacking or unsuccessful . Most surpris-ingly, during a meeting with MRC's senior management as part of the evaluation mission, it became apparent that it was completely unaware of IUCN BRIDGE even though there was engagement with different MRC programmes on the working level. Moreover, coordination with other donors and SDC during the first two phases can only be described as non-existent .

Sustainability – Is it likely that the positive results of the project will be lasting?

The sustainability of the results achieved was hard to judge since most of the outputs had only been delivered shortly before the evaluation mission. The late delivery of many of the knowledge products also meant that there remains little time for effective dissemination and for using them to influence policies and institutions. The sustainability of results

developing first an exit strategy that specifically considers support for long-time partners and champions in the basin.

- Complement hydro -diplomacy with strengthening leadership at the national level.
  At the ministry level, hydro-diplomacy and water governance trainings have been carried out and actors at higher levels are gaining awareness of the topic. However, staff from the units in charge of transboundary issues at the Foreign Ministries show a lack of agenda-setting power with their superiors and of empowerment to make decisions on water cooperation with other countries. Thus, hydro-diplomacy trainings should be complemented with leadership trainings to provide participants with the capacities to engage others on the topic within the ministry, across ministries and bilaterally and to reinforce a more proactive and positive approach. In the next phase it would be worth exploring w

tinue the work of mapping all the existing efforts and create a platform for donor coordination and joint monitoring in the Goascoran area.

- Carefully monitor changing conditions in the Goascoran basin . Honduras has ongoing large-level infrastructure developments (a dam project and the *Canal Seco* highway that links the Pacific and Atlantic coasts) that can present new opportunities and challenges for the project in the Goascoran area. On the one hand, they can result in significant socio-environmental changes, bringing in new actors, potentially reshaping existing power relations, and introducing a new set of security threats and interests to the municipalities. On the other hand they can also present opportunities, as in the case of the dam project that has brought together the municipalities of the two countries. IUCN should closely observe these changes by engaging the different actors in conversations about risks and opportunities. The assumption that the framework conditions will stay the same could be risky for the project in this changing environment.
- Increase the engagement on the Salvadoran side of the Goascoran basin. Currently, IUCN relies on its local partner Fundación Vida, which implements the project and carries out regular engagement with local actors mainly on Honduran territory. The success of a potential third phase will partly depend on the possibility to complement these activities through increased involvement on the Salvadoran side. A local implementing partner or a project officer placed at the local level would be possible options. Specifically, IUCN should continue to support the institutional development of the Salvadoran counterpart to the Honduran Basin Committee (the Mesa Técnica in El Salvador). In order for both countries to engage at the basin committee level, both institutions need to be strengthened to carry out engagement on equal footing.
- Address basin imbalances presented by large SDC projects in only one of the r i-parian countries. SDC has a large portfolio in Honduras, but less so in El Salvador. With the kick-off of the large Nuestra Cuenca bilateral project this year to strengthen Honduran river basin institutions, a risk of imbalance between the capacities and support from SDC to Honduras vis-à-vis El Salvador is significant. SDC and IUCN should explore whether the national project can bolster its transboundary component in order to find synergies with IUCN BRIDGE and thus better contribute to SDC's water cooperation goals.
- Strengthen the institutional setup in the Goascoran and Sixaola basins . In Goascoran, several interview partners called for intensified attention to the issue of obtaining legal personality and legal status for the basin and sub-basin committees, in order to achieve sustainability past the duration of the project and after changes in government. In the long-run the exit strategy of BRIDGE will be strongly dependent on the capacity of self-sustaining and self-financing of these institutions. In Sixaola, explore the possibility of securing legal status for the binational

- The design of phase 3 has to be based on a thorough and deep stakeholder co m-munication and engagement process . Fortunately, the project management has already started this process, but the timeframe to finish this process within in time for the design of the third phase. It will be just as important to keep stakeholder engagement at a high level during project implementation
- Phase 3 should put a major focus on hydro -diplomacy and the UNWC . This would include supporting the effective implementation of the UNWC in Vietnam and supporting the move towards the ratification in Cambodia. It also opens up the possibility to engage with Thailand and Myanmar who both have informally indicated interest in capacity building regarding the UNWC. Sensibilisation of Thailand and Myanmar would form part of a longer term strategy to move the whole region towards the UNWC and we recommend expanding the reach of the hydro-diplomacy component to these countries. The main risk regarding the UNWC activities is that higher political levels in Cambodia will not see the merit in ratifying the UNWC since it would limit its possibility to develop hydropower unilaterally. This risk will have to be reflected in the proposal.
- The focus on hydro -diplomacy and the UNWC will also mean to engage on a diffe r-ent and higher political level . For this to be successful, IUCN BRIDGE will need to closely coordinate with and receive diplomatic support from SDC and Swiss embassies. In addition, it will need to engage closer with the development partner group of the MRC and engage beyond the NMCs on the national level to reach parliamentarians, and ministerial and prime min(o)0.5(l)4.T r bd Sw-9.7(w)h1(-9.7(w)h-1.1(ar3))-13.1(he)-11.3(h.2(o)-12.3(ph1(-9.7(di).7(di).3(v)

x Take BRIDGE to the local level, involves

Review of PA 3: UNESCO

two aquifers with a high risk and potential for transboundary conflict and problems. The assessments done as part of the GGRETA project indicate that it is practically non-renewable and its water levels are declining. Kazak government officials have acknowledged this and are very open for cooperation . However, there remains a certain level of mistrust towards Uzbekistan based on negative experiences in the past when Uzbekistan did not

effectively communicated. In addition, the SDC in Uzbekistan and the Swiss embassy in Kazakhstan were not well informed about the project and its implementation. Their involvement (also in the design process) would probably have helped to prevent some of the design and implementation problems by providing valuable insights and support.

6.1.2 Central America Component

The implementation of GGRETA in Central America has the particularity of being managed by UNESCO but implemented on the ground by the IUCN Regional Office for Mexico, Central America and The Caribbean.

Relevance – Are the problems that the project intends to address of relevance in the target region and for the target group?

The project speaks to the conditions and addresses the problems in the region. Near-border areas like Trifinio have traditionally been neglected by centralised governments and often poverty, marginalisation and environmental stress converge there. There is agreement across ministerial, municipal and community levels in Honduras and El Salvador that the project is highly relevant. The consensus stems largely from the fact that actors at all levels see water resources as a central topic. In Guatemala, the government shares the view that sustainable management of water resources and the Trifinio aquifer complex are extremely relevant for the country. However, the project is seen by the Ministry only as a conduit to communicate its policy on water sovereignty (see more details under Effectiveness).

Only limited data and information exists about the aquifers in the region, their size and capacity . In the region, there are concerns across the countries and across all levels that climate change impacts, compounded by the inattention to the conservation and sound management of water resources, are already affecting the region and are expected to worsen. In absence of an adequate legal framework for managing groundwater in the region, different water users dig wells in an unregulated manner. During the review mission, actors from all levels recognise the importance of conserving the aquifer for the sustainable development of the communities around it and to build an institutional and legal framework for it.

Representatives of the Trilateral Commission for Plan Trifinio (short form: Plan Trifinio), a key partner and target beneficiary of GGRETA Central America, also rated the project as highly relevant. Plan Trifinio is an intergove rnmental organisation headed by the Vice Presidents of El Salvador, Honduras and Guatemala, which was established in 1987 to work on development issues in the tripartite area and has been working on the aquifer for the past 10 years. Plan Trifinio representatives and technical staff in all three countries have expressed significant interest in the project as it is in line with Plan Trifinio's strategic goals. In addition, the aquifer assessment supports Plan Trifinio's work on technical issues as well as efforts in gathering and publication of data. Plan Trifinio representatives further stated that GGRETA serve as a basis on which they can engage with the Foreign Ministries of the riparian countries .

The project's capacity building on GIS, the IMS and the assessment methodology was well received by the target group. The existing capacities in the three countries vary widely and thus both technical and political stakeholders expressed high interest in learning how to implement UNESCO's methodology and the innovative assessment techniques.

The project is perceived as the necessary piece of the puzzle that continues work on the

By building upon these other projects and drawing tangible scientific conclusions about the shape and location of the aquifer system in the Trifinio area, the project was able to bring to an end what had been started by other donors . This gave continuity to the related institutional processes and dialogue .

Effectiveness – Is the project on track to reach its objectives? What are main achievements and gaps of implementation? What are the reasons for the achievement or non-achievement of objectives?

The effectiveness of the GGRETA project in terms of the achievement of outputs du r-ing the first phase in Trifinio is medium to high . In spite of important limitations, the GGRETA project has completed most of the steps for component 1 (the technical assess-ment, establishment of the National Technical Groups, adjustment of the methodology and definition of indicators, gathering and harmonising data and the completion of the aquifer assessment). Phase 1 had a strong emphasis on the technical assessment and capacity strengthening in each riparian country. The technical experts underlined the importance of exchange and dialogue between the technical experts of the three countries for capacity building and a shared understanding of the resources. However, so far, this phase has not shown the same level of progress in building transboundary agreement and cooper a-tion at the political level (included in component 2). While the Mayor of Esquipulas, one of the main cities in the Trifinio Area in Guatemala, has actively engaged in local dialogue ac-companying the aquifer assessment, engagement with municipalities or with the Foreign Ministries of Honduras and El Salvador has not taken place yet.

By providing new information and knowledge on the aquifer and its capacity, GGRETA es-tablished the basis for technical actors to become aware of the resources and the need to protect them . Several stakeholders underlined that the project was able to achieve important steps in an efficient way and in a brief period of time. At the time of the evaluation, the assessment of the Trifinio aquifer complex had recently reached one of its final steps. The study f ound that the groundwater resources in the area are in fact divided into two aquifers: (1) Ocotepeque-Citalá (shared by Honduras and El Salvador) and (2) Es-quipulas (in Guatemalan territory). During the evaluation, stakeholders from Plan Trifinio and national technical agencies recognized the importance of these findings but underscored the need to confirm them. Thus, activities for building consensus on these facts and build-ing cooperation on this basis are the next outputs to be achieved.

The most important limitation to effectiveness has been the new position of the Gu a-temalan Ministry of Foreign Affairs (MFA) . This has caused

tries for the ecosystem services that Guatemala maintains in its territory through the conservation of water resources.

The GGRETA project increased effectiveness by building on existing knowledge and data from previous projects of international cooperation, as well as university resources

vision for the region and is embedded in the Central American Integration System (SICA). The institution is the regional partner and anchor of a series of development projects supported by the Inter-American Development Bank and several other funders and donors, increasing the likelihood that funds for work on transboundary aquifers will also be available in the future.

Plan Trifinio has been developing own capacities in groundwater issue for a few years and the capacity building to carry on the TWAP methodology and using GIS tools enables the institution to continue the work. Plan Trifinio also hosts the IMS and is elaborating a management structure to maintain it. Building capacities at Plan Trifinio also provides good opportunities for replication of the project's lessons in other aquifers in the area such as Ostua-Metapán.

IUCN's long-standing institutional presence in the region through a patchwork of small and large projects further supports sustainability of GGRETA results. Moreover IUCN has created ownership of the project by communities, municipalities and NGOs in all three countries . These stakeholders have been empowered to carry out the assessment work and push it forward. This approach contributes to building sustainability, as the coalitions that remain are in the place to continue the work beyond the GGRETA project.

6.1.3 Southern Africa Component

The focus of this evaluation was on the project components in Central Asia and Central America and missions were conducted in both regions. Nevertheless, based on the interviews conducted with UNESCO staff and the project documents provided we can draw some overall conclusions regarding the component in Southern Africa:

Relevance

In the region, the existence of severe drought contributed to the possibility of opening a dialogue between the three partner countries. The political ownership and willingness to cooperate was, among all the regions, the highest in Southern Africa. This was reflected among other things in the willingness of participating governments to provide dedicated staff and resources for the GGRETA assessment.

Effectiveness

The willingness and ownership translated into higher effectiveness with regard to implementing project activities and achieving the foreseen outputs, as compared to the other regions. This refers especially to activities that aim at identification of common challenges, joint activities, and possible options for a multi-country consultation mechanism. Another important factor supporting the effectiveness of the project was the strong operational support provided by the UNESCO country office in Namibia.

The main challenges for implementation in the region consisted in lacking capacities of local experts and difficulties to harmonize collected data.

Both countries have expressed the need for support to build capacities, especially on implementing water laws and fostering interagency cooperation, and they share a similar institutional set-up. The goal would be to build capacities and support some small pilot activities that create lessons learned on the local level. This should include, if possible, cross-border cooperation by facilitating a dialogue on lessons learned across the border on the local level for example between municipalities. If successful, lessons learned and examples from the municipal level can be used to convince the national level of the value of transboundary cooperation.

- Capacity development on hydro -diplomacy issues should become the central pillar of the project in the region . Capacity building in Kazakhstan and Uzbekistan on hydro-diplomacy should continue and the targeted group of participants be broadened to include younger government staff and students. By including the local and domestic context as done during the training in Uzbekistan this component could also be linked to the national aquifer assessment activities of the project. A series of national workshops could slowly build towards a regional event that could also include other countries. A step-by-step approach would also allow moving from fictional examples used during the trainings to use real world examples from the region and more contentious issues. In addition, other possibilities of providing fora for informal and unofficial cross-border exchange should be explored.
- Explore opportunities to strengthen GGRETA's local project management stru c-tur es. In the past phase, UNESCO has followed a rather centralized approach of project management with long communication lines. It has tried to engage on different levels with local UNESCO offices and on the ambassador level in Paris. However, UNESCO should

x Offer hosting the IMS in a country -owned server. Considering the reluctance of riparian countries to share data, options to host the information management system on a country-owned server should be explored, to open up the possibilities for countries that do not trust that a web-based system protects their data sufficiently.

6.2.3 Recommendations for Central America Component

x Continue the engagement in Trifinio in a potential next phase. In spite of the difficulties in engaging Guatemalan actors, the achievements of the project so far were supported by all the interv.7f 2uu.349(50-8.1(.7f 0 9.96 92.16 6T0 1 9)-12.3(i)510 -1.325 n25-8.1(s)-0.001 Tw

7 Review of O verall Programme

7.1 Relevance and coherence of the overall programme

Beyond the above outlined review of three of the five PAs, the review team was asked to assess the relevance and coherence of the overall KTBHS programme, including the five PAs, with respect to the GPWI's strategy. This is outlined below along the strategies' three envisioned outcomes and GPWIs basic value of gender equity and mainstreaming.

Expe cted outcome 2.1: ***Global commitments, concepts and platforms on water & security lead to more cooperation and less conflicts over water resources.***

While achievement of this outcome is hard to measure and ambitious considering the relatively short timeframes of the projects, several of the PAs funded under the KTBHS programme develop and test concepts that have a potential to contribute to more cooperation and less conflicts over water resources. In the following examples of major achievements in this regard are highlighted:

- Within the UNECE partial action, a methodology for assessing the Water - Food - Energy-Ecosystems -Nexus in transboundary basins was developed and tested that allows a) to identify intersectoral synergies within a basin that could be further explored and utilized to support cooperative management; and b) to determine policy measures and actions that could alleviate negative consequences of the nexus and help optimize the use of available resources within transboundary basins. Also the policy guidance note on identifying, assessing and communicating the benefits of transboundary water c o-operation developed by UNECE provides a useful framework to identify and discuss benefits and to foster cooperation. Both approaches – the nexus and the benefits assessment – could be replicated in other basins, keeping in mind that such assessments need to be embedded in a consultative political process and based on an approved data base if it is to support cooperation.
- With in IUCN BRIDGE, existing concepts and approaches to support transboundary cooperation that had been developed by IUCN in earlier programmes, such as IUCN SHARE and IUCN NEGOTIATE, have been tested in practice, further developed, i m-proved and disseminated . Furthermore, new approaches, such as the champions network have been developed and tested in various basins. The approach fills a gap and is innovative by building a supportive context for formalized high -level political pr o-cesses. However, sustainability of the champions networks is not ensured.
- Within the UNESCO partial action, attempts are made to develop and pilot new approaches for the management of transbounda ry aquifers , which represents a very relevant topic on the global agenda, especially in light of climate change. Considering that there are not many experiences regarding the joint management of shared transboundary aquifers to date, the project can generate important knowledge and experiences that can be useful for the governance of transboundary groundwater resources worldwide and feed knowledge into global discourse around the topic.
- The CDE component has established Water Resources User Associations (WRUAs) and fora for cooperation between different WRUAs and accompanied this process with conflict management activities which contributed towards decreasing water conflicts between upstream and downstream communities within the Ewaso Ng'iro basin in Kenya. Although at a sub -national, not transboundary , level this approach has great

Expected outcome 2.3: ***Data, information and knowledge management is effectual and backs evidence-based dialogue and decision making in water resources management.***

Several of the PAs contribute to strengthening the overall information base in selected river basins and aquifers. Challenges however remain in ensuring that knowledge products are used for and linked to decision -making in a transboundary context. Some of the main achievements were:

- The WLRCs in Kenya and Ethiopia provide data and information on issues of hydro-sedimentology, meteorology and land management which is well perceived and used by various national stakeholders , including government authorities to inform their d e-cisions in water resources management .
- Within the UNESCO GGRETA project, key data was collected on transboundary aqu i-fers in Southern Africa, Central America and Central Asia , which was welcomed by relevant stakeholders from State institutions with whom interviews took place. While this data will serve as a basis for transboundary dialogue in the three regions, in some cases data was not shared among riparians due to political concerns. Nevertheless, in Central America, the work of GGRETA is highly appreciated by the Trilateral Commission for Plan Trifinio between El Salvador, Honduras and Guatemala, as it allows Plan Trifinio to en-gage and advocate the issues around aquifers with Foreign Ministries and other important decision-makers for water cooperation.
- IUCN prepared several knowledge products that reach out to a variety of stakehol d-ers, such as a tridimensional model for the Goascoran basin, an atlas and GIS database for the 3S basin. In Goascoran, the proc ess of building the basin mod el was iterforpnn . a

gramme in regard to the GPWI's strategic goals. These are taken up in the overall recommendations (Chapter 9).

7.2 Effectiveness of programme coordination

adelphi y

9 Conclusion and Recommendations

The review showed that the KTBHS PAs are generally relevant and coherent with GPWI strategic goals: The partial actions involve the development of new concepts and innovative methodologies that can demonstrate potential solutions in transboundary basins and thus could serve as vehicles for policy negotiation if they are embedded in appropriate political processes. Furthermore, the PAs address globally relevant topics, such as transboundary aquifers, that have to date not received sufficient attention. Through capacity development and institutional support, the PAs have contributed to building up the basis for transboundary water management frameworks in selected river basins. Moreover in supporting long-term initiatives, such as those of IUCN, UNESCO, CDE, and UNECE, the KTBHS can provide globally relevant long-term learning processes and lessons relevant for other development cooperation initiatives on this topic.

In conclusion, the reviewers find that the continued funding of the five partial actions is well-justifiable. The following recommendations could support increased effectiveness and impact of the KTBHS programme in the next phase.

9.1 Recommendations for the KTBHS strategy

- Formulate clear and achievable intermediary goals towards GPWI's strategic objectives. The objectives and expected outcomes as formulated in the GPWI strategy are highly ambitious. In order to ensure that the KTBHS and its PAs are relevant and to allow for monitoring of their effectiveness towards achieving GPWI's overall strategy, these goals should be broken down into realistic and measurable intermediate objectives. A clearer formulation of GPWI / KTBHS goals would also facilitate communication of these goals to different partners and stakeholders (see recommendation to strengthen communication below)
- Request the elaboration of clear theories of change [13] towards GPWI's/ KTBHS's overall objectives. PAs should provide project proposals that clearly articulate theories of change and concrete activities to put them into practice for each basin. While initiatives that aim to initiate dialogue processes, foster cooperation and building trust in transboundary basins surely need flexible approaches (and we emphasise the importance of flexibility elsewhere in this report), this should not imply that action plans are overly vague. Instead, objectives, expected outcomes, activities as well as indicators for monitoring effectiveness should be clearly spelled-out in project logframes. Lessons learnt from peacebuilding programmes could help to inform results-based project planning and monitoring. Usually, monitoring the PAs' contribution to transboundary cooperation will have to be based on surveys with key actors involved[14].

adelphi y

cision-making in the basins.

Annex

Annex 1 Terms of Reference

See separate pdf file

Ms. Ines Islamsha	Swiss Agency for Development and Cooperation (SDC)	22.07.2015
Mr. Dominik Langenbacher	Ambassador, Swiss Embassy in Ethiopia	22.07.2015
Mr. Boniface Kiteme	Director Centre for Training and Integrated Research in ASAL Development (CETRAD)	22.07.2015, 23.07.2015
Mr. Evans Njuguna	Centre for Training and Integrated Research in ASAL Development (CETRAD)	23.07.2015
Mr. Jeremiah Njeru	Centre for Training and Integrated Research in ASAL Development (CETRAD)	23.07.2015
Mr. Peter Hetz	Executive Director, Laikipia Wildlife Forum (LWF)	23.07.2015
Mr. Matthias Fries	Research Scientist, Centre for Development and Environment (CDE), University of Bern	31.07.2015

Additional information was required during field visits and conversations with members of the Ngusishi and Naro Moru WRUAs (Kenya) and staff from the Debre Mewi and Abagerima LWs (Ethiopia).

Tovmasyan	K.	UNESCO Regional Office in Almaty	Natural Sciences Officer	telephone	24	(U

Annex 4 List of Interviewees GGRETA Central America

Name	Organisation/Position	Date
Julián Muñoz	Secretario Nacional Plan Trifinio	23.07.2015
Damaris Moscoso	Coordinadora oficina municipal de la mujer Esquipulas	24.07.2015
Fulgencio Garavito	Agrometeórologo INSIVUMEH	23.07.2015
Jorám Gil	Cátedra UNESCO, University San Carlos	23.07.2015
Juan Montufar	Gerente Técnico Plan Trifinio	24.07.2015
Leila Villatoro	Foreign Ministry Sudirectora Cooperación bilateral	23.07.2015
Marta García	Encargada Monitoreo y Evaluación Plan Trifinio	24.07.2015
Miriam Hirezi's delegates	Delegates of the Secretaria Ejecutiva Trinacional Plan Trifinio	27.07.2015
Cristian Acosta	Secretario Nacional Plan Trifinio	27.07.2015
Julio Carranza	UNESCO country director	23.07.2015
Celina Mena	Gerente Hidrología Observatorio Ambiental	27.07.2015
Mario Guevara	Encargado proyecto OIEA	27.07.2015
Ivan Cerón	Coordinador SIG Trifinio	24.07.2015
Rocío Córdoba	IUCN Livelihood and CC Unit Coordinator	24./27.07.2015
Carlos Rosal	GGRETA Trifinio Project Coordinator	24./27.07.2015

Annex 5 List of Interviewees BRIDGE Central America

Name	Organisation/Position	Date
Luis Maier	Implementation Partner in Goascoran, Fundacion Vida, Honduras	27.07.2015
Flora Hernández	President of Honduras´ Goascoran Basin Council	28.07.2015
Jesy Barralaga	Vice-President of Honduras´ Goascoran Basin Council / BRIDGE champion	28.07.2015
Rony Funez	Municipality Mayor of Aramecina, Honduras	28.07.2015
Álvaro Moreno	BRIDGE champion	

	Ministry, Honduras	
Óscar Méndez	Executive Secretariat from Costa Rica of the Binational Permanent Commission Costa Rica-Panama (Sixaola Basin)	30.07.2015
Jeanina Gutierrez	Sub Secretariat from Costa Rica of the Binational Permanent Commission Costa Rica-Panama (Sixaola Basin)	30.07.2015
Mitzela Dávila	BRIDGE Champion, Sixaola Basin, Panama	31.07.2015
Georgina Osorio	Executive Secretariat from Panama of the Binational Permanent Commission Costa Rica-Panama (Sixaola Basin)	30.07.2015
Juan Carlos Barrantes	Sixaola Binational Commission Coordinator	31.07.2015
Jerónimo Navarro	BRIDGE Champion, Coatán Basin, Guatemala	30.07.2015
Rocío Córdoba	IUCN Livelihood and Climate Change Unit Coordinator	24./27.07.2015
Nazareth Porras	BRIDGE Project Coordinator, IUCN	28.07.2015
Grethel Aguilar	IUCN regional director	31.07.2015

adelphi y

		Academy of Vietnam	cy and Strategic Studies	
Hong Hanh	Ho	Ministry of Foreign Affairs - Diplomatic Academy of Vietnam	Deputy Head of International Cooperation	29.07.2015
Thi Thanh Tu	Vu	Ministry of Foreign Affairs - Diplomatic Academy of Vietnam	Research Fellow, Institute for Foreign Policy and Strategic Studies	29.07.2015
Trong Tu	Dao	Centre for Sustainable Water Resources Development and Adaptation to Climate Change- (CEWAREC)	Senior Advisor to VRN, Director of Centre for Sustainable Water Resources Development and Adaptation to Climate Change- (CEWAREC)	29.07.2015
Thi Khanh	Nguy	Green Innovation and Development Centre	Executive Director	29.07.2015
Thi Hong Van	Nguyen	Water Resource Conservation and Development (WARECOD)	Vietnam River Network Coordinator	29.07.2015
Duc Cuong	Tran	Vietnam National Mekong River Committee	Deputy General Secretary	30.07.2015
Thi Huong	Le	Vietnam National Mekong River Committee	Head of Information and Document Unit,	30.07.2015
Tan Ha	Pham	Consultant for Vietnam National Mekong River Committee	freelance GIS/Water Resources BRIDGE champion	30.07.2015
Pheakdey	Sorn	IUCN Office Vietnam	Water and Wetlands Coordinator	29.07.2015
Botkosal	Watt	Cambodia National Mekong Committee	Deputy Secretary General/BRIDGE campion	31.07.2015
Socheat	Hak	Cambodia National Mekong Committee	Director of planning and international cooperation department	31.07.2015
Vannara	Tek	NGO Forum	Executive Director/BRIDGE champion	31.07.2015
Senglong,	Yourk	FACT	Programm Manager /BRIDGE champion	31.07.2015
Vorsak	Bou	Birdlife International	Programme Mana-	31.07.2015

			ger/BRIDGE champion	
Taylor-McKeown	Pauline	Oxfam	Mekong Regional Program Manager	31.07.2015

Annex 7 List of additional Interviews

Interviewpartner	Date	Focus	Evaluation team
Nathalie Rizotti, SDC	08.06.2015	briefing UNESCO and Central America	LUR, PAA

Annex 8 Addis Ababa University Statues on the WLRC

ADDIS ABABA UNIVERSITY STATUTES ON THE ESTABLISHMENT OF THE WATER AND LAND RESOURCE CENTRE

Cognizant of the increasing pressures on the uses of water, soil and biodiversity resources and of persistent environmental degradation in Ethiopia and its neighbouring countries, which is being exacerbated by rapid population growth, increasing intensity and expansion of land use for agricultural and other purposes, and persistent climatic variability and change that are challenging the peoples and institutions in the region, sometimes leading to tensions between different population groups and institutional interests on access to the remaining natural resources;

Understanding the significance of putting into effect programmes on improved natural resources management and on conservation of important biodiversity reserves, habitats and ecosystems as well as programmes to promote sustainable use of water for agriculture and energy as well as land for agriculture and infrastructure for sustainably producing goods and services;

Realizing the positive and constructive role the University can play in addressing these problems and in contributing to sustainable development and environmental conservation, and thereby to the prevention of conflicts that may emerge around access to natural resources;

Noting the contribution such endeavour may have in enhancing the knowledge generation and knowledge management mission of the university and in building its own and its partners' capacity in the area of, hydro-sedimentology, climatology, sustainable land management and sustainable development; and

Being aware of the long-standing engagement, since 1973, of the University of Bern in Ethiopia, namely through research and management assistance in the Simen Mountains National Park since 1973, the initiation, implementation and backstopping of the Soil Conservation Research Programme (SCRP) since 1981, the implementation of the Eastern and Southern Africa Partnership Programme (ESAPP) since 1999, the Swiss National Centre of Competence in Research (NCCR) North-South since 2001, and supported by the Ethiopian-Swiss Framework Agreement on Research and Technical Cooperation since 2008, a Memorandum of Understanding has been concluded between the Addis Ababa University and the University of Bern, specifying the special role the University of Bern has through its Centre for Development and Environment (CDE) for joint management and implementation of the Water and Land Resource Centre (WLRC) with Addis Ababa University;

pletion of vegetation, and on the deterioration of wildlife habitats by backstopping networks of observatories that are monitoring processes in these fields, and by jointly analysing, synthesising and storing the data in a geospatial manner for use at multiple scales and levels of detail;

3. To develop, maintain and monitor 'learning watersheds' as pilot areas for testing technologies and approaches in sustainable land management in cooperation with line ministries at the federal and bureaus at the regional levels, as well as with international, bilateral and non-governmental agencies and maintain/use them as live learning platforms for all;
4. To manage information and knowledge and making it available for further studies and analyses inside and outside the University; to summarize the results and information and prepare them for stakeholders at all levels from farmers, technicians and specialists to researchers, administrators and key policy makers at national and international levels;
5. To undertake research works in the fields of sustainable water and land management, hydro-sedimentology and climatology in close cooperation with pertinent organs within and outside the University system and to coordinate research activities on the same;
6. To produce and distribute relevant information in the sphere of hydro-sedimentology and sustainable water and land management, mainly via joint ventures with other organizations and institutions;
7. To facilitate and/or conduct relevant capacity building programmes that complement the other activities of the Centre; and
8. To perform such other tasks as it may be deemed appropriate to advance its objectives as set forth in these Statutes.

Article Five

Functions and Responsibilities of the Centre

The Centre shall, *inter alia*, have the following functions and responsibilities:

1. Initiate, propose and acquire autonomous funding for strengthening and implementing programmes destined for the improved management of land and water resources in major basins of Ethiopia;
2. Provide backstopping services to institutions being active in sustainable water and land management by providing advice and carrying out components of their programmes, such as monitoring and evaluation;
3. Cooperating with line ministries (e.g., Water, Irrigation and Energy, Agriculture, Tourism and Culture, Education, Science and Technology) and other institutions by acquiring mandates for monitoring and backstopping their programmes and initiatives in sustainable water and land management in Ethiopia and beyond and serve as an outreach venue for AAU;

4. Stimulate the development of new value chains for producing sustainable goods and services in agriculture and related sectors, including the development of water and land for energy and other development purposes;
5. Enhance and maintain, through different means of information generation, collection and dissemination, the existing geospatial data base and documentation system WALRIS (Water and Land Resources Information System) that can be accessed and used by students of AAU and other universities, its associate organizations and the general public according to current rules and regulations of the Government of Ethiopia and the data-providing institutions;
6. Conduct research programmes on hydro-sedimentology, climatology and sustainable water and land management in cooperation with other University organs and associated organizations at national and international levels;
7.

-6(a)4(t)-2(i)-2(ons)-1,(g)10(ove)4(r)3(nm)-2(e)4((t)-2( )]TJ02 -1.32 TD [(a)4 ge)4(oc)4(i)12(e)4(s)-1(, ot)-2(he)-6(r)3(un

(t)-2oh b)-10u(i)-2 lhe(c)4(a)4p(a)4(c)4(i)-2(t)-12(y)20(of)3( )-10(a)4(s)-1(s)-1(oc)-6ita
-2mtir(s)-1phneres;
0.0026ceonsndray a1ciro.002 Tc -0.002 Tw-256h2 0 Td is-emenatw 0 -1.33 2 1 Tfpubntol organiztion w(i)-2 lsogyon (e)-6

Article Seven

Governance

1. The Centre shall be governed by a Board of Trustees that is accountable to the President;
2. Notwithstanding the provision of sub-Article 1 hereof, the following shall be the members of the Board:
    a. The Vice President of Research and Technology Transfer, who shall serve as the Chairperson of the Board ex-officio;
    b. State Ministers of major ministries related to water and land management, cooperation and research, including the Ministry of Science and Technology, the Ministry of Agriculture, the Ministry of Water, Irrigation and Energy, and the Ministry of Finance and Economic Development;
    c. The Director of the Centre for Development and Environment (CDE) of the University of Bern;
    d. A representative of any other major donor or partner institution providing a full- or part-time secondment of the Director-General, ex-officio (optional);
    e. One member to be appointed by the President;
    f. The Director-General, who shall also serve as the Board's secretary ex-officio.
3. The Board shall have a maximum of nine members, during even voting the group supported with the chairperson will win;
4. The term of office of Board members, other than the ex-officio ones, shall be 4 years with a possibility of reappointment;
5. The Centre shall be man (-)Tj4n(h)-4neiTj -aT<e mt(er)-1ulP.32 Td (3o)-4(ar)- (t)-2(j -aT<)

b. Encourage and promote research works and their dissemination thereof in the areas for which the Centre has been established;
c. Review and approve the annual work plans and programmes of the Centre;
d. Consider and approve the research, data, information sharing, knowledge management and publication policy of the Centre;
e. Set qualification requirements on the person to be appointed as the Director-General and fix his or her remuneration and other benefit packages. Alternatively, the Director-General may be seconded by CDE as per the MOU with AAU, or by another major donor, provided that qualification requirements are fulfilled and approval by the Board is obtained;
f. Recommend to the President the person to be appointed, or seconded, as the Director-General of the Centre;
g. Establish permanent or ad-hoc committees, with the relevant terms of reference if need be, that would support the activities of the Centre as and when the need arises;
h. Examine and approve periodic activity reports of the Centre to be presented by the Director-General;
i. Consider and approve annual budget of the Centre to be prepared by the Director-General;
j. Receive, review and approve annual accounting and audit reports to be made on the financial activities of the Centre;

3. The Board shall possibly meet every six months, but at least once every year.

Article 9

Powers and Responsibilities of the Director-General

1. The Centre shall be headed by the Director-General who is accountable to the Board.
2. The Director-General shall be responsible for the overall management of the Centre, including the implementation of the policies, directives and decisions of the Board.
3. The Director-General shall in particular:
    a. Represent the Centre in all its dealings with its parties;
    b. Prepare or cause to be prepared all the work plans, programmes, progress reports, budgets, accountings and audits of the Centre;
    c. Subject to relevant Federal and/or city laws and pertinent rules and regulations of the University, and personnel manual of the WLRC, employ, appoint, administer and dismiss the employees of the Centre;

d. Draw up or cause to be drawn up internal bylaws and directives of the Centre;
e. Conclude contracts, sign memoranda of understanding and project agreements with third parties, and inform the Board of all thereof;
f. Maintain or cause to be maintained proper books of accounts of the Centre;
g. Open and operate the bank accounts of the Centre in accordance with guidelines to be approved by the Board on the same;
h. Submit periodic reports to the Board;
i. To the extent desirable for smooth operation of the business of the Centre, delegate some of his/her powers to another officer of the Centre; and
j. Perform such other functions as may be assigned to him/her by the Board and /or the President.

Article Eleven

Sources of Funds

1. The funds of the Centre comprise of, *inter alia*, block grants to be allocated by the University, research grants, incomes generated from mandates to be made available by organizations and individuals sponsoring specific projects, donations and bequests, and other sources as appropriate;
2. The funds of the Centre shall be deposited in a bank account to be opened in the name of the Centre in accordance with the guidelines to be issued by the Board and shall only be expended for the activities of the Centre. 3