Environmental Fiscal Reforms
Mid-term Review Report

Musharraf R. Cyan
Qasim Zaman Khan

Prepared for

The Swiss Agency for Development and Cooperation

January 2009.

UA	Union Administration

Recommendations and options for the remaining project period

1. The PAC membership should be strengthened by co-opting or inviting experts to the meetings.
2. PSC should be reconstituted to add Nawanshehr and TMA members. For this one option is to bring the chair to TMA instead of the district.
3. Roundtable should be created around the PSC.
4. A project office with sufficient resources and a project manager should be located close enough to the site of activities.
5. Studies should be concluded by either specifically asking the researchers to clearly identify EFR issues and options, in addition to the sector analysis, if their TORs permit, or getting support from IUCN's regional experts in developing notes for this purpose.
6. The community ownership of the demonstration project's idea is strong. But in addition to the developmental side of the project, fiscal reform needs to be incorporated in it systematically.
7. Th

Introduction

Validity of Project Design

The validity of project design has been assessed on the following counts:

Brief description of Project design

umatsimn aand14oaten70(( )41a i)6n a(1h()2(our)1om)1-3 s0.002 Tc 0.33 -19.79 Td [(t)2(h

The project is designed for implementation by a lead implementation agencies supported by a partner institutions with strengths in action research. In its basic formulation, it envisages implementation of EFR through action research. Initially, action research would identify possible options which could be adopted by the project. The research studies were to be identified with local level consultation with government, non-government, private sector and civil society members. After identification four studies were to be carried out, using an action research methodology. The studies were built in the project design to identify issues and options for EFR implementation in the project area. Once the studies identified the EFR options, the project would undertake one or two demonstration projects and project the lesson learnt there to a larger audience through networking with other agencies and government departments. In the project document a sum of Rs.10.8 million.32 TD [(su)m8ee5verr udient Tader R14(d Tc 0 Tw 32.58 .3d ( )Tj ..004 T

jurisdiction, inclusion of the UA Nazim will serve the purpose of adding an important voice to the discussions in this forum. There is another issue with the PSC membership also. The studies and demonstration projects are moving in sectors which are the exclusive functional domain of TMAs or even UA, the latter with the willingness of the provincial government for such assignment. The decisions that might be required for implementation of EFR in these sectors do not closely match the responsibilities of the official members of the PSC.

PSC has met 2 times (26/02/07 & 02/05/08) since the project inception as against the decision to hold quarterly meetings[1]

[1] Draft Minutes of the Second Project Steering Committee Meeting, EFR Project, 27 May 2008.

institutional strengths of IUCN and link them with ongoing and planned activities (a more detailed discussion under IUCN's role) all seem to have contributed. SDPI by comparison has progressed better on the study of Q&M sector in Abbottabad. But the report will require further development to bring it to focus on EFR issues and options in Abbottabad in this sector. In addition to these two institutions, the mission visited Comsats University (CU) in Abbottabad. The faculty is engaged in research on current issues with an avid focus on the region and local issues. There is emphasis on developing linkages with local industry and communities. By comparison and based on the faculty interest, geographic location, research focus and readiness to build local linkages, CU seems to offer better prospects of fulfilling the role envisaged for a partner institution.

Presence in project area

IUCN has a longstanding presence in the NWFP and Abbottabad. Their work in the past has included consultation for and formulation of conservation strategies and sustainable development strategies at the district level. At the time of project preparation, selection of Abbottabad was materially influenced by IUCN's presence in the district. Not only would it benefit implementation due to an established local office but also be helpful because of the political, administrative and social linkages that the organization had nurtured in the area. However, the mission noted that the local office was wound up in 2006. Currently, a consultant works for the project. He has been diligently working to develop linkages with the local leadership and communities. IUCN has attempted to maintain local networks by periodic interaction of unknown frequency. Introduction of EFR on the one hand requires sound research and technical solution suited to local situation. But at the same time any initiative needs to surmount initial skepticism through work with communities, local leadership and opinion makers to capitalize on opportunities for reform emerging out of the political and developmental processes. It would be difficult to argue that all these activities could be best accomplished without an appropriately staffed local project office. networks 2(o)10(f)-ex caports. c

The figures below also shows that the predominant utilization in some areas

Research and

In the current phase, the project was aiming to select one or two issues for EFR demonstration. In this regard, the strategy of the project has been to approach the problem in a logical way. First wide ranging consultations were held in Abbottabad which brought together various sections of the community and government. As a result of these consultations held in early 2007, 18 possible areas were identified for research. Later further consultations and discussions narrowed them to four areas namely, dirking water supply, solid waste management, Q&M and ecotourism. The project design envisaged action research in these areas resulting in the design precepts of one or two demonstration projects. However, delays in completion of the four studies narrowed down the time available for a demonstration project. Sensing that further delay would oust the possibility of a demonstration project within the planned timeframe of the EFR Project, a management decision was taken to initiate work on a demonstration project in drinking water supply sector in Nawanshehr. The decision was informed by the initial results and draft report of the study on the sector but has not been able to benefit from a completed study and report, highlighting EFR issues and options clearly for adoption in its implementation.

Gender ba lance in project activities

The project has attempted to involve women in its activities. The studies have made an endeavor to bring up issues concerning women. A review of the drafts reveals that the studies could further strengthen the narratives from application of gender sensitive guidelines on technical writing. The field consultations included

women and made attempts to include women's point of view in the deliberations. The demonstration project is focusing on drinking water, which is an issue affecting women disproportionately.

Challenges in project implementation

Project implementation has come up against the following challenges from time to time: (a) PAC constitution took longer than expected due to lack of consensus on roles among government departments. After constitution, the senior level interest in the project has been variable. Sometimes the project received due attention while at other times the Planning Commission has not viewed the project with much importance citing other large scale initiatives in the field of development placing greater demands on the time and attention of senior officials. This entails additional management work for the project in the form of repeated briefings. (b) IUCN's search for appropriate manager took a toll on the progress of activities. Since May 2006, 3 project managers have worked for various durations. The frequent changes in project management did not allow the activities to continue on at the planned pace. (c) The district government is concerned with general development largely symbolized by infrastructure projects. It wishes to respond to pent up demands for improvement in service delivery. At times this approach has led to reluctance toward revenue raising measures. It has also affected the PSC work to a certain degree. The project management has responded by increasing the level of contacts and enhancing interaction to further explain the concept of EFR and its linkages with revenue raising, environmental benefits and poverty reduction. But challenge of bringing EFR into the focus of the political leadership remains there.

Action Research Studies

Six studies are being conducted under the project. These were to focus on the four EFR options were identified during a consultative workshop at Abbottabad. These included:

1. drinking water,
2. solid waste management,
3. ecotourism, and
4. mining and quarrying

In addition to these four, two studies were to bring out the detailed aspects of the institutional and local financial issues for planning EFR projects. These were to focus on decentralization reform and expenditure and revenue patterns in Abbottabad.

The four studies were to provide an assessment of the policy, legal and institutional constraints. The scope of the studies had been defined to cover

such options and their adoption as government policy cannot be guaranteed. The research based findings will be measured against a high criterion of technical standards. Communication will need to be repetitive and covering a large number of officials in the government at various levels. So far the progress of the project on these counts is at the beginning. It is partially explained by the delay in finalization of the four sectoral studies. But pending their completion, the EFR concepts and experiences from elsewhere could serve fecund sources o19

may have far reaching consequences for service delivery. But for the purposes of the EFR Project the changes may not have major consequences. The water supply and solid waste management sectors, the two areas of interest in the project, in all likelihood will remain local government responsibilities even if a new local government or authority is carved out of the present ones.

Linkage of research with local EFR issues

The research of the partner institutions in general is not linked with local issues and communities with some exceptions. SDPI, for instance, attempts to focus on local issues. The project design envisaged action research

In case of Q&M sector, changes in local government mandates will not affect the sector in any major way. Presently, mining is managed and regulated under the Directorate of Mines, an agency of the provincial government with local offices. There is not much role for the local government except provision of services or implementation of industrial standards though the decentralized offices of Labor Directorate. If the project at some stage decides to work for introduction of EFR in Q&M sector, the process of implementation will remain largely unaffected.

General risk analysis of the project. The project is undertaking important reforms connecting environment, public finance and poverty reduction. The most important risk is the weak capacity of the local counterparts. Due to the underdeveloped policy discussions on these areas in the local governments, the EFR concept may not become fully internalized in the local decision making.

The local government has an overarching concern with enhancing access to services. Quality is relatively an underemphasized issue. This may be due to the discrepancies in the provision of services to different sections in the community and the demand for basic level of services is so intens5(hi)6(-1.32 TDhe0( )]s)8(t)12( )]TJ -

regarding these sectors and the role of the elected representative may change. All these changes will mean that work can b

networking with the members of the community and other organizations working in the area.

Studies, how to conclude them . The six studies will serve as the bedrock of future discussions on EFR. The mission reviewed the progress and quality of studies. It is not in its purview to make a detailed assessment of the research. But as an activity on which other activities stand we would like to add a brief comment and suggest a way forward. Further work on the fiscal decentralization study may or may not serve any important purpose at this stage. But the expenditure and revenue study is important for informing EFR options. Unless it is able to clearly identify issues in local finance germane to EFR it will only inform the readers about the state of finances in Abbottabad. Therefore, analysis leading to issues and options, or at least issues, for EFR could be very beneficial. The four sector studies similarly do an institutional and sector analysis. They could also lead to identification of specific issues for EFR, providing inputs into the policy dialogue generated by the project. The project management may consider specifically asking for these components in the studies if the agreed TORs permit. As an alternative, brief analytic notes should be requested from the IUCN experts, building on the sector analyses, to bring out the issues and options for EFR work in the project area.

should also be noticed. At the same time Q&M indicates that it could be a useful demonstration for EFR options, given that it elicits high concern in local communities tªÎjN ¦.¡+¤ Íì¢Þ¦øÜ¤®**"lnln l , IP-=F² ,¤¢là , I^ ¦ âfê „ H m.ÌÐcoPat-at-

satisfactory completion after extension. Therefore, the mission suggests a resolution in the form of considering an extension if critical steps in implementation and important organizational arrangements to support project management were reached in 60 days. These would be: (a) Completion of studies bringing out a robust discussion of EFR issues and options in drinking water and sanitation, solid waste management, Q&M and ecotourism; (b) Evaluation of the possibility of bringing in CU as a partner institution and concluding of partnership agreement with them; (c) Substantial progress on handing over of water supply scheme to Nawanshehr UA for operation and maintenance and revenue collection; (d) reconstitution of PSC to add local members; (e) establishment of an appropriately staffed and functional local project office in Abbottabad; and (f) Conclusion of IUCN's organizational arrangement for linking regional expertise with project management in the form of a shared responsibility plan of action.

Second phase . The mission reviewed the prospects of a second phase of the EFR Project. If the current project achieves substantial progress in implementing EFR in Abbottabad, a second phase should be considered. For this purpose toward the end of the project, assuming that the critical arrangements identified above are met and extension is granted for project completion, the following indicators of successful implementation should be considered: (a) Handover of water supply scheme to Nawanshehr for its operation and maintenance and revenue collection; (b) Functionality of PAC and PSC; (c) Working of EFR roundtable(s); (d) Successful implementation of IUCN's organizational arrangement for linking regional expertise with project management and their effect on the quality of research and development of EFR options in the local contexts; (e) linkages with other agencies; (f) communication of lessons of EFR implementation in Abbottabad; and (g) readiness of government agencies and leadership for undertaking EFR work in Q&M, drinking water and sanitation and solid waste management and ecotourism.

Annex I Mid-Term Review EFR Project TORs

1 Background:

Environmental fiscal reforms (EFR) refers to fiscal measures that rationalise the tax structure[2] with a view to improving the environment by reducing natural resource degradation and pollution. A carefully designed and implemented EFR can also contribute to poverty reduction by improving poor people's access to environmental services, freeing up finances for pro-poor investments and addressing environmental problems that affect the poor. For example subsidy reforms and taxes that change the prices of natural resources (e.g. water, forests, and fisheries) or of products with high environmental externalities (e.g.-6(i)3(es4(s)-2(i)3(n)17(i)14-11(e)11(t)-7(h()-6(e)17/J6)-17(eng)0 -18Td [
en0-2(nt)-7(rg(ng)-115(o(h hih)11(

The purpose of the three years (May 2006 – April 2009) project is to strengthen the devolution process in Pakistan by using appropriate fiscal instruments for the benefit of environment (changing behaviour) and at the same time reduce poverty. This would not primarily imply considering imposing new taxes, but to conduct research on the feasibility of various EFR instruments in the context of Abbottabad district, and test their implementation through pilot projects.

Result 3: Selected representatives from government and civil society have enhanced skills and knowledge, which enable them to participate more effectively in the development and implementation of EFR.

Result 4: Awareness of, and commitment to, EFR processes and options increased and sustained through coalition building process.

Result 5: The lessons learned from the project's experiences are effectively captured, analyzed and disseminated at the local, national and global levels.

The MTR is being undertaken to assess the validity of the approach chosen,

6. How effective has the project been in developing EFRs ownership at the three tiers of the government – federal, provincial and district (Abbottabad)
7. Was the project effective to access additional financial resources to finance EFR interventions at the district?
8. How effective has the project been in establishing linkages with other development organisations?
9. Assess the project efforts for harmonising with other donors (WB, Dfid,

5 Reporting:

The external team has to manage a debriefing meeting with IUCN and SDC where findings, options and recommendations will be presented and discussed. A 3-pages aide memoir will form the basis of the debriefing.

Eight days after the debriefing, the consultants are expected to submit ten copies of a 20-pages report along with a soft copy. The report should necessarily consist of an executive summary, analyses of the achievements and findings, a thorough analysis of the future recommendations. In addition, the annexes should include the compulsory OECD/DAC summary.

6 Timings and Durat ion:

The mission will be carried out in the second half of December, 2008. Total duration of the mission will not exceed 10 days. This will include briefing and debriefing sessions, field visits to different sites and meetings at various levels in the project. The break-up will be as follows:

Annex IIII Financial Utilization



Code	Expected Results	Quarters				Remarks by IUCN	MTR TEAM Comments
	Main Activities/Sub Activities	Q1	Q2	Q3	Q4		
1.2	Preliminary collation of research on fiscal decentralisation issues, constraints and opportunities and its links to EFR initiative for presentation at the district level C3(nN3(nk3(on)2(s).64 6 64 696 0 0st)1(r)-2(i)3(c)2C 45 l)3(ev)2(el)]TJ 0 Tc 0 Tw 11.399 0 Td ( )Tj ET EMCMCf0.68/M						

Code	Expected Results	Quarters				Remarks by IUCN	MTR TEAM Comments
	Main Activities/Sub Activities	Q1	Q2	Q3	Q4		
3.1	To build capacity of key government stakeholders on framing enabling conditions for EFR				X		
3.2	To build capacity of local administration on creation of systems of tax base measurements, assessment techniques and collection methodologies			X			
3.3	To build capacity of local partners to facilitate dialogue and a common understanding of EFR objectives between local communities and administrations				X		

Code	Expected Results	Quarters

Annex V DAC Summary

Evaluation Abstract

	Mid-term Evaluation Report
	Pakistan, District Abbottabad
	Environment, public finance, poverty reduction
	EN
	2008-12-22
	20pp; 5 annexes
	3 possibilities: and/or x Timing: mid-term x Subject of evaluation: project x Type: efficiency and effectiveness
	C
	Musharraf Rasool Cyan Qasim Zaman Khan

SUBJECT DESCRIPTION:
activity. If there is more than one paragraph these should be separated by a blank line.
The SDC is financing a Rs.53.4 million Environmental fiscal reforms Project (EFR Project), being implemented by IUCN and partner institutions since May 2006. The project has been conceived for adopting fiscal measures that rationalize the tax structures with a view to improving the environment by reducing natural resource degradation and pollution. It recognizes that a carefully

designed and implemented EFR can also contribute to poverty reduction by improving poor people's access to environmental services, freeing up finances for pro-poor investments and addressing environmental problems that affect the poor. For example subsidy reforms and taxes that change the prices of natural resources (e.g. water, forests, and fisheries) or of products with high environmental externalities (e.g. fuel and electricity) would help in raising the sustainable growth rate and the incomes of the poor. The context for EFR is at the interface between fiscal issues, decentralization, poverty and environmental challenges facing the country.

EVALUATION METHODOLOGY :

The MTR has been undertaken from December 15 to 22, 2008 to assess the validity of the approach chosen, identify the project achievements so far, the constraints and measures taken to address these and develop recommendations (a) for the remaining period of the project and (b) for the future of EFR processes in Pakistan.

Objectives of the Mid-Term Review:

4. To assess the validity of the project design, institutional set-up, strategy and approaches in terms of effectiveness and sustainability.
5. To assess the overall progress of the project against its objectives (especially in relation to policy/ systems change) in terms of results, outcomes and efficiency.
6. To formulate recommendations and assess options for the remaining period of the project and beyond.

The mission had its inception briefing with SDC and IUCN on December 15, 2008 followed by a series of discussions in the project, and comprehensive field visits and meetings. The mission was provided with necessary reading material. In addition, the project management provided additional documents requested by the mission members. The mission visited IUCN office in Islamabad, met with various government and non-government agencies concerned with EFR in Pakistan and reviewed the progress of the pilot demonstration project in Nawanshehr, Abbottabad. It participated in a community meeting and discussed various aspects of the demonstration project, specially those relevant to adoption of EFR.

MAJOR FINDINGS:

Validity of Project Design

Committees and decision making . Two committees have important roles to play: Project Advisory Committee (PAC) and Project Steering Committee (PSC). The PAC met once since the start of the project on 2nd April 2008. PSC comprises of district government officials and members drawn from the local civil society. Important omissions are TMA and UA representatives. Since the demonstration project is located in Nawanshehr and most of the activities are likely to gravitate toward this jurisdiction, inclusion of the UA Nazim will serve the purpose of adding an important voice to discussions in this forum. The decisions that might be required for implementation of EFR in these sectors do not closely match the responsibilities of the official members of the PSC. PSC has met only 2 times (26/02/07 & 02/05/08) but has now decided to hold quarterly meetings.

Nexus with policy making . EFR has a strong linkage with policy making. The provincial government has recently increased the water rate from Rs.60 per unit to Rs.100 per unit. The studies under the project, once completed, could feed into such decisions, laying out the extent of the difference between the marginal cost of supplying a unit of water and the water rate in force.

Secondly, the pilot project could demonstrate effectively with local evidence the manner and details in which water rates could be changed to be closer to the marginal cost of supply. At present this is not taking place due to delay in completion of studies and the related effect on the pilots.

Partner institutions . PIDE has not delivered well on studies. SDPI has been brought on board since December 2007. Contrary to the expectation of the design precepts, the project has not benefited from the research based inputs of the partner institution in this case. The delay in studies, the unclear focus on EFR in the narrative and difficulty in getting engaged all seem to have contributed.

Presence in the project area . The local IUCN office set up under ACS has been wound up. Currently, a consultant works for the project. IUCN has attempted to maintain local networks by periodic interaction. Introduction of EFR requires sound research and technical solution suited to local situation. But it would be difficult to argue that all these activities could be best accomplished without an appropriately staffed local office.

IUCN as implementing agency . IUCN has local and regional networks of experts. The mission noted that IUCN has mobilized two EFR experts from its regional networks in support of the project. The mission notes the following lessons for implementation: (a) IUCN has the potential of mobilizing experts for engagement with the project; (b) when the experts' work is planned to integrate with locally ongoing activities it supports progress toward development of locally suitable EFR options; (c) a distant role of experts is not very beneficial for project success and trouble shooting can only partially benefit activities and outcomes; (d) the role of the experts if clearly defined and planned at the beginning of a planning period as an integral input into the activities will optimally contribute to EFR; and (e) IUCN experts' may share joint responsibility with local staff for technical contribution to development of EFR options.

Progress against objectives

Financial utilization. Against the project allocation of Rs.53.45 million, the total utilization at the end of November 2008 was Rs.24.92 million, with only 5 of the 36 months of project time remaining. Studies and other project activities have not gone at the planned pace.

Studies. Six studies are being conducted under the project as attempt at benchmarking and identifying EFR issues and options. Two studies are charting out devolution related issues and issues relating to local expenditure and revenue in Abbottabad. Four studies are benchmarking for issues and options for EFR in sectors namely drinking water, solid waste management, ecotourism and quarrying and mining. The progress on the studies has been slow. The studies have also not fully addressed the issues as envisaged at the outset. IUCN regional staff, PAC and other reviewers have provided useful comments at different stages to bring the studies at par with the expectations. But the studies do not fully provide a substantial ground of analysis for considering EFR issues and options.

Demonstration project. A demonstration project has been identified in Nawanshehr. It envisages reform of water tariff, provision of water to households currently not getting piped water and upgrading of water supply system. The project is not based on a completed study of the sector as envisaged in the project design. But it benefits from the drafts and ongoing work on the study. At this stage the EFR option in the project is not fully developed. Discussions with the community

have indicated strong ownership of the developmental component of the pilot project where the support for the reform of tariff component is yet to be fully built.

Political and instituti onal issues. The following were identified: (a) Policy making in government does not use research unless it is compelling and convincing. (b) Decentralization is being reviewed but it seems any changes will not materially affect the sectors in which EFR will be attempted under the project. (c) The research of the partner institutions in general is not linked with local issues and communities, with some notable exceptions. (d) UA Nawanshehr does not have operation and maintenance and revenue collection responsibility for water supply scheme. (e) There is no strong evidence of IUCN's institutional mechanisms and processes in operation in Abbottabad. (f) EFR ownership is varied, with the provincial government and PRSP expressing noteworthy support for it.

LESSONS LEARNED:

Project Advisory Committee (PAC). The purpose will be better served if the committee meetings were held more regularly, six monthly as in the committee TORs, and time could be allocated to in-depth discussions. In addition to presentations on studies, as done in the April 2008 meeting, introduction of experiences from other places should be made in the policy discussions. Together with this the PAC membership should be strengthened by co-opting or inviting experts to the meetings. The experts will be able to bring fruitful discussions into the committee deliberations channeling them in turn into technical advice to project management. For an effective PAC, the management will need to have a regular communication with the committee members. The mission agrees with the committee decision to hold future meetings in Abbottabad or Peshawar in addition to Islamabad. There is a need for follow up of the committee decisions regarding improvement of study reports, expediting work and periodic assessment of progress by the management.

Project Steering Committee (PSC). Regular meetings and linking it up with the proposed EFR Roundtable will gather more support from the district level decision makers and strengthen project implementation. It is not clear if the project management is conceiving the PSC to graduate into a roundtable or create the latter as an additional forum. But two options should be considered: (a) Option I. The PSC membership should be modified to include TOd om Td [(gr22(C)-3( )(gat)-1()3(

be a mechanism for introducing options into the local policy discussions. It will also serve the need for bringing stakeholders on the table, affording them an opportunity for resolving competing points of view resulting in a consensus on EFR options. The PSC is clearly not sufficient for meeting these objectives. But members of the PSC sitting on the roundtable will be able to present their institutional views and even move their positions toward resolution. Roundtable around each EFR could also be considered. In this case they will be less formal organizations but serve the purpose of building discussion and moving toward consensus.

Local office in Abbottabad . Local presence is a necessary condition for strengthening project activities in the district. For this purpose a project office with sufficient resources and a project manager should be located close enough to the site of activities. An office in Abbottabad will primarily work with the local leadership and civil servants to find opportunities for getting decisions in favor of EFR. Located in the city, the interaction with important stakeholders will be regular. It will also help win a higher level of confidence from the local stakeholders. In addition to these benefits the office will be able to carry out networking with the members of the community and other organizations working in the area.

Studies, how to conclude them . The six studies will serve as the bedrock of future discussions on EFR. The mission reviewed the progress and quality of studies. It is not in its purview to make a detailed assessment of the research. But as an activity on which other activities stand we would like to add a brief comment and suggest a way forward. Further work on the fiscal decentralization study may or may not serve any important purpose at this stage. But the

water and sanitation, solid waste management, Q&M and ecotourism; (b) Evaluation of the possibility of bringing in CU as a partner institution and concluding of partnership agreement with them; (c) Substantial progress on handing over of water supply scheme to Nawanshehr UA for operation and maintenance and revenue collection; (d) reconstitution of PSC to add local members; (e) establishment of an appropriately staffed and functional local project office in Abbottabad; and (f) Conclusion of IUCN's organizational arrangement for linking regional expertise with project management in the form of a shared responsibility plan of action.

Second phase. The mission reviewed the prospects of a second phase of the EFR Project. If the current project achieves substantial progress in implementing EFR in Abbottabad, a second phase should be considered. For this purpose toward the end of the project, assuming that the critical arrangements identified above are met and extension is granted for project completion, the following indicators of successful implementation should be considered: (a) Htp(v)4(e)-12T e Htp(v)4()-2revuple m