Inception Report

Project: Improving Natural Resource Governance for Rural Poverty Reduction – BENIN Component

Name and contact details of person completing report –	Moumini SAVADOGO
Position	Project Focal Point at PACO
Organisation	UICN PACO
Date	17 march 2009
Region	West Africa

March 2009

opportunity for smart linkages between the project activities and the development plans of the communes. But these new actors need more capacity building efforts.

3. The Associations for Wildlife Management (AVIGREF) are well organized and active in the area. They are organized at village, commune and regional levels: 86 associations at community level, 07 unions of AVIGREF at the level of the communes and one regional union of AVIGREF.

2. Revised Logical Framework

Project summary	Objectively verifiable indicators	Means of verification	Important assumptions
Goal: Improving governance of natural resources in the periphery of National Park W in Benin	Reduction in loss of biodiversity in the periphery of National Park W	National Park statistics and survey	Engagement and willingness to participate by the government and local communities

Purpose:

		statistics	
Output 2: Improved capacity of local officials, and communities to manage natural resources	At least two training workshops held each year on managing natural resources held with the participation of representative numbers of local officials, farmers and communities Innovative practical guidelines implemented by at least 25% of farmers by the end of 2010 Increase by at least 10% of the incomes of local producer groups through sustainable farming practices by the end of the project.	Training workshops report Activity and evaluation reports Surveys Local development statistics	Willingness by local farmers to embrace new approaches
Output 3: Eco-tourism implemented as a sustainable livelihood option in the trans-boundary biosphere reserves of the Park W, the area of Seri and the cultural sites therein	At least three tourist sites improved and operational by the end of 2011 Increase of the incomes drawn from eco-tourism by at least 20% by the end of the project 60% of the ecotourism facilities planned are operational by the end of the project	Delivery reports of three sites Activity reports Survey and evaluation reports Local development statistics	A continued and sufficient demand for eco-tourism in the area
Output 4: Knowledge developed and awareness raised on the value of natural resources and importance of participatory governance	Work plans, technical and financial reports available according to schedule Case study and policy briefs developed and published by the end of 2010. Articles in print and electronic media	Activity and evaluation reports Annual reports	
Activities			
Output 1: Modes of decentralized governance of natural resources are put in place by local riparian community groups of the National Park including the establishment of representative institutions 1.1. Promote decentralized governance in the periphery of the Park by involving neighbouring communities in Park management issues, including decision-			

Log ic items	Indicators	Baseline Values	Short Description of Methodology	Responsibility (who is responsible for collecting and analysing data)
		riparian of the park W - At least 200 000		

Log ic items	Indicators	Baseline Values	Short Description of Methodology	Responsibility (who is responsible for collecting and analysing data)
Output 1: Modes of decentralized governance of natural resources are put in place by local riparian community groups of the National Park including the establishment of representative institutions.	Conflicts between stakeholders reduced by 40% by end of project Representative local institutions dedicated to managing natural resources by year 2	- 86 AVIGREF organized - 7 unions of AVIGREFs - 1 Regional Union of AVIGREF - 1 Association of communes riparian of the park W (ACRAP/WS) - statistics on conflicts to be completed by the undergoing reference study - Predominant conflicts are those related to transhumant herders and local farmers/park managers, whose number to be completed	Participatory (IUCN, CENAGREF, ACRAPS, AVIGREF, Resource persons) planning workshop (held in Kandi on 18-19 February 2009) Literature review	IUCN Burkina, CENAGREF, ACRAP/WS
Output 2: Improved capacity of local officials, and communities to manage natural resources	At least two training workshops held each year on managing natural resources held with the participation of representative numbers of local officials, farmers and communities Innovative practical guidelines implemented by at least 25% of	- Previous training workshops on natural resources to be enumerated - baseline data on the innovative practical guidelines to be completed by the undergoing	Literature review; Participatory (IUCN, CENAGREF, ACRAPS, AVIGREF, Resource persons) planning workshop (held in Kandi on 18-19 February 2009)	IUCN Burkina, CENAGREF, ACRAP/WS

Log ic items	Indicators	Baseline Values	Short Description of Methodology	Responsibility (who is responsible for collecting and analysing data)
	farmers by the end of 2010 Increase by at least 10% of the incomes of local producer groups through sustainable farming practices by the end of the project.	reference study - Baseline data on incomes to be completed by the undergoing reference study		
Output 3: Eco-tourism implemented as a sustainable livelihood option in the trans-boundary biosphere reserves of the Park W, the area of Seri and the cultural sites therein	At least three tourist sites improved and operational			

4. M&E Operational Plan

4.1 Purpose and Scope

The main purpose of this M & E plan is to serve as an effective and efficient project management tool. It will be used to establish the missing baseline data so as the project performance could be evaluated, and to monitor the annual work plan and document the associated delivery and the progress towards the achievement of the objectives according to the work plan and the project logframe. It will also provide the result-oriented guidelines for the project manager and other partners to track the performance of the project. The baseline table provides details on the baseline information, the role of partners in project management (planning, execution, monitoring and evaluation) and the performance assessment schemes.

4.2 Approach

A participatory approach has been adopted by the three major partners of the project: the National Centre for Wildlife Management (CENAGREF), the Association of riparian communes enthe Nio(al)6(PA)11aork Nio(.t)12-780W-780APs bee27(e)-20

4.4 Work Plan for M&E Activities

Following are the major M&E activities:

Major M&E activities	Responsible person	Support	Time
Baseline creation	Moumini SAVADOGO (SM)	Somda Jacques (SJ), All partners	Feb 20, 2009
Participatory M & E plan preparation with partners	SM	SJ All partners	March, 2009
Quarterly Review of the project (jointly with partners)	SM	SJ All partners	April, 2009
Mid term review (jointly with partners)	SM	SJ All partners	September 2010
Final Project Report	SM	All partners	May 2011
Final Evaluation Report	DFID/IUCN headquarter	UICN PACO	May 2011

5. Detailed Programme Budget

Sub-project number	Project Location	Goal	Activities	Budget line

commercialisation for

Annex 1: FID GTF Project: Improving Natural Resource Governance for Rural Poverty Reduction

Work Plan (1 April to 31 December 2009) – Benin Component

Result	Activit ies and Sub-activities	Time frame (Quarterly)				Target 2009	responsibl e	Participants
		T1	T2	T3	T4			
1. Modes of decentralized governance of natural resources are put in place by local riparian community groups of the National Park including the establishment of representative institutions.	***1.1. Promote decentralized governance in the periphery of the Park by involving neighbouring communities in Park management issues, including decision-making, priority setting, planning and implementation of natural resource management programmes and projects***							
	1.1.3. Organize two training sessions on governance tools for local associations - AVIGREF(zone 1:Kérou, Founougo, Banikoara; Zone2: Kandi, Malanville, Karimama)					Representatives of all unions of AVIGREF trained	ACRAP/W S.	UICN/ CENAGREF
	1.1.4 Scale out the governance tools through community radios (Banikoara, Kandi , Kérou, Kouandé) and the national radio based in Parakou					At least 10 radios broadcasts in the project area in Four local languages (Bariba, Peulh, Dendi, Gourmantché)	ACRAP/W S.	UICN/ CENAGREF
	1.1.5.Help associations (AVIGREF) and communes to elaborate actions plans for the implementation of the governance tools					The action plans of the communes and AVIGREF available and integrating decentralized natural resources governance tools	CENAGR EF	UICN/ UR-AVIGREF EF

1.2.1.Support activities of the actors dialogue framework (local officials, CENAGREF,AVIGREF,UCP, UDOPER, ONGs etc													At least a meeting organized and decisions taken for improved and concerted natural resources governance	CENAGREF	UICN,ACRAP/WS, Associations
1.2.2.Organise exchange visits between locals institutions on good practices (Case studies)													At least two exchange visits realized and good practices/lessons identified	CENAGREF	
1.3. Help local officials and local organizations to plan and implement sustainable management actions to handle their districts' resources, including regulations/local agreements for natural resources management															
1.3.1.Update or elaborate local conventions (codes of conduct) on sustainable natural resources management													A guide book of local conventions/codes of (e)-12(3((1s0.002 498.96 318.1201 Tm ( )Tj ET E408 318.1201 Tm [(A)2		

resources

| | | |

Annex 2: Revised budget

Budget line	IUCN-T9-Code	Units per year