


Questions of the evaluation:
In addition to examining changes in thelocal context and key project mechanisms, the evaluation
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ewed the following questions:

To what extent has SPCS 1V fecilitated ingtitutional strengthening?

Has the project been effective in developing necessary skillsin select organizations, with due regard
to gender?

Has SPCS been able to strengthen and expand the financia resource base for sustainable development
in the North West Frontier Province?

Have learning and feedback mechanisms been institutionalized to firm the basis for informed
decision-making?

How effectively has the SPCS been able to promote integrated planning for sustainable devel opment
at the district and lower levels?

How effective has the SPCS been in networking with other organizations to raise awareness on
sustainable development?

dings:

SPCS is no longer on the agenda of al stakeholders as other issues, such as poverty and good
governance, have come to the forefront. Nonetheless, the level of awareness and understanding of
issues related to sustainable development within the Government of NWFP and main actors (civil
society, academia, journalists) is considered impressive.

The pace of ingtitutionalization of the key SPCS mechanisms has been dow, with only the
Roundtables and the Governmental Focal Points being considered functional. The Foca Groups
within Departments, the Provincial Sustainable Development Council, and the Fund for Sustainable
Development (FSD) are still not operational .

While the quality of IUCN assistance to policy dialogue has been expressed on many occasions, a
strong call for assistance in policy implementation has been repeatedly made.

Capacity building has been gresatly appreciated by both government and civil society.

Clear indicators and smpler sustainable development monitoring processes are not in place.

Thereis high level of enthusasm at the district level in the development of district sustainable
strategies with [JUCN support. However, the provincid level should not be disregarded.

A Mid-Term Review of the 10-year SPCS process was in the design stage and stakeholders were
often confused between this SPCS IV mid-term review mission and the overall SPCS mid-term
review, which is to be completed by the end of the year; and

It was difficult to clearly attribute the outcomes of this phase of the project, as they often merged with
the cumulative results of three phases of project implementation.

Recommendations:
The evauation report offers an exhaugtive list of recommendations, including:

Ensuring that training needs are identified and sufficient capacity building undertaken at different
tiers (provincial/district, civil society) to allow for the implementation of environmental assessment
checklists/guidelines before the end of SPCSIV.

Expediting FSD’ s operationalisation with a cut-off date of December 2003, thus subsequently
reverting SDC contribution to other uses.

Integrating environmental concerns into district level development planning by assisting select
districts in setting up funds.

Proposing a monitoring model of sustainable development indicators, and identifying partners ready
to provide and update the data regularly.
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Didtilling the best practice lessons and processes of the district strategies into ‘ guidelines and
operational manuals,’ to facilitate replication and scaling up.

Undertaking arapid analysis of local government cadres and competencies in relation to
environmental management functions and an assessment of training needs for government,
NGOs/CBOs and the private sector, with a specific focus on the needs for implementing the DCSs.
Implementing small-scale initiatives focused on the poverty-environment nexus through local
partnerships among government, NGOs and the private sector.

Further promoting gender equity, with a focus on bringing in more women, including e ected
representatives into the existing Roundtables and in training events.

Ensuring that the secretariat of each Roundtable has shifted from [UCN to an appropriate government
department or civil society organization, while abandoning the Focal Groups concept.

LessonsL earned: Not specified
Language of the evaluation: English

Available from: IUCN Globa Monitoring and Evauation Initiative, Gland, Switzerland; Secretariat of
the IUCN Programme for West and Central Asiaand North Africa (WESCANA)
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